

<b>THE HIGHLAND COUNCIL</b> Community Services: Highland Area		Scheme <b>RAUC</b> <b>Local Co-ordination Meeting</b>		
<b>SUMMARY NOTES OF MEETING</b>		Job No.	File No.	No. of Pages 7 + <b>Appendices</b>
		Meeting held to Discuss: Various <b>Date/Time of Meeting:</b> 21 <sup>st</sup> October 2021 at 10.30am		
Issue Date*	27/10/21	Author	Catriona Maxwell	Draft No. 1

## REF

## ACTIONS

1.0

**Attending / Contact Details**Highland Council Community Services; Area RoadsAlistair MacLeod [alistair.macleod5@highland.gov.uk](mailto:alistair.macleod5@highland.gov.uk)Alison MacLeod [alison.macleod3@highland.gov.uk](mailto:alison.macleod3@highland.gov.uk)Jonathan Gunn [jonathan.gunn@highland.gov.uk](mailto:jonathan.gunn@highland.gov.uk)Andrew MacIver [andrew.maciver@highland.gov.uk](mailto:andrew.maciver@highland.gov.uk)Donald Henderson [donald.henderson2@highland.gov.uk](mailto:donald.henderson2@highland.gov.uk)Adam Lapinski [adam.lapinski@highland.gov.uk](mailto:adam.lapinski@highland.gov.uk)Kyle Mackie [kyle.mackie@highland.gov.uk](mailto:kyle.mackie@highland.gov.uk)Holly Fraser [holly.fraser@highland.gov.uk](mailto:holly.fraser@highland.gov.uk)Lucy Tonkin [lucy.tonkin@highland.gov.uk](mailto:lucy.tonkin@highland.gov.uk)Paul Garside [paul.garside@highland.gov.uk](mailto:paul.garside@highland.gov.uk)Catriona Maxwell [catriona.maxwell@highland.gov.uk](mailto:catriona.maxwell@highland.gov.uk)OpenreachDuncan MacLennan [duncan.maclennan@openreach.co.uk](mailto:duncan.maclennan@openreach.co.uk)Scottish Gas NetworksAlex Torrance [alex.torrance@sgn.co.uk](mailto:alex.torrance@sgn.co.uk)Scottish & Southern EnergyGary Hay [gary.hay3@sse.com](mailto:gary.hay3@sse.com)Andrew Ewing [andrew.ewing@sse.com](mailto:andrew.ewing@sse.com)Scottish WaterDarren Pointer [darren.pointer@scottishwater.co.uk](mailto:darren.pointer@scottishwater.co.uk)Emma West [Emma.West@scottishwater.co.uk](mailto:Emma.West@scottishwater.co.uk)Bear ScotlandMike Gray [mgray@bearsotland.co.uk](mailto:mgray@bearsotland.co.uk)Network RailDavid Murdoch [David.Murdoch@networkrail.co.uk](mailto:David.Murdoch@networkrail.co.uk)

2.0

**Apologies / Others**Stuart Bruce [stuart.bruce@highland.gov.uk](mailto:stuart.bruce@highland.gov.uk)John Allan [john.allan@highland.gov.uk](mailto:john.allan@highland.gov.uk)Kevin Fulton [kevin.fulton@highland.gov.uk](mailto:kevin.fulton@highland.gov.uk)Kirsten Donald [kirsten.donald@highland.gov.uk](mailto:kirsten.donald@highland.gov.uk)

Rae Sutherland [rae.sutherland@highland.gov.uk](mailto:rae.sutherland@highland.gov.uk)  
Rhona Anderson [rhona.anderson@openreach.co.uk](mailto:rhona.anderson@openreach.co.uk)  
Jamie Melvin [Jamie.melvin@sse.com](mailto:Jamie.melvin@sse.com)  
Jim Moran [jim.moran@cityfibre.com](mailto:jim.moran@cityfibre.com)

### **3.0 Minutes of previous Highland RAUC Meeting**

Previous Minutes Accepted

### **4.0 BT Openreach 100 Project – Rhona Anderson**

Alistair Macleod invited Rhona Anderson from the BT Openreach 100 Project to the meeting to discuss their upcoming works, but unfortunately Rhona could not attend. However, Alistair Macleod advised he had spoken to Rhona previously about the works and he could summarise what was discussed.

The BT Openreach 100 Project is the rolling out of superfast broadband – these works would be akin to the City Fibre project currently ongoing in Inverness. The government have put forward a £660 million pound budget for superfast broadband and the main contract has been given to KN Circuit and the work is to be carried out by contractor GCU who are currently carrying out the City Fibre work.

Works are expected to start mid - January 2022 and the initial focus will be in and around the Caithness area. It was highlighted that this project will concentrate on rural areas and those areas that don't have superfast broadband.

### **5.0 Highland Council, Community Services, Roads & Transport:**

#### Inverness

Alistair Macleod has provided a programme of works which can be found in Appendix 1.

Alistair Macleod advised a substantial part of the programme had been completed, however there were still some works to be done.

A couple of events taking place in and around Inverness which will result in road closure.

Remembrance Day Parade on Sunday 14<sup>th</sup> November requires a TTRO (Temporary Traffic Regulation Order), the parade will start at the British Legion on Huntly Street to the Cenotaph.

Bught Lane next to the Botanic Gardens will close from 22<sup>nd</sup> October to 06<sup>th</sup> November to allow safe passage/social distancing for visitors attending the Botanic Gardens night time illumination trail.

#### Lochaber, Nairn and Badenoch & Strathspey

No representative from this area. Alison Macleod advised she would contact appropriate person(s) to flag that there was no one present.

#### Ross & Cromarty

No representative from this area. Alison Macleod advised she would contact appropriate person(s) to flag that there was no one present.

## Caithness & Sutherland

Jonathan Gunn advised that Caithness have finished 95% of their Capital Works and that Sutherland still have more to do. Jonathan advised Sutherland would recommence and hopefully finish their works after the winter break in February/March 2022.

## Skye

No representative from this area. Alison Macleod advised she would contact appropriate person(s) to flag that there was no one present.

## **6.0 Street Lighting**

### Inverness, Nairn, Badenoch and Strathspey

Adam Lapinski advised that extra columns/alterations to traffic signals would be required on Castle Street/Bridge Street for the reinstatement of two-way system. Also, in Hilton, Temple Crescent columns and cabling needed to be replaced.

Alistair Macleod raised the issue of Castle Street regarding traffic management due to a building being demolished in that area which could potentially cause traffic management issues. Adam Lapinski advised Roddy Davidson (Lighting Supervisor) would be the best person to contact regarding this issue.

A programme of works for Inverness, Nairn, Badenoch and Strathspey area is attached to Appendix 2.

### Ross & Cromarty

No representative from this area.

### Caithness, Sutherland and Easter Ross

Kyle Mackie confirmed that there were no big projects in this area at present, however the works they do have were: cable replacement at Houston Drive, Canisbay; column replacement at the footpath between Bain Place and Achingale Place, Watten and column replacement at the footpath next to Tannach Road, Haster (Near Wick).

## **7.0 Project Design Unit**

A programme of PDU Schemes provided by Andrew Maciver is attached to Appendix 3.

Andrew advised if there were any questions/queries regarding the attached programme please do not hesitate to contact him directly.

Andrew Maciver also wanted to acknowledge and thank Bruce McClory from Openreach who escalated the issues raised at the last RAUC Meeting relating to the Uig Harbour Redevelopment Project.

Andrew Maciver also wanted to speak to Mike Gray from Bear (Scotland) Ltd relating to UIG Harbour Redevelopment TTRO and issue of resolving it – it was agreed they would contact each other to try and resolve this.

## **8.0 Trunk Road Issues – Bear (Scotland) Ltd**

Mike Gray highlighted a couple of works taking place by contractors on Kenneth Street, Inverness such as a lead pipe replacement starting on the 26<sup>th</sup> October and finishing on the 28<sup>th</sup> October. Also, there is a sewer repair scheduled on Kenneth Street in mid to late November and a 3 day duration has been pencilled in for those works by the contractor. Mike advised that they had hoped both contractors could have done the works at the same time, but it wasn't possible due to staffing issues and both works are on opposite ends of the road and it wasn't feasible to close the whole road.

TTRO's (Temporary Traffic Regulation Order) are in place for a number of Remembrance Day Parade's in the North such as: Golspie, Brora etc.

Highland Hospice Abseil Charity Event which took place recently on the Kessock Bridge raised £150,000 for the charity and Highland Hospice have approached the Bear (Scotland) Ltd Bridge Team about possibly holding the event annually or biannually as it was such a great success for them. Highland Hospice have been informed that they require to give a longer period of notice for any such future event as this year the TTRO was published at short notice and Traffic Scotland was not keen to close the road.

Mike Gray advised that a local Police Roads Inspector had contacted him about the Andrea Bocelli concert which is due to take place at Inverness Caledonian Stadium in July 2022 - they had asked if the speed limit on the Kessock Bridge and around the event could be reduced to 20mph while the event was on due to the noise possibly hampering the artist being able to perform. Mike Gray has advised he has asked the question with Transport Scotland.

Alistair Macleod advised that he was not aware of the event taking place in July 2022 at the Inverness Caledonian Stadium, however if a request came through for a TTRO he would speak to Mike.

Mike Gray also highlighted that they had received a request from the Skye Climate Group to walk across the Skye Bridge on the 6<sup>th</sup> November to coincide with COP 26 in Glasgow and the Global Day of Action. Mike just wanted to highlight that even though Cop 26 was taking place in Glasgow unplanned/planned events further north could possibly happen too.

Alistair Macleod also brought to the attention that City Fibre were looking to do works around Kenneth Street area before or just after Christmas too in relation to the previous works highlighted earlier.

A Bear (Scotland) Ltd North-West area resurfacing programme of works has been provided by Mike Gray and is attached to Appendix 4. Also, a Bear (Scotland) North West Area routine programme is attached to Appendix 5.

## **9.0 Network Rail**

David Murdoch highlighted a few jobs that are ongoing such as the: B9154 Daviot – Dalmagarry via Moy enabling works for the upcoming bridge replacement works – portable traffic lights in place for these works.

The B817 Kildary Railway Overbridge – Wester Tarbat Junction a road closure is in place for the superstructure renewal.

A835 Garve to Rogie Falls Road requires a road closure to accommodate works on the underside of the rail bridge. Road closure and works from 28<sup>th</sup> October at 22.00 to 29<sup>th</sup> October at 06.00.

Road closure is required at Glen Roth Road to Kildonan for full upgrade of level

crossing traffic warning systems. Road closure will be required for the entire duration of the works from 20.00 on 12<sup>th</sup> November to 15<sup>th</sup> November at 08:30.

David Murdoch has provided a Network Rail programme of works which can be found in Appendix 6.

## **10.0 Planned Works - Utilities**

### **Openreach**

Duncan MacLennan has provided a works programme which can be found in Appendix 7.

Duncan advised all works are on the register and if there are any queries/issues to please contact him directly.

### **Scotland Gas Networks (SGN)**

Alex Torrance advised that no new projects were planned until the start of the new financial year.

Alex Torrance also highlighted that the Allanfean pipe to gas holding site Harbour Road, Inverness was not big enough anymore for the demand and they were struggling to keep the load going due to an increase in the population and house load of Inverness. At present SGN are looking at a stop gap measure or 'sticking plaster' to cope with the demand which will involve reinforcing gas pipes and will affect the A96 Tesco Roundabout down the dual carriageway to Raigmore Interchange and close one lane out going east while the gas pipes are reinforced. Alex stressed this will have to happen soon and that a more permanent fix depends on waiting for the Scottish Executive and Transport Scotland agreeing on a road path for the bigger pipe.

### **Scottish and Southern Energy (SSE)**

Andrew Ewing advised there was no projects currently active in the Highland Area at present to report, but there will be things to pass on in the near future.

A copy of the SSEN Transmission current works schedule is attached to Appendix 8.

Gary Hay has advised he will send a programme of works which can be added to the appendices.

### **Scottish Water**

Darren Pointer raised the issue with Mike Gray from Bear (Scotland) that currently there are contractors working on the A82 at Drumnadrochit which has put the programme of works Scottish Water has in the area behind and wanted to clarify how long the other contractor is there until they get their work done.

Darren Pointer has provided a programme of works for Scottish Water which can be found attached to Appendix 9.

## **11.0 City Fibre Project**

No representative from City Fibre was present, however Alistair Macleod was able to instruct that the works were going along okay and that the bulk of the work had been done in Inverness and that the project was due to complete in the Spring of 2022.

## **12.0 Scottish Road Works Register (SRWR)**

No issues raised.

## **13.0 Public Transport**

Donald Henderson present, but advised there were no issues to report and asked if anyone had any issues? No issues were raised.

## **14.0 Health and Safety Issues**

No issues raised.

## **15.0 Future Meetings Agenda Template**

Alison Macleod discussed the local and area RAUC Meetings and the changes to be implemented to them from April 2022 as raised in the previous RAUC Meeting in August. Alison Macleod advised that Dundee and Angus were to be added to the NOSRAUC area and that area meeting groups were to be reduced from 5 to 4.

Also, this local area RAUC meeting could potentially have Moray Council join it, however Alison Macleod advised that Moray Council were resistant to this and that they thought Aberdeen Council might be a better fit.

Alison Macleod shared her screen with the meeting participants to show the template produced for the RAUC Meetings in the future.

## **16.0 Future Meetings Calendar – Post June 2022**

Alison Macleod advised that the local RAUC Meetings would take place in the months of: December, March, June and September and the area RAUC Meetings would take place in the months of: February, May, August and November. The thought was that the local RAUC meetings would always be held 2 months before the area RAUC meetings.

Alison Macleod also raised the issue of still having this RAUC Meeting scheduled for January 2022 or to have it in December 2021 and start following the new proposed local RAUC timetable. It was agreed that the January 2022 meeting should go ahead and after this date this meeting would follow the new timetable. Alison Macleod advised that she would contact George Borthwick (RAUCS Secretary) of the decision that had been made relating to the date of the next meeting.,

## **17.0 AOCB**

David Murdoch wanted clarification on the TTRO road closure timescale. Alistair Macleod clarified it was 2 months for all closures, however if there was anything urgent that needed processed before that 2 month scale please contact Alistair Macleod directly who would do his best to try and accommodate any such request.

An updated list of contacts within the Highland Council Area Roads Team was requested and can be found in Appendix 10.

Alison Macleod also requested that any parties attending future local RAUC meetings please send any programme of works they have to share with the group ideally 1 week before the meeting is due to take place to try and give meeting participants the opportunity to read over such programmes of works.

Alison Macleod also wanted to raise the issue of a site meeting that had taken place recently between a Highland Council employee and a Utilities Rep. The Utilities Rep

had behaved in an unprofessional manner towards the Highland Council employee and had also sent a disagreeable e-mail due to the Rep taking exception at not being able to access the site as quick as they had hoped.

Alison Macleod wanted to request everyone be respectful and work in a kind manner with everyone as everyone is working towards the same goal of providing a good and efficient service to customers.

**18.0 Next Meeting**

Will take place on Thursday 20<sup>th</sup> January 2022 at 10:30am.





### Appendix 3

## Development & Infrastructure - Project Design Unit RAUC Meeting Update 21 October 2021

### Alness Design Team

<b>Contract Name</b>	<b>Contract Description</b>	<b>Est Contract Start Date</b>	<b>SRWR Notification Y/N</b>
Development Infrastructure Dingwall	Funding in years 3 to 5 of capital programme to provide minor improvements to allow some of the development currently constrained by delivery of Kinnairdie link Road to proceed. Improvement to Bridgend junction complete. Working to identify further priorities for localised improvements, traffic calming and active travel links.	No Permanent traffic calming installations approved. Extent of 20 limit revised. Narrowing of Millcraig Road junction with Strathpeffer Road under consultation. Replacement of traffic signals at Station Road underway	N  Y
Lorry Park, Inverness	Car park improvement/upgrade	Early 2022	N
Conon Bridge Flood Scheme	Raising flood bund between road and rail bridge	October 2021 – March 2022	<b>N (off Road)</b>
Lochaber Road, Fort William	Construction of new car park	Spring 2022	N
Tower Road/Culloden Road Junction	Signalisation and junction realignment	Spring 2022	N

### Dingwall Design Team

<b>Contract Name</b>	<b>Contract Description</b>	<b>Est Contract Start Date</b>	<b>SRWR Notification Y/N</b>
Raigmore Ramp	Active Travel Link	Started April 2021, Completion November 2021	Y
Slattadale Phase 2	Road widening	Jan – June 2022	N
Drakies 20mph scheme	Signing and lining only	Nov/Dec 2011	N
SRTS Scheme - Kirkhill primary	Works are in Inchmore signing and lining only.	Nov/Dec 2021	N
SRTS Scheme - Inverness Royal	Traffic calming with chicanes and raised table and footpath widening	Nov/Dec 2021	N

Academy			
Cradlehall Inverness SRTS	Traffic calming with chicanes and raised table	Nov/Dec 2021	N
Fort William – Lundavra Road and Kilmallie Road	Traffic calming improvements	Started April 2021, Still not complete. 2 sets of cushions from original scheme outstanding and 3 additional sets to replace traffic islands in original scheme under consultation	Y
SRTS Scheme – Deshar Primary	Installation of guard rails, road marking and Improvement to off road footpath	Nov/Dec 2021	N
Scourie Primary SRTS	Additional footpath provision and road marking improvements	With Area office for implementation	N
Strathdearn Primary SRTS	Traffic calming and new footpath proposed in Tomatin	Spring 2022	N
Alness SRTS – High Street to Ardross Road	Raised table provision	Postponed - Will be retendered with additional works Feb/Mar 22	N
20mph speed limits - Proposed for Tain, Invergordon, Dornoch, Thurso, Beaully and Grantown	Varying degrees of traffic calming	2022/23 – Currently under Consultation	N

### **Strategy & Testing Team**

<b>Contract Name</b>	<b>Contract Description</b>	<b>Est Contract Start Date</b>	<b>SRWR Notification Y/N</b>
Uig Harbour Redevelopment	Harbour infrastructure improvements to accommodate new vessel serving Uig- Tarbert-Lochmaddy ferry route	15 November 2021	Y
B851 Scheme 1 – A9 to Whitmill Bridge	Bend realignment – shape and overlay – 0.4km	March 2022	N
B851 Scheme 3 – Whitmill Bridge to Inverarnie	Twin tracking – 2.8 km – funding to be secured.	2022/23	N
B851 Scheme 9 – Inverarnie to Farr Village Improvement Scheme	Village Improvement Scheme – next phase of new footway and traffic calming – 0.6 km – Developer funding secured. Date of financial contribution as yet unknown.	March 2022	N
B851 Scheme 13A – Flichity Bridge	Bridge replacement and twin tracking – 0.5km – awaiting confirmation of related Aberarder windfarm scheme start.	March 2022	N
B862 Scheme 37 –	Settlement Improvement Scheme – traffic	March 2022	N

Glebe Settlement Improvement Scheme	calming – 0.5 km		
B862 Scheme 46A – Suidhe Viewpoint Improvement	Viewpoint improvement scheme – 0.4km – dependant on Dell Windfarm.	2022/23	N
B862 Scheme 47 – Suidhe Viewpoint to Loch Tarff	Twin tracking – 1.8km – dependant on Dell Windfarm.	2022/23	N

### Structures Team

<b>Contract Name</b>	<b>Contract Description</b>	<b>Est Contract Start Date</b>	<b>SRWR Notification Y/N</b>
B863 Invercoe Bridge	Bridge Replacement	Contract due for award Nov 2021, pending resolution of land issues.	Y
A835 Ledmore	Parapet replacement, bridge repairs, waterproofing and resurfacing.	Delayed	N
C1087 An Uillt Bhig Bridge	Strengthening	Delayed	N
U3267 Achvaich Bridge, near Dornoch	Bridge Replacement	Oct 2022	Y
B8007 Glenmore Bridge	Bridge replacement	Mar 2023	Y
B861 Ness Bridge PTSI	Post tension investigation	Sep 2022	Y

### Golspie Design Team

<b>Contract Name</b>	<b>Contract Description</b>	<b>Est Contract Start Date</b>	<b>SRWR Notification Y/N</b>
Caol and Lochyside FPS	Main Contract Works	Contract awarded, works on site set up to start on site May 21 (2 years construction period)	Y <b>Works</b>

			<b>Ongoing</b>
Inshes District Park Phase 3a	Final phase of park. Minor works on Inshes road	Works started 5 <sup>th</sup> of April for 16 weeks	<b>Y Works Complete</b>
Stromeferry Rockworks Phase 12	Rock catch fencing. No major closures planned but night-time closures possible	Tender May 21 for start in August/sept	<b>Y Works Ongoing completion by 22<sup>nd</sup> November</b>

### **Flood Risk Management Team**

<b>Contract Name</b>	<b>Contract Description</b>	<b>Est Contract Start Date</b>	<b>SRWR Notification Y/N</b>
Drumnadrochit FPS	Flood scheme in Drumnadrochit with works at three distinct locations: - Kilmichael flood wall with likely lane closures on A831; Flood embankment in field behind Post office; flood wall on riverside, immediately downstream of and tying into A82 bridge.	Riverside Wall works anticipated June 2021 to February 2022 Kilmichael and flood embankment works anticipated - Sept 2021 to April 2022.	Y

## Appendix 4

### Resurfacing Programme

Scheme ID	Route	Scheme Name	Start	Finish
20/NW/0103/126	A9	A9 South of Drummuie	04-Oct-21	21-Oct-21
21/NW/0320/012	A835	A835 Ben Wyvis	10-Oct-21	14-Oct-21
21/NW/0103/061	A830	A830 Fassfern	25-Oct-21	03-Nov-21
21/NW/0103/160	A835	A835 Inverlael Farm Ph.2 (dayshift)	27-Oct-21	29-Oct-21
21/NW/0103/035	A9	A9 Golspie South	31-Oct-21	04-Nov-21
21/NW/0103/157	A835	A835 South of Black Bridge	01-Nov-21	03-Nov-21
21/NW/0103/162	A86	A86 Creagdubh	01-Nov-21	09-Nov-21
21/NW/0103/158	A835	A835 South of Garve	04-Nov-21	05-Nov-21
21/NW/0103/059	A9	A9 North Granish Junction	07-Nov-21	09-Nov-21
21/NW/0103/078	A835	A835 North of Little Garve	08-Nov-21	18-Nov-21
21/NW/0103/147	A9	A9 Aviemore Bypass	14-Nov-21	18-Nov-21
21/NW/0319/033	A9	A9 South of Berriedale Snow Gate	15-Nov-21	15-Nov-21
21/NW/0103/065	A9	A9 North of Ramsraigs	16-Nov-21	18-Nov-21
21/NW/0103/156	A9	A9 Spittal Windfarm	19-Nov-21	24-Nov-21
21/NW/0103/021	A9	A9 North of Lynwilg Junction	21-Nov-21	25-Nov-21
21/NW/0103/072	A9	A9 South of Latheronwheel	25-Nov-21	30-Nov-21
21/NW/0103/114	A9	A9 Craigrory to Allangrange Ph2 NB Dual (C&S)	28-Nov-21	09-Dec-21
20/NW/0320/078	A82	A82 Great Glen Cattle Ranch	17-Jan-22	21-Jan-22
20/NW/0103/121	A830	A830 West of Banavie to Corpach Coop	24-Jan-22	28-Jan-22

## Appendix 5

**Routine Programme**

<b>Route</b>	<b>Description</b>	<b>Start</b>	<b>End</b>
A82	A82 Invermoriston Footway	Ongoing	22/10/2021
A86	A86 Route Priority Roadmarking and Studding	Ongoing	29/10/2021
A82	A82 North Route Priority Sign Replacement	Ongoing	12/11/2021
A9	A9 Latheron to Thurso Signing	Ongoing	12/11/2021
A87	A87 Route Priority Signing Improvements	Ongoing	19/11/2021
A87	A87 Broadford Crossing and Footway	Ongoing	17/12/2021
A9	A9 Thurso Bridgend Drainage	25/10/2021	05/11/2021
A887	A887 Route Priority Signing Improvements	01/11/2021	03/12/2021
A9/A82	A9 Inverness Roadmarking Refreshment	01/11/2021	12/11/2021
A99	A99 Lybster Kiosk Footway	01/11/2021	10/12/2021
A9	A9 North Route Priority Roadmarking and Studding	08/11/2021	26/11/2021
A889	A889 Dalwhinnie Third Party Land	08/11/2021	24/12/2021
A889	A889 Dalwhinnie Footway	08/11/2021	24/12/2021
A9	A9 Dornoch to Latheron Sign Replacement	15/11/2021	10/12/2021
A9	A9 Inshes and Bogbain Drainage	22/11/2021	17/12/2021
A82	A82 North Route Priority Roadmarking and Studding	29/11/2021	24/01/2022
A87	A87 Route Priority Roadmarking Refreshment	06/12/2021	28/01/2022
A9	A9 Filter Drains	13/12/2021	28/01/2022
A99	A99 Whiterow to Wick - Filter Drains	27/12/2021	19/02/2022
A87	A87 North of Kyleakin HF	27/12/2021	28/01/2022
A82	A82 Invermoriston to Inverness Filter Drains	10/01/2022	26/02/2022
A86	A86 Curley's Lane, Newtonmore	10/01/2022	28/01/2022
A835	A835 Route Priority Roadmarkings Refreshment	10/01/2022	04/02/2022
A87	A87 Auchtertyre Business Park	17/01/2022	04/02/2022

Activity Reference	Local Ref	Notice Type	Start Date	End Date	Road	Address 2	Description	Traffic Management
KL543-AMJV-LYNEBEG-TL-V3	2973276	Revised Duration	21/09/2021	08/11/2021	B9154 Daviot - Dalmagarry Via Moy	Daviot, Inverness, Highland	Enabling works (drainage/ reprofiling of c/way) for upcoming bridge replacement works.	Portable Traffic Lights (TTLS)
KL533-UB302-082-RENEWAL	2933736	Actual Start	18/10/2021	14/11/2021	B817 Kildary Railway Overbridge - Wester Tarbat Junction	Milton, Kildary, Highland	Superstructure renewal	Road Closure
KL552-PERTH/RWN/2021/069	3037566	Seven Day Notice	20/10/2021	20/10/2021	Dalcross Station Road	Dalcross, Highland	Renewal of road markings over level crossing. Site times 09:00 - 14:30	Portable Traffic Lights (TTLS)
KL537-MRN-4851-REV2	3004347	Seven Day Notice (Follow-up)	28/10/2021	29/10/2021	A938 A9t Junction - Inverness Road	Carrbridge, Highland	Road closure required to accomodate works on underside of rail bridge, to replace loose bolts, and carry out "hot work repairs". Site times 22:00 - 06:00	Road Closure
KL552-PERTH/RWN/2021/070	3037584	Seven Day Notice	28/10/2021	28/10/2021	A835t Garve - Rogie Falls	Tarvie, Strathpeffer, Highland	Traffic management to accomodate renewal of road markings and fence repairs at level crossing. Site times 09:00 - 14:30	Portable Traffic Lights (TTLS)
KL552-PERTH/RWN/2021/049	2980487	Three Month Notice	30/10/2021	31/10/2021	A835t Garve - Rogie Falls	Tarvie, Strathpeffer, Highland	Rails to be replaced through the level crossing which have been severely corroded due to winter gritting temporary traffic lights required Sat 30th Oct 19:30 until 22:00 full road closure required Sat 30th Oct at 22:00 until Sun 31st Oct at 08:00, temporary traffic lights required Sun 31st Oct 08:00 to 16:00	Road Closure
KL522-KILDONAN-LC-WK31-32	3042199	Seven Day Notice	02/11/2021	07/11/2021	Glen Loth Road To Kildonan	Kildonan, Helmsdale, Highland	Traffic management to facilitate works on level crossing for cable and signalling system upgrade. Site times 09:00 - 17:00 each day.	Stop/Go Boards Traffic Control

KL552- PERTH/RWN/2021/074	3038328	One Month Notice	02/11/2021	03/11/2021	Harbour Road	Inverness, Highland	Carry out minor repairs and renewal of road markings over level crossing. Site times 22:00 - 06:00	Portable Traffic Lights (TTLs)
KL543-AMJV-LYNEBEG- REV1	2982214	Three Month Notice	08/11/2021	04/02/2022	B9154 Daviot - Dalmagarry Via Moy	Daviot, Inverness	Renewal of entire railway bridge structure, including enabling works, temporary realignment of road, renewal of structure, followed by reinstatement of original road alignment and demobilisation of sites. Traffic management will change from phase to phase as follows: 8th Nov - 21st Nov-TTL's, 22nd Nov - 5th Dec- Road Closure, 6th Dec- 23rd Dec- TTL's, 10th Jan -11th Jan- TTL's, 12th Jan - 19th Jan- Road Closure, 20th Jan - 4th Feb- TTL's	Road Closure
KL522-KILDONAN-LC- WK29	2992246	Seven Day Notice (Follow- up)	12/11/2021	15/11/2021	Glen Loth Road To Kildonan	Kildonan, Helmsdale, Highland	Works are for the full upgrade of level crossing traffic warning systems. Road closure required for entire duration of works, from 20:00 on Fri.12th Nov until 08:30 on Mon. 15th.	Road Closure
KL552- PERTH/RWN/2021/058	3006321	Three Month Notice	13/11/2021	14/11/2021	A897 B871 Junction - Forsinard Level Crossing	Kinbrace, Highland	Removal of level crossing strail units to carry out rail corrosion survey. Site times 22:00 - 05:00	Road Closure
KL552-PERTH-RWN- 2021-059	3006473	Three Month Notice	14/11/2021	15/11/2021	B871 A897 Junction - B873 Junction	Kinbrace, Highland	Road closure to facilitate a rail corrosion survey Work Times 21:30 to 05:30	Road Closure
KL552- PERTH/RWN/2021/060	3008758	Three Month Notice	15/11/2021	16/11/2021	Marrel Road	Marrel, Helmsdale, Highland	strail units removed to carry out rail corrosion survey, work times are 21:30hrs to 05:30hrs	Road Closure



KL535-CEFA-SE-2622	3013516	Three Month Notice	25/11/2021	26/11/2021	Englishton - Kirkton	Bunchrew, Inverness, Highland	Carry out examination of rail over road bridge between the hours of 22.00 and 06.00 with a full road closure.	Road Closure
KL552-PERTH/RWN/2021/062	3014601	Three Month Notice	28/11/2021	29/11/2021	Gower Street	Brora, Highland	Removal of level crossing strail units to allow rail corrosion survey to be carried out. Site times 21:00 - 05:00	Road Closure
KL537-WCK-58M-0055Y	3037804	Seven Day Notice	05/12/2021	07/12/2021	Ardgay - Culrain - Doune - Brae And Link Road In Ardgay	Ardgay, Highland	Traffic management to accomodate works to replace railway access staircase.	Portable Traffic Lights (TTLs)
KL535-CEFA-SE-2619	3017358	Three Month Notice	06/12/2021	07/12/2021	Anderson Street	Inverness, Highland	Carry out examination of rail over road bridge between the hours of 22.00 and 06.00 with a full road closure.	Road Closure
KL535-CEFA-SE-2620	3017368	Three Month Notice	07/12/2021	08/12/2021	Nelson Street	Inverness, Highland	Carry out examination of rail over road bridge between the hours of 22.00 and 06.00 with a full road closure.	Road Closure
KL535-CEFA-SE-2621B	3017384	Three Month Notice	08/12/2021	09/12/2021	Wyvis Place	Inverness, Highland	Carry out examination of rail over road bridge between the hours of 22.00 and 06.00 with a full road closure	Road Closure
KL535-CEFA-SE-2621A	3017377	Three Month Notice	08/12/2021	09/12/2021	Lower Kessock Street	Inverness, Highland	Carry out examination of rail over road bridge between the hours of 22.00 and 06.00 with a full road closure.	Road Closure

KL522-WK-49-BALNACRA-LC	3044395	Three Month Notice	04/03/2022	07/03/2022	A890 A896 Junction - Loan	Strathcarron, Highland	Renewal of Level Crossing road lights (including replacement of all concrete bases). Work times are (Road will be fully closed at nights between 19:00 and 07:00 on Friday, Sat and Sunday nights. During the day on Sat and Sunday we will operate traffic lights to pass vehicles between trains (exact times TBC))	Road Closure
KL522-FOULIS-LC-WK-50-51	3042399	Three Month Notice	14/03/2022	24/03/2022	Foulis Station Road	Foulis, Evanton, Highland	Full Replacement / upgrade of Level Crossing signalling equipment from 14/03/2022 @ 22:00hrs to 24/03/2022 @ 08:00hrs	Road Closure

## Appendix 7

Company Name	Estimate Number and Source	Description	Agreed Required by Date	Notice Type Name	Location
TIS WILLOWCR OFT OB	WC9N3V9Z	FIBRE_CITIES_SURVEY_WO RK_V8146_AT_AT1	26/01/2022	One Month	NEAR BY NO 36A AVERON ROAD ALNESS HIGHLAND ,,,,,,IV17 0S
TIS WILLOWCR OFT OB	WC9N3W0B	FIBRE_CITIES_SURVEY_WO RK_V8095_AT_AT1	28/01/2022	One Month	NEAR BY NO 85 AVERON ROAD ALNESS HIGHLAND ,,,,,,IV17 0SH
SUNBELT RENTALS TM	WCRCDR1P	TRAFFIC SURVEY PTMS364933	04/11/2021	Three Day	NEAR ALT-NA-CRICH CAMUSTERRACH APPLECROSS,,,,,,IV54 8L
KNNS Chilts ONSA FX	WC6D7C7X	CNS388280 COPPER CABLING AND RECOVERY FOR AMERSHAM	05/11/2021	Seven Day	TPHDQ UNIVERSAL NODE 1A JBF 106:33000 OPP SUBROSA LOCK
KNNS Chilts ONSA FX	WCPFVFOB	NON_CIVIL_EAD_DUCT_CABLE_ONEA53295641_AM_LA1	27/10/2021	Seven Day	9M LIGHT OPP THE CROFT BLACKCASTLE HIGHLAND SCOTLAND
KNNS Chilts ONSA FX	WCPJNJ6J	OSRA Accredited Use Only - Low D/W YY	18/01/2022	Seven Day	JB 26 LOCHSIDE HIGHLAND SCOTLAND IV2 7AH UNITED KINGDO
KNNS Chilts ONSA FX	WCQD2P2R	D Pole	21/12/2021	Seven Day	R1A:6 A96 BLACKCASTLE HIGHLAND SCOTLAND IV2 7UR UNITED
KNNS Chilts ONSA CV	WC8T6V7K	CIVIL_NEW_SITE_AG-NODE_TO_1ST_SPLITTER_AM_00D_AM_VA1	30/11/2021	Seven Day	9M LIGHT; NEAR BLACKCASTLE COTTAGE IV2 7QP
KNNS Chilts ONSA CV	WCRDLV7K	SECTION 81/140 - Defective Frame and Cover	13/11/2021	Seven Day	OS BURN COTTAGE ON A836 B9176 JUNCTION SUTHERLAND B 3DL
EEG Tree Cutting	WCPJ765V	TREE CUTTING PTMS91393	07/12/2021	Minor Works 3 days	BALLOCHYLEBONAR BRIDGEARDGAY,,,,,,IV24 3AP
EEG Tree Cutting	WCPL8N4T	TREE CUTTING PTMS214539	09/12/2021	Minor Works 3 days	8BONAR BRIDGEARDGAY,,,,,,IV24 3EP
SUNBELT RENTALS TM	WCRD844G	TRAFFIC SURVEY PTMS391548	05/11/2021	Minor Works 3 days	NEARBY THE BAY POTTERY PIER ROAD ARMADALE ISLE OF SKYE
TIS Central ONSA FX	WC4DRG9M	CNS287986 CABLING FOR ATHERSTONE	18/11/2021	Seven Day	S/O 62-64 GRAMPIAN ROAD AVIEMORE PH22 1PD
TIS Central ONSA FX	WC4GG48Y	D Pole	08/03/2023	Seven Day	OPP 10 STRATHSPEY AVENUE AVIEMORE PH22 1SN
TIS Central ONSA FX	WC4GHR6W	D Pole	07/03/2023	Three Day	NEAR 16 TULLOCHGRUE ROAD AVIEMORE ,,,,,,PH22 1QW
TIS Central ONSA FX	WC4HL58Y	D Pole	09/03/2023	Seven Day	R/O 17 BURNSIDE AVENUE AVIEMORE PH22 1SE
SIT MDU Survey Build	WC3FM19Z	MDU_F325_SM_00494981_SURVEY_VA1	30/11/2021	Seven Day	FROM CHURCH TO APPROX 600M NORTH ON A862 BEAULY IV4
SIT MDU Survey Build	WC3FM29M	MDU_F325_SM_00498340_SURVEY_VA1	30/11/2021	Three Day	11 TORGORMACK HIGHLAND IV4 7AQ
TIS B W Dor ONSA FX	WC4C9L0N	D Pole	31/03/2022	Minor Works 3 days	TULLOCH SCHOOLHOUSE TULLOCH SCHOOLHOUSE NETHY BRIDG

TIS B W Dor ONSA FX	WC4C9L1P	D Pole	31/03/2022	Minor Works 3 days	23BIRCH GROVEBOAT OF GARTEN,,,,,,PH24 3BA
MJQ STH WLLS ONSA CV	WCQTH47K	Frame & Cover	29/11/2021	Seven Day	
MJQ STH WLLS ONSA FX	WCMWTF8Y	D Pole	28/10/2021	Minor Works 3 days	WINDTHWAITECARR ROADCARRBRIDGE,,,,,,PH23 3AD
MJQ STH WLLS ONSA FX	WCNTJG5H	LFFN1_REST OF WALES_26A_FFTP_ZIU_PCPV8007_ON71224_SPINE_JOINTING_VA1	27/10/2021	Minor Works 3 days	10DALBEG ROADCARRBRIDGE,,,,,,PH23 3BH
MJQ STH WLLS ONSA FX	WCNVKLOB	LFFN1_REST_OF_WALES_26A_FFTP_ZIU_PCPV8007_ON71224_AGN_SPN_CBT_LFFN_VA1	24/11/2021	Minor Works 3 days	2DALMORE ROADCARRBRIDGE,,,,,,PH23 3BG
TIS CASTLEFORD OB	WCLCG91C	FIBRE_CITIES_PON_COMM ISSIONING_V8115_CCY_AT 1	05/11/2021	Seven Day	TDQFD: JRF 6:141 O/S 7 CORONATION PLACE THURSO,,,,,,KW14
TIS CASTLEFORD OB	WCLCGD8L	FIBRE_CITIES_PON_COMM ISSIONING_V8266_CCY_AT 1	29/10/2021	Minor Works 3 days	CASTLETOWN HOTEL CASTLETOWN ROAD QUARRYSIDE MURKLE
TIS Central ONSA FX	WC7VG12R	D Pole	31/03/2022	Minor Works 3 days	JCN STRATHPEFFER ROAD A834 AND FODDERTY WAY BUSINESS 9XB
TIS Central ONSA FX	WC7VG16W	D Pole	31/03/2022	Three Day	DINGWALL TE HIGH STREET DINGWALL ROSS-SHIRE SCOTLAND
TIS Central ONSA FX	WC7VG19Z	D Pole	31/03/2022	Seven Day	O/S 1 OPP ROSEHAUGH COTT SEAFORTH PLACE IV7 8DP
TIS Central ONSA FX	WCRCR31P	NON_CIVIL_EAD_ACCESS_CABLE_ONEA69971253_D ZD_VS1	31/05/2022	Seven Day	TMBDHZK EXTRA LARGE NODE JRF 6:1963 DINGWALL HIGH STR
TIS Central ONSA FX	WCPKGR6W	FTTP_TAIL_CCD_17_08_21_E3_DHK_POLING_VA1	20/11/2021	Seven Day	S/O LOGAN DRIVE DINGWALL IV15 9LN
TIS Yorks ONSA FX	WC8CJV7X	D Pole	31/03/2022	One Month	R/O ROSSLYN VILLA STRUIE ROAD DORNOCH HIGHLAND,,,,,,IV2
TIS Yorks ONSA FX	WC8CHN8L	D Pole	31/03/2022	One Month	R/O ROSSLYN VILLA STRUIE ROAD DORNOCH HIGHLAND,,,,,,IV2
MTS Mchester ONSA FX	WBLDWF5V	D Pole	29/10/2021	One Month	O/S BROOM HILL HOUSE BROOM HILL DULNAIN BRIDGE,,,,,,PH2
TIS Wcountry ONSA FX	WCMLWF3F	D Pole	01/04/2022	Minor Works 3 days	THE STABLE FLATDUNBEATH CASTLEDUNBEATH,,,,,,KW6 6EY
TIS Wcountry ONSA FX	WCPN3P2R	D Pole	16/02/2022	Seven Day	ADJ TP DP24 KNOCKGLASS ROAD O/S NO 20 DUNBEATH KW6 6EY
TIS FOLESHILL AS CV	WCQDL88L	CE_FIBRE_CITIES_COVENTRY_26B_FFTP_FHL_PCPV8135_FALCON_BLOCKAGE_VA1	31/03/2022	Minor Works 3 days	4AUCHTERAWEFORT AUGUSTUS,,,,,,PH32 4BT

OR CIVILS ONSA	WCQV8T1P	CIVIL_EAD_ON_AND_OFF_ SITE_ONEA86548928_FHL_LA1	24/11/2021	One Month	O/S OF MUSEUM MONZIE SQUARE TOWN CENTRE FORT WILLI
OR CIVILS ONSA	WCQVD81C	DIG DFC_OGEA53955237	31/10/2021	One Month	O S OF MUSEUM MONZIE SQUARE TOWN CENTRE FORT WILLIA
OR CIVILS ONSA	WCQWG47X	DIG DFC_OGEA75068082	01/11/2021	Three Day	ON THE CORNER OF ARGYLL TERRACE FORT WILLIAM PH33 6LB
MTS S ANGLIA ONSA FX	WCCF892D	OSRA Accredited Use Only - Low DW NN	26/10/2021	Seven Day	JBF 4:1349(JC:JBF:U3081466) O/S SERVICE POINT GAIRLOCH IV2
MTS S ANGLIA ONSA CV	WCQF1P4T	SECTION 81/140 - Defective Frame and Cover	26/10/2021	Minor Works 3 days	JRF 11 NEAR 3 FASAICH STRATH GAIRLOCH IV21 2DH,,,,,IV21 2D
MTS GILLINGHA M OB	WCQH9M9Z	FIBRE_CITIES_PON_COMM SSIONING_V8118_GJC_AT 1	09/11/2021	Three Day	BROG NA CUTHAIG GALTRIGILL DUNVEGAN ISLE OF SKYE
EEG Tree Cutting	WCMVM35V	TREE CUTTING PTMS280436	10/11/2021	Seven Day	S/O TELEPHONE EXCHANGE FOREST ROAD GRANTOWN-ON-SPE
EEG Tree Cutting	WCNN5D5V	TREE CUTTING PTMS273698	26/11/2021	Seven Day	S/O TELEPHONE EXCHANGE FOREST ROAD GRANTOWN-ON-SPE
EEG Tree Cutting	WCNV0T7X	TREE CUTTING PTMS276710	25/10/2021	Seven Day	S/O TELEPHONE EXCHANGE FOREST ROAD GRANTOWN-ON-SPE
VIR MDU Sth Sur Bld	WC3FN44T	MDU_F600_SM_00501093 _SURVEY_VA1	30/11/2021	Minor Works 3 days	OLD FREE CHURCH HALL STITTENHAM ROAD HELMSDALE KW8 0
TIS NE NEMSA- Flex	WCMRML1P	CE_FIBRE_CITIES_SHEFFIEL D_26B_FFTP_SF_IN_PCPV 6110_FC_POLING_VA1	27/10/2021	Seven Day	TCSNE: JUF 6:1807 O/S 1A ANNFIELD ROAD INVERNESS,,,,,IV2 3
TIS NE NEMSA- Flex	WCNH9H7X	CE_FIBRE_CITIES_SHEFFIEL D_27A_FFTP_SF/IN_PCPV6 075_POLING_CIVILS_VA1	03/11/2021	One Month	INVERNESS FRASER TE FRASER HOUSE FRIERS LANE INVERNESS SMITHTON INDUSTRIAL ESTATE CULLODEN INVERNESS IV2 7WL
TIS NE NEMSA- Flex	WCPC0H4T	CE_FIBRE_CITIES_SHEFFIEL D_27A_FFTP_SF_IN_PCPV 6053_FC_POLING_VA1	08/12/2021	One Month	MIDMILLS BUILDING MIDMILLS ROAD INVERNESS,,,,,IV2 3NX
TIS NE NEMSA- Flex	WCPHH02R	CE_FIBRE_CITIES_SHEFFIEL D_27B_FFTP_SF/IN_PCPV6 221_POLING_CIVILS_VA1	24/11/2021	Three Day	O/S 1 TO 17 OIL & VINEGAR UNION STREET HAUGH CROWN AN
TIS NE NEMSA- Flex	WCPTL42D	CE_FIBRE_CITIES_SHEFFIEL D_27B_FFTP_SF/IN_PCPV6 256_POLING_CIVILS_VA1	11/11/2021	Seven Day	HIGHLAND 1 LONGMAN DR INVERNESS INVERNESS-SHIRE IV1 1S
TIS NE NEMSA-Civ	WC8COW2R	NGA_FFTP_SF- IN_PCPV6118_MISC_CIVIL S_VA1	20/12/2021	Seven Day	TMBGMJA EXTRA LARGE NODE JUF 6:239 NEAR 10 WOODLAND 5EZ
INC KIDBROOK E OB	WCQVM84T	FIBRE_CITIES_SURVEY_WO RK_V8048_L/KID_AT1	23/11/2021	Seven Day	B9152 KINCRAIG HIGHLAND PH21 1LY

INC KIDBROOK E OB	WCQVM92D	FIBRE_CITIES_SURVEY_WO RK_V8017_L/KID_AT1	23/11/2021	Minor Works 3 days	OUTSIDE FESHIEBRIDGE LODGES FESHIE BRIDGE KINGUSSIE PH2
JHG N L E ONSA2CV	WC9GN80B	RURAL_BUILD_FFTP_LN_P CPV8150_MISC_CIVILS_VA 1	13/11/2021	Seven Day	JRCX 12:26 NEAR KEEPERS HOUSE A838 B801 JUNCTION RHICON DURNESS HIGHLAND,,,,,IV27 4SL
JHG N L E ONSA2CV	WC9GNL3S	RURAL_BUILD_28A_FFTP_ LN_PCPV8127_MISC_CIVIL S_VA1	20/11/2021	Minor Works 3 days	UNIT 1A3KINLOCHBERVIELAIRG,,,,,IV27 4RE
JHG N L E ONSA2CV	WC9LV31P	RURAL_BUILD_27A_FFTP_ LN_PCPV6157_MISC_CIVIL S_VA1	25/11/2021	Seven Day	TBTMS/B UNIVERSAL NODE 1A JRF 11:57 B801 AT THE OLD SUR
JHG N L E ONSA2CV	WC9RMF9Z	RURAL_BUILD_27B_FFTP_ LN_PCPV6040_MISC_CIVIL S_VA1	26/11/2021	Seven Day	OVERBLOW CABLE ESTIMATE
JHG N L E ONSA2CV	WCLG836J	RURAL_BUILD_31B_FFTP_ LN_PCPV8007_MISC_CIVIL S_VA1	13/01/2022	Seven Day	JRC 12:33073:A838 ACHRIESGILL HIGHLAND SCOTLAND IV27 4SL
MTS N L E ONSA FX	WCHTDM6J	D Pole	31/03/2022	One Month	I/S OF KYLE PRIMARY SCHOOL SCHOOL ROAD KYLE,,,,,IV40 8LG
MTS N L E ONSA FX	WCQP8W3F	D Pole	06/01/2022	Minor Works 3 days	,A851, KYLELEAKIN IV41 8PQ
TIS Marches ONSA FX	WC7V5F3F	D Pole	01/04/2022	Seven Day	TMBFXXQ EXTRA LARGE NODE JRC 11:16 GERGASK PRIMARY SC 1AH
TIS Yorks ONSA FX	WC8D0N1P	D Pole	01/04/2022	Major Works 3 Months	ROAD TO DALNESSIE ESTATES LAIRG
KN LOUGHTO N AS CV	WCQFT92R	FALCON_SPINE_FFTP_L_L OU_F6BFJ_CIVILS _OVERLAY_CLEAR_BLOCK AGE_FC_VA1	28/10/2021	Seven Day	OS ELECTRICITY DISTRIBUTION SITE B876 BOWER HIGHLAND KW
KN LOUGHTO N AS CV	WCQJ008Y	CE_FIBRE_CITIES_LONDON _27A_FFTP_L_LOU_PCPV8 022_FALCON_CIVILS_1_VA 1	02/12/2021	Minor Works 3 days	GRANTON MAINS FARM COTTAGEBOWERWICK,,,,,KW1 4TL
KN LOUGHTO N AS CV	WCQJ068Y	CE_FIBRE_CITIES_LONDON _27A_FFTP_L_LOU_PCPV 8022_FALCON_TM_1_VA1	01/11/2021	Seven Day	TMBGEDU:EXTRA LARGE NODE:JRC 12:48:BUS SHELTER B876 HI
Pickr Test Rod Rope	WCQWW09 M	TRR_JOBS_LEAD_INS_CBZ CDQJI_VA1	12/11/2021	Seven Day	TCJUP/A AGGREGATION NODE OPTION 2A JRF 10:652 NEAR 4 B COURT,,,,,IV12 5AD
Pickr Test Rod Rope	WCRC081P	TRR_JOBS_LEAD_INS_CBZ CDQJM_VA1	12/11/2021	Seven Day	DUNFILLIN ALBERT STREET NAIRN,,,,,IV12 4HE
Pickr Test Rod Rope	WCRC306J	TRR_JOBS_LEAD_INS_CBZ CDQJP_VA1	12/11/2021	Minor Works 3 days	CBT: JBC 12:258 NEAR UNIT1 NAIRN IV12 5SR
MJQ STH WLLS ONSA FX	WCQH9R7K	CE_RURALBUILD_MOUNT AINASH_29A_FFTP_MMN_ PCPV8097_ON68503_AGN SPNCE_CEP_VA1	16/02/2023	Minor Works 3 days	LABURNUMLABURNUMNETHY BRIDGE,,,,,PH25 3DS
TIS NEWCASTL E C OB	WC4DGH0N	FIBRE_CITIES_SURVEY_WO RK_V8114_NT_E_AT1	11/01/2022	Seven Day	TPADY EXCHANGE BUILDING STATION ROAD NEWTONMORE HI

TIS Central ONSA FX	WC4HND3S	D Pole	10/03/2023	Minor Works 3 days	GARDEN REAR OF ANRIAS ASTLE STREET PORTMAHOMACK
NMCN ARNOLD OB	WCQW4V5V	FIBRE_CITIES_SURVEY_WO RK_V8035_PLV_AT1	23/11/2021	Seven Day	STORMY HILL RD JNC COOLIN DR TO HILL HOUSE PORTTREE IV51
NMCN ARNOLD OB	WCQW514G	FIBRE_CITIES_SURVEY_WO RK_V8066_PLV_AT1	23/11/2021	Seven Day	TNJBS/A: JRC 11:27 O/S TIGH LISIGARRY BRIDGE ROAD PORTTREE
NMCN ARNOLD OB	WCQW528Y	FIBRE_CITIES_SURVEY_WO RK_V8063_PLV_AT1	23/11/2021	Minor Works 3 days	PARK ROAD PORTTREE HIGHLAND SCOTLAND IV51 9EP
NMCN ARNOLD OB	WCQW533F	FIBRE_CITIES_SURVEY_WO RK_V8027_PLV_AT1	23/11/2021	One Month	CRAIGLIATH/BY NO 1-2/A87 DUNVEGAN ROAD IV51 9HR
NMCN ARNOLD OB	WCQW547X	FIBRE_CITIES_SURVEY_WO RK_V8092_PLV_AT1	23/11/2021	Three Day	ADJ,,2,CRUACHAN PLACE,PORTTREE,HIGHLAND,IV51 9QA
NMCN ARNOLD OB	WCQW553F	FIBRE_CITIES_SURVEY_WO RK_V8075_PLV_AT1	23/11/2021	Minor Works 3 days	NEAR PRTREE AND BRASADALE FREE CHURC BEALACH NAN CIO
SIT MDU Survey Build	WCNW8P4G	MDU_F778_SM- 00202652_SURVEY_VA1	25/11/2021	Seven Day	S/O 22 MURRAYSHALL ROAD SCONE PERTH
SIT MDU Survey Build	WCNW8P9M	MDU_F778_SM- 00194203_SURVEY_VA1	25/11/2021	Seven Day	S/O 22 MURRAYSHALL ROAD SCONE PERTH
SIT MDU Survey Build	WCNW8R5V	MDU_F778_SM- 00251497_SURVEY_VA1	25/11/2021	Seven Day	S/O 22 MURRAYSHALL ROAD SCONE PERTH
TIS Wcountry ONSA FX	WCQTGM1P	D Pole	11/11/2021	Minor Works 3 days	GARAFADSTAFFINPORTREE,,,,,IV51 9JX
TIS Wcountry ONSA CV	WC8N147X	RETRO_NEWSITES_FND_F TTP_26B_SJJ_PCPV8005_ MISC_CIVILS_VA1	24/11/2021	Minor Works 3 days	A87 OPP MARKET PLACE
TIS Wcountry ONSA CV	WCLFML6W	RETRO_NEWSITES_FND_F TTP_26B_SJJ_PCPV8006_ MISC_CIVILS_VA1	11/11/2021	Seven Day	A855 OPP MILLBURN HOUSE NORTH OF STAFFING TE STAFFIN N
MTS Mchester ONSA FX	WBMG4G3S	D Pole	28/10/2021	Minor Works 3 days	MAINS OF DALBREACSTRATHCONONMUIR OF ORD,,,,,IV6 7QQ
MTS Mchester ONSA FX	WBMG5W3S	D Pole	28/10/2021	Seven Day	A832 CHULLIN ACCESS TRACK - CORRIEMOILLIE LOCHLUICHART
MTS Mchester ONSA CV	WCPW864T	MANHOLE 29 STRUCTURAL ENG ASSIST	22/12/2021	Seven Day	TDKQY: JRC 11:40 JCN OF SANTROTHAN STRATHPEFFER,,,,,IV14
MTS Mchester ONSA CV	WCPW9K5H	MANHOLE 6 STRUCTURAL ENG ASSIST	22/12/2021	Minor Works 3 days	STRATHPEFFER HIGHLAND SCOTLAND IV14 9DJ
MTS Mchester ONSA CV	WCRCNK7K	CIVIL_EAD_ON_AND_OFF_ SITE_ONEA72700018_MR- STO_VA1	04/11/2021	Seven Day	A835 85 MTS WEST OF TARVIE SERVICES TARVIE STRATHPEFFER
Kelly CNS/Trans Fx	WC7K019Z	CNS410702	29/10/2021	Three Day	OPP,GRIANAN,,CAROY,STRUAN,HIGHLAND,IV56 8FJ
EEG Tree Cutting	WCQTNF7X	TREE CUTTING	25/10/2021	Three Day	DRIVEWAY TO PIPERS RETREAT ULLINISH ISLE OF SKYE,,,,,IV56 8

TIS WM&Staf ONSA CV	WCQLD13S	CIVIL_PIA_UNDERGROUND _GC6UP_TBO_LA1	30/11/2021	Seven Day	O/S THRUMSTER EXCHANGE A99 WICK THRUMSTER KW1 5TX
MTS N L E ONSA FX	WBLLM93F	D Pole	29/10/2021	Seven Day	O/S THRUMSTER EXCHANGE A99 WICK THRUMSTER KW1 5TX
KN A3 Chilterns FX	WCQJ452D	CE_RURAL_BUILD_FTP_T BS_PCPV9043_ON69096_S PINE_SUBDUCT_CABLING_ VA1	02/12/2021	Minor Works 3 days	THURSO TE PRINCES STREET THURSO HIGHLAND REGION SCOT
MTS AYR OB	WCRC5K6J	FIBRE_CITIES_PON_QUALI TY_V8057_THX_AT1	23/11/2021	Three Day	NEW HOUSE BUILD PLOT 4 GLENCO CONON ROAD UIG,,,,,IV51
KG FC AS S East CV	WCQK2C1C	CE_FIBRE_CITIES_ROYAL_T UNBRIDGE_WELLS_26A_F TTP_TW_PCPV6127_MISC _CIVILS_VA1	27/12/2021	Minor Works 3 days	THE TOWER FAIRBURN MUIR OF ORD HIGHLAND,,,,,IV6 7UT
MTS N L E ONSA FX	WCQL782D	Newsites Onsite Cable Residential	26/10/2021	Seven Day	BEXLEY TERRACE PULTENEYTOWN WICK CAITHNESS SCOTLAND
Kelly CNS/Trans Fx	WCRC0T7X	CNS449849	15/11/2021	Seven Day	OPP 14 BEXLEY TERRACE WICK HIGHLAND KW1 5HQ
MTS N L E ONSA FX	WC4D793F	D Pole	31/03/2022	Seven Day	GIRNIGOE STREET OPP WILLOWBANK WICK CAITHNESS KW1 4H
MTS N L E ONSA FX	WC4D795H	D Pole	31/03/2022	Seven Day	GIRNIGOE STREET OPP WILLOWBANK WICK CAITHNESS KW1 4H
MTS N L E ONSA FX	WC4D7R0B	D Pole	31/03/2022	Seven Day	GIRNIGOE STREET OPP WILLOWBANK WICK CAITHNESS KW1 4H
MTS N L E ONSA FX	WC4D6T1C	D Pole	31/03/2022	Seven Day	NORTH ROAD S/O BIGNOLD COURT GEORGE STREET WICK HIGH



## Appendix 8

Start Date	End Date	Local Ref	Road	Address 2	Maintaining Authority	Project Reference	Contractor	Status
04/01/2021	31/10/2021	2893913	A90t B9108 At Boddam To A982 At Invernettie Roundabout	Boddam, Aberdeenshire	TRO North East	SS002-LT000135	James McDowall	In progress
16/08/2021	23/12/2022	2998801	A827 from junction with A85T at Lix Toll to junction with Main Street Killin	Killin, Stirling	Stirling Council	SS002-LT000233	Martyn Kerr	In progress
05/10/2021	09/11/2021	2961551	A827 from junction with Main Street to Council Boundary	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	In progress
11/10/2021	22/10/2021	2981142	C90 from junction with A827 to end end of adopted section at Kenknock East	Glenlochay, Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	In progress
12/10/2021	19/10/2021	3023427	B842 North Of Carradale From Sperasaig North Of Cour To B879 Carradale Road	Carradale, Argyll And Bute	Argyll and Bute Council	SS002-SS002-LT000307	Allan Macpherson	In progress
13/10/2021	26/10/2021	2961541	Auchlyne Road	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	In progress
25/10/2021	05/11/2021	2980883	Auchlyne Road	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
26/10/2021	15/11/2021	3017088	A957 U153k Via Rickarton To North Blackburn Bridge Access Road	Rickarton, Stonehaven, Aberdeenshire	Aberdeenshire Council	SS002-LT000162	Andrew Davison	Pending

08/11/2021	16/11/2021	3043563	A83t At Port Ann From Substation North Of Port Ann To Access Road To Blue Rock Cottages	Port Ann, Argyll And Bute	TRO North West	SS002-LT000040	George Cairns	Pending
10/11/2021	17/12/2021	2964731	A827 from junction with Main Street to Council Boundary	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
11/11/2021	17/12/2021	2964737	C90 from junction with A827 to end end of adopted section at Kenknock East	Glenlochay, Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
14/11/2021	17/11/2021	3016466	U332 From The B954 E Of East Adamston To C10 At Adamston Wood	Muirhead, Angus	Angus Council	SS002-LT000162	Andrew Davison	Pending
04/01/2022	13/01/2022	2968092	A827 from junction with A85T at Lix Toll to junction with Main Street Killin	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
05/01/2022	09/02/2022	2961550	C90 from junction with A827 to end end of adopted section at Kenknock East	Glenlochay, Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending

12/01/2022	21/01/2022	2977760	A827 from junction with A85T at Lix Toll to junction with Main Street Killin	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
21/01/2022	24/01/2022	3024671	U333 From The Junction With C8 At Dronley Via Dronley Wood To Junction With C9 South Of Eastfield	Dronley, Birkhill, Angus	Angus Council	SS002-SS002-000162	Andrew Davison	Pending
24/01/2022	04/02/2022	2961557	C90 from junction with A827 to end end of adopted section at Kenknock East	Glenlochay, Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
24/01/2022	04/02/2022	2961561	A827 from junction with Main Street to Council Boundary	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
24/01/2022	27/01/2022	3024678	U332 From The B954 E Of East Adamston To C10 At Adamston Wood	Muirhead, Angus	Angus Council	SS002-LT000162	Andrew Davison	Pending

14/02/2022	25/02/2022	2964744	C90 from junction with A827 to end of adopted section at Kenknock East	Glenlochay, Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending
14/02/2022	25/02/2022	2964748	A827 from junction with Main Street to Council Boundary	Killin, Stirling	Stirling Council	SS002-LT000233	Scott McLay	Pending

## Appendix 9

Road	Address 2	Activity Reference	Local Ref	From Date	To Date	Category	Status	Description
Kennedy Terrace	Wick, Highland	SW515-CWA/NOS/503336F0292	2715363	13/09/2021	08/10/2021	Major	In Progress	LAY / REPAIR MAIN (OPEN CUT)
Borve Road	Borve, Portree, Highland	SW515-MDD/ASK/0236A/BM3	3026683	20/09/2021	11/10/2021	Standard	Proposed	Lay new watermain at end of single track road.
Wick Industrial Estate Internal Access Roads	Wick Airport Industrial Estate, Wick, Highland	SW515-CWA/NOS/503336F0543	2961463	09/09/2021	22/10/2021	Major	In Progress	LAY / REPAIR MAIN (PIPE INSERTION)
Wick Industrial Estate Road	Wick Airport Industrial Estate, Wick, Highland	SW515-CWA/NOS/503336F0542	2961527	06/09/2021	22/10/2021	Major	In Progress	LAY / REPAIR MAIN (PIPE INSERTION)
Wick Airport Road	Wick Airport Industrial Estate, Wick, Highland	SW515-CWA/NOS/503336F0544	2960320	17/09/2021	22/10/2021	Major	In Progress	LAY / REPAIR MAIN (PIPE INSERTION) / ENCROACHMENT
Knockbain Road	Dingwall, Highland	SW515-MDD/COR/	3035359	26/10/2021	29/10/2021	Minor With Excavation	Proposed	Exc & install tapping
Cairndhuna Terrace	Wick, Highland	SW515-CWA/NOS/503336F0294	2715614	04/10/2021	29/10/2021	Major	In Progress	LAY / REPAIR MAIN (OPEN CUT)
Hill Avenue	Wick, Highland	SW515-CWA/NOS/503336F0494	2754312	28/09/2021	01/11/2021	Major	Proposed	LAY / REPAIR MAIN (OPENCUT)
Murray Road	Smithton, Inverness, Highland	SW600-HHE/GLL/0068A	3038196	18/10/2021	08/11/2021	Standard	Proposed	DROPPING A VALVE TO TIE IN WITH OUR MAJOR WORKS IN THE AREA
Ackergill Crescent	Wick, Highland	SW515-CWA/NOS/503336F0495	2754350	05/10/2021	08/11/2021	Major	Proposed	LAY / REPAIR MAIN (OPENCUT)
Harrow Hill	Wick, Highland	SW515-CWA/NOS/503336F0293	2715621	24/09/2021	15/11/2021	Major	In Progress	LAY / REPAIR MAIN (OPEN CUT)
Island Bank Road	Inverness, Highland	SW515-CWA/NOS/500218E0849	2422456	11/10/2021	15/11/2021	Major	Proposed	LAY/REPAIR MAIN (OPEN CUT)
Oldwick Road	Wick, Highland	SW515-CWA/NOS/503336F0295	2715384	07/10/2021	15/11/2021	Major	Proposed	LAY / REPAIR MAIN (OPEN CUT)
A834 Main Street	Strathpeffer, Highland	SW515-ABV/ABV/501590E0199	2842173	01/11/2021	22/11/2021	Major	Proposed	Exc & lay sewer
B862 Knockie Road Junction - Glendoe Road	Fort Augustus, Highland	SW515-ESD/ESD/0008A	2987563	30/09/2021	24/11/2021	Major	In Progress	Lay/Repair main (pipe Insertion)

Albert Street	Wick, Highland	SW515-CWA/NOS/503336F0296	2715632	02/08/2021	26/11/2021	Major	Advance Planning	LAY / REPAIR MAIN (OPEN CUT)
Burn Road	Inverness, Highland	SW515-CWA/WWW/507209F0381	2969094	18/08/2021	30/11/2021	Major	Advance Planning	EXC TRIAL HOLES
A831 A82t Junction - Rychraggan Junction	Drumnadrochit, Highland	SW600-HHE/MAC/0050A	3014253	05/10/2021	30/12/2021	Major	Proposed	Open cut to lay new 160mm water main
Dunnett Avenue	Wick, Highland	SW515-CWA/NOS/503336F0539	2754546	24/09/2021	17/01/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
Henrietta Street	Wick, Highland	SW515-CWA/NOS/503336F0540	2754270	24/09/2021	01/02/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
Barrogill Street	Wick, Highland	SW515-CWA/NOS/503336F0501	2716348	05/10/2021	08/02/2022	Major	Advance Planning	LAY / REPAIR MAIN (OPENCUT)
Miller Avenue	Wick, Highland	SW515-CWA/NOS/503336F0497	2754571	28/10/2021	08/02/2022	Major	Advance Planning	LAY / REPAIR MAIN / OPENCUT
Macrae Street	Wick, Highland	SW515-CWA/NOS/503336F0502	2716400	13/10/2021	11/02/2022	Major	Advance Planning	LAY / REPAIR MAIN / OPENCUT
Owen Place	Wick, Highland	SW515-CWA/503336/0016D061	2754302	14/10/2021	11/02/2022	Major	Advance Planning	LAY / REPAIR MAIN / OPENCUT
Grant Street	Wick, Highland	SW700-CWA/503336/0016D019	2716533	10/01/2022	18/02/2022	Major	Potential	LAY / REPAIR MAIN (OPENCUT)
Macarthur Street	Wick, Highland	SW700-CWA/503336/0016D025	2717030	24/01/2022	21/02/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
North Murchison Street	Wick, Highland	SW515-CWA/503336/0016D013	2716322	27/10/2021	25/02/2022	Major	Advance Planning	LAY / REPAIR MAIN (OPEN CUT)
Old Main Road	Fort Augustus, Highland	SW501-ESD/ESD/403127E0034	2939223	30/11/2021	28/02/2022	Major	Advance Planning	Tie-inn 30/08/21 Temp to Perm
Wellington Street	Wick, Highland	SW700-CWA/503336/0016D011	2716297	31/01/2022	28/02/2022	Major	Potential	LAY / REPAIR MAIN (OPEN CUT)
Robert Street	Wick, Highland	SW515-CWA/NOS/503336F0496	2754564	01/11/2021	28/02/2022	Major	Advance Planning	LAY / REPAIR MAIN / OPENCUT
Rutherford Street	Wick, Highland	SW515-CWA/NOS/503336F0298	2715794	08/11/2021	04/03/2022	Major	Advance Planning	LAY / REPAIR MAIN (OPEN CUT)
Nicolson Street	Wick, Highland	SW700-CWA/503336/0016D010	2716286	31/01/2022	07/03/2022	Major	Potential	LAY / REPAIR MAIN (OPEN CUT)
George Street	Wick, Highland	SW515-CWA/NOS/503336F0498	2754590	15/11/2021	14/03/2022	Major	Advance Planning	LAY / REPAIR MAIN / OPENCUT
Henrietta Terrace	Wick, Highland	SW515-CWA/NOS/503336F0499	2754276	15/11/2021	14/03/2022	Major	Advance Planning	LAY / REPAIR MAIN / OPENCUT
Huddart Street	Wick, Highland	SW515-CWA/NOS/503336F0500	2715639	15/11/2021	18/03/2022	Major	Advance Planning	LAY / REPAIR MAIN (OPEN CUT)
Roxburgh Road	Wick, Highland	SW700-CWA/503336/0016D008	2716263	21/02/2022	21/03/2022	Major	Potential	LAY / REPAIR MAIN (OPEN CUT)

Coach Road	Wick, Highland	SW515-CWA/NOS/503336F0541	2753319	18/11/2021	21/03/2022	Major	Advance Planning	LAY / REPAIR MAIN (OPENCUT)
Smith Terrace	Wick, Highland	SW515-CWA/NOS/503336F0503	2717027	06/12/2021	24/03/2022	Major	Advance Planning	LAY / REPAIR MAIN (OPENCUT)
Balavil Brae	Newtonmore, Highland	SW515-ABN/ABN/0124A	3009795	06/11/2021	25/03/2022	Major	Advance Planning	Exc & rehab sewer
Church Terrace	Newtonmore, Highland	SW515-ABN/ABN/0125A	3009801	06/11/2021	25/03/2022	Major	Advance Planning	Exc & rehab sewer
Murchison Street	Wick, Highland	SW700-CWA/503336/0016D009	2716276	21/02/2022	28/03/2022	Major	Potential	LAY / REPAIR MAIN (OPEN CUT)
Shore Street	Beauly, Highland	SW515-MDD/PMA/0282A/BM1	3034458	24/12/2021	28/03/2022	Major	Advance Planning	Exc & rehab sewer
Commercial Street	Beauly, Highland	SW515-MDD/PMA/0281A/BM1	3034452	24/12/2021	28/03/2022	Major	Advance Planning	Exc & rehab sewer
Muir Of Balnagowan - Fort George	Ardersier, Highland	SW501-ESD/ESD/501290C0003	2422323	09/07/2020	31/03/2022	Major	In Progress	Treatment Works -Other
Kirk Lane	Wick, Highland	SW700-CWA/503336/0016D040	2753283	07/03/2022	04/04/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Miller Lane	Wick, Highland	SW700-CWA/503336/0016D041	2753287	07/03/2022	04/04/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Victoria Place	Wick, Highland	SW700-CWA/503336/0016D039	2753175	14/03/2022	11/04/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Bexley Terrace	Wick, Highland	SW700-CWA/503336/0016D014	2716331	28/03/2022	18/04/2022	Major	Potential	LAY / REPAIR MAIN (OPEN CUT)
Swordale Road	Evanton, Highland	SW501-MDD/PMA/504633E0407	2862883	01/02/2021	22/04/2022	Major	In Progress	Planned works to lay new main due to frequent existing watermain bursts, which are having negative reputational impact. We will require traffic management in place whilst we install pipework and associated fittings
Vansittart Street	Wick, Highland	SW700-CWA/503336/0016D015	2716334	04/04/2022	25/04/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Tower Road	Smithton, Inverness, Highland	SW600-HHE/GLL/HHED0023	2678443	06/01/2020	29/04/2022	Major	In Progress	LAY NEW TRUNK MAINS
Barn Church Road	Culloden, Inverness, Highland	SW600-HHE/GLL/HHED0020	2678405	06/01/2020	29/04/2022	Major	In Progress	LAY NEW TRUNK MAINS

Smithton Industrial Estate	Smithton, Inverness, Highland	SW600-HHE/GLL/HHEE0009	2759057	18/02/2020	29/04/2022	Standard	In Progress	Road crossing to tie in with works on Tower Road
Nairnside Road	Nairnside, Inverness, Highland	SW600-HHE/GLL/HHED0021	2678409	05/07/2021	29/04/2022	Major	In Progress	LAY NEW TRUNK MAINS
Corner Crescent	Wick, Highland	SW700-CWA/503336/0016D056	2754249	11/04/2022	02/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Girningoe Street	Wick, Highland	SW515-CWA/NOS/503336F0545	2753350	10/01/2022	09/05/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
Whitehouse Park	Wick, Highland	SW515-CWA/NOS/503336F0546	2753323	10/01/2022	09/05/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
Sinclair Drive	Wick, Highland	SW700-CWA/503336/0016D052	2753400	11/04/2022	09/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Mid Clyth - Laid Road	Mid Clyth, Lybster, Highland	SW515-CWA/CWA/503613F0329	2782674	02/08/2021	13/05/2022	Major	Advance Planning	LAY/REPAIR MAIN (OPEN CUT)
Lower Camster Access Road - Occumster	Occumster, Lybster, Highland	SW515-CWA/CWA/503613F0328	2782683	02/08/2021	13/05/2022	Major	Advance Planning	LAY/REPAIR MAIN (OPEN CUT)
Torrevaich - Newlands Road	Occumster, Lybster, Highland	SW515-CWA/CWA/503613F0330	2782671	02/08/2021	13/05/2022	Major	Advance Planning	LAY/REPAIR MAIN (OPEN CUT)
Bon-Accord Street	Wick, Highland	SW700-CWA/503336/0016D053	2753407	25/04/2022	16/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Lower Dunbar Street	Wick, Highland	SW700-CWA/503336/0016D028	2752426	18/04/2022	16/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Shore Lane	Wick, Highland	SW515-CWA/NOS/503336F0547	2753169	17/01/2022	16/05/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
Leys Road	Kinlochmore, Highland	SW515-MDD/COR/0268A/BM1	3032763	21/12/2021	20/05/2022	Major	Advance Planning	Lay/Repair main (open cut)
Breadalbane Terrace And Breadalbane Crescent	Wick, Highland	SW700-CWA/503336/0016D027	2752422	11/04/2022	23/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Rob Roy Road	Kinlochmore, Highland	SW515-MDD/COR/506232E0495	2887083	21/12/2021	27/05/2022	Major	Advance Planning	Mains Rehab
Loch Eilde Road	Kinlochmore, Highland	SW515-MDD/COR/506232E0496	2887213	21/12/2021	27/05/2022	Major	Advance Planning	Lay/Repair main (open cut)
Morrison Crescent	Kinlochmore, Highland	SW515-MDD/COR/506232E0494	2887075	21/12/2021	27/05/2022	Major	Advance Planning	Lay/Repair main (open cut)
Waverley Road	Wick, Highland	SW700-CWA/503336/0016D051	2753380	09/05/2022	30/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT



Sutherland Avenue	Kinlochleven, Highland	SW515-MDDCOR/0266A/BM1	3032748	21/12/2021	30/05/2022	Major	Advance Planning	Lay/Repair main (open cut)
Brown Terrace	Kinlochleven, Highland	SW515-MDD/COR/0267A/BM1	3032756	21/12/2021	30/05/2022	Major	Advance Planning	Lay/Repair main (open cut)
Leishman Avenue	Wick, Highland	SW700-CWA/503336/0016D054	2753430	25/04/2022	30/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Lovat Road	Kinlochmore, Highland	SW515-MDD/COR/506232E0497	2887214	21/12/2021	30/05/2022	Major	Advance Planning	Lay/Repair main (open cut)
Sinclair Terrace	Wick, Highland	SW700-CWA/503336/0016D029	2752969	09/05/2022	30/05/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
U4800 Bornesketaig Road From Junction With A855 To End	Kilmuir, Highland	SW700-CWA/506241/0038E003	2874139	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A855 Kilmuir Primary School - Bornesketaig Road Junction	Kilmuir, Highland	SW700-CWA/506241/0038E009	2874214	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
Camasmore Road	Kilmuir, Highland	SW700-CWA/506241/0038E001	2874123	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
U4835 And U4836 Totscore Roads From Junctions With A855 To End	Totscore, Highland	SW700-CWA/506241/0038E013	2874277	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
C1230 Roskgill - Greepe Township Road Junction	Roag, Dunvegan, Highland	SW700-CWA/506029/0040E009	2875315	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
U4785 Osmigarry - Peingown - Heribusta - Kilmuir Loop Road From A855 To A855	Kilmuir, Highland	SW700-CWA/506241/0038E005	2874166	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
U4785 Osmigarry - Peingown - Heribusta - Kilmuir Loop Road From A855 To A855	Kilmuir, Highland	SW700-CWA/506241/0038E014	2874293	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
Ardroag	Roag, Dunvegan, Highland	SW700-CWA/506029/0040E012	2875838	01/06/2021	01/06/2022	Major	Potential	LAY REPAIR MAIN

Fairfield Cottage - Horneval Road	Dunvegan, Highland	SW700-CWA/506029/0040E006	2875058	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A855 Brogaig Road Junction Uig - Kilmuir Primary School	Linicro, Highland	SW700-CWA/506241/0038E011	2874244	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A855 Brogaig Road Junction Uig - Kilmuir Primary School	Linicro, Highland	SW700-CWA/506241/0038E010	2874231	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A850 A863 Junction - Horneval Junction	Kilmuir, Dunvegan, Highland	SW700-CWA/506029/0040E004	2874999	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A863 Horneval Road Junction - B884 Junction	Dunvegan, Highland	SW700-CWA/506029/0040E005	2875036	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
Torvaig Road	Portree, Highland	SW700-CWA/506153/0037E001	2874092	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
C1231 Roskgill - Vatten Road	Vatten, Dunvegan, Highland	SW700-CWA/506029/0040E008	2875292	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
Camasmore Road	Kilmuir, Highland	SW700-CWA/506241/0038E007	2874193	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A855 Bornesketaig Road Junction - Osmigarry Road Junction	Kilmuir, Highland	SW700-CWA/506241/0038E004	2874154	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A850 Dunvegan Castle - A863 Junction	Dunvegan, Highland	SW700-CWA/506029/0040E002	2874883	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
Greepe Township Road	Roag, Dunvegan, Highland	SW700-CWA/506029/0040E011	2875733	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
C1230 Greepe Township Road Junction - Orbst - B884 Junction At Lonmore	Orbst, Dunvegan, Highland	SW700-CWA/506029/0040E010	2875610	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN

A855 Brogaig Road Junction Uig - Kilmuir Primary School	Linicro, Highland	SW700-CWA/506241/0038E012	2874261	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A863 B884 Junction - A850 Junction	Dunvegan, Highland	SW700-CWA/506029/0040E003	2874960	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
U4799 Bornesketaig Road From Junction With U4742 Camasmore Road To End	Kilmuir, Highland	SW700-CWA/506241/0038E002	2874133	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A863 B885 Junction - Horneval Junction	Struan, Highland	SW700-CWA/506029/0040E007	2875130	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A855 Bornesketaig Road Junction - Osmigarry Road Junction	Kilmuir, Highland	SW700-CWA/506241/0038E006	2874178	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
A855 Bornesketaig Road Junction - Osmigarry Road Junction	Kilmuir, Highland	SW700-CWA/506241/0038E008	2874203	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN
Louisburgh Street	Wick, Highland	SW515-CWA/NOS/503336F0549	2753315	31/01/2022	03/06/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
Malcolm Street	Wick, Highland	SW700-CWA/503336/0016D030	2753029	16/05/2022	06/06/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Wades Road	Kinlochleven, Highland	SW515-MDD/COR/506232E0498	2887215	21/12/2021	06/06/2022	Major	Advance Planning	Mains Rehab
Church Street	Wick, Highland	SW515-CWA/NOS/503336F0550	2753311	21/02/2022	10/06/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
High Street	Wick, Highland	SW515-CWA/NOS/503336F0548	2753159	21/02/2022	17/06/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)
Dempster Street	Wick, Highland	SW700-CWA/503336/0016D031	2753038	23/05/2022	20/06/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Mowat Lane	Wick, Highland	SW515-CWA/NOS/503336F0552	3016104	28/02/2022	24/06/2022	Major	Advance Planning	LAY/REPAIR MAIN (SLIPLINE)
Anderson Drive	Wick, Highland	SW700-CWA/503336/0016D057	2754258	30/05/2022	27/06/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Anderson Lane	Wick, Highland	SW515-CWA/NOS/503336F0551	2753297	07/03/2022	04/07/2022	Major	Advance Planning	LAY / REPAIR MAIN (SLIPLINE)

Moray Street	Wick, Highland	SW700-CWA/503336/0016D033	2753068	06/06/2022	04/07/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Golf Course Road	Newtonmore, Highland	SW515-ABN/ABN/0122A	3009784	15/11/2021	04/07/2022	Major	Advance Planning	Exc & rehab sewer
Beaufoy Street	Wick, Highland	SW700-CWA/503336/0016D032	2753059	06/06/2022	04/07/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Upper Dunbar Street	Wick, Highland	SW700-CWA/503336/0016D021	2716612	20/06/2022	18/07/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Brown Place	Wick, Highland	SW700-CWA/503336/0016D020	2716552	04/07/2022	01/08/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Loch Street	Wick, Highland	SW700-CWA/503336/0016D022	2716905	11/07/2022	08/08/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Argyle Square	Wick, Highland	SW700-CWA/503336/0016D026	2752272	01/08/2022	22/08/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Northcote Street	Wick, Highland	SW700-CWA/503336/0016D017	2716386	25/07/2022	22/08/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Glamis Road	Wick, Highland	SW515-CWA/503336/0016D050	2753374	11/05/2022	30/09/2022	Major	Advance Planning	LAY / REPAIR MAIN (PIPE INSERTION)
Agnes Street	Wick, Highland	SW700-CWA/503336/0016D023	2716939	01/08/2021	10/10/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Kinnaird Street	Wick, Highland	SW700-CWA/503336/0016D012	2716312	01/08/2021	10/10/2022	Major	Potential	LAY / REPAIR MAIN (OPEN CUT)
Harbour Bridge	Wick, Highland	SW700-CWA/503336/0016D036	2753129	01/08/2021	10/10/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Willowbank	Wick, Highland	SW700-CWA/503336/0016D055	2753489	01/08/2021	10/10/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Hillhead Road	Wick, Highland	SW700-CWA/503336/0016D049	2753365	01/08/2021	10/10/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Martha Terrace	Wick, Highland	SW700-CWA/503336/0016D035	2753122	01/08/2021	10/10/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Bridge Street	Wick, Highland	SW700-CWA/503336/0016D043	2753304	01/08/2021	10/10/2022	Major	Potential	LAY / REPAIR MAIN / OPENCUT
Leith Walk	Wick, Highland	SW515-CWA/NOS/503336F0590	2754282	06/06/2022	26/10/2022	Major	Advance Planning	LAY / REPAIR MAIN (PIPE INSERTION)
Road To Croft 102	Achriesgill, Rhiconich, Highland	SW700-CWA/506618/0006F010	2916439	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Manse Road	Kinlochberrie, Highland	SW700-CWA/506618/0006F005	2916339	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Old Inn Road	Kinlochberrie, Highland	SW700-CWA/506618/0006F008	2916409	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Droman Pier Road	Rhiconich, Highland	SW700-CWA/506618/0006F001	2916039	06/12/2021	22/11/2022	Major	Potential	LAY AND REPAIR MAIN (OPENCUT)

B801 A838 Junction - Kinlochbervie Harbour	Rhiconich, Highland	SW700-CWA/506618/0006F007	2916460	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Post Office Road	Kinlochbervie, Highland	SW700-CWA/506618/0006F006	2916383	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Oldshoremore Road	Oldshoremore, Rhiconich, Highland	SW700-CWA/506618/0006F003	2916049	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Oldshoremore - Cemetery Road	Oldshoremore, Rhiconich, Highland	SW700-CWA/506618/0006F004	2916050	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
C1133 Oldshoremore Road Junction - Sheigra	Blairmore, Rhiconich, Highland	SW700-CWA/506618/0006F002	2916047	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Badcall Road	Badcall, Rhiconich, Highland	SW700-CWA/506618/0006F009	2916420	06/12/2021	22/11/2022	Major	Potential	LAY REPAIR MAIN (OPENCUT)
Lime Park	Broadford, Highland	SW700-CWA/506032/0039E008	2874814	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
Branch Road To Broadford Pier	Broadford, Highland	SW700-CWA/506032/0039E002	2874512	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
Scullamus Township Road	Breakish, Highland	SW700-CWA/506032/0039E011	2874837	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
Lime Park	Broadford, Highland	SW700-CWA/506032/0039E005	2874535	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
Harrapool - Heast Road	Broadford, Highland	SW700-CWA/506032/0039E010	2874826	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
Blackpark	Broadford, Highland	SW700-CWA/506032/0039E007	2874813	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
Council Yard Access Road	Broadford, Highland	SW700-CWA/506032/0039E001	2874381	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
High Road	Broadford, Highland	SW700-CWA/506032/0039E006	2874744	04/10/2021	22/12/2022	Major	Potential	LAY/REPAIR MAIN
B874 B870 Junction - Ormlie Road	Thurso, Highland	SW700-CWA/506151/0005F006	2915532	04/01/2022	23/12/2022	Major	Potential	Lay / Repair main
Achscrabster Road	Thurso, Highland	SW700-CWA/506151/0005F003	2915435	04/01/2022	23/12/2022	Major	Potential	Lay / Repair main.
Janetstown Quarries Road	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F002	2915401	04/02/2022	23/12/2022	Major	Potential	Lay / Repiar main.

B874 Ormlie Road - C1001 Junction Glengolly	Thurso, Highland	SW700-CWA/506151/0005F007	2915632	04/01/2022	23/12/2022	Major	Potential	Lay / Repair main.
Bog Of Findon Road	Culbokie, Highland	SW700-CWA/506188/0014F003	2950503	01/01/2022	23/12/2022	Major	Potential	LAY/REPAIR MAIN
Newlands Of Geise - Langland Road	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F001	2914424	04/01/2022	23/12/2022	Major	Potential	Lay / repair main.
Kinbeachie	Culbokie, Highland	SW700-CWA/506188/0014F001	2950474	01/01/2022	23/12/2022	Major	Potential	LAY/REPAIR MAIN
Thurso Golf Course Road	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F008	2915648	04/01/2022	23/12/2022	Major	Potential	Lay / repair main
Achscrabster Road Junction - B870 Junction	Janetstown, Thurso, Highland	SW700-CWA/506151/0005F004	2915488	04/01/2022	23/12/2022	Major	Potential	Lay / Repair main.
B9163 B9169 Junction - St Martins	Culbokie, Highland	SW700-CWA/506188/0014F002	2950493	01/01/2022	23/12/2022	Major	Potential	Lay/Repay main.
Bardnaclavan Place	Janetstown, Highland	SW700-CWA/506151/0005F005	2915514	04/01/2022	23/12/2022	Major	Potential	Lay / Repair main.
Skerray Road	Skerray, Highland	SW700-CWA/506189/0007F007	2921603	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Tore - Muirton	Tore, Highland	SW700-CWA/506275/0010F001	2942754	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
A836 A838 Junction - B871 Junction	Tongue, Highland	SW700-CWA/506189/0007F009	2921644	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Skerray Road	Skerray, Highland	SW700-CWA/506189/0007F010	2921667	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Main Street	Culbokie, Highland	SW700-CWA/506627/0015F004	2954277	01/01/2022	30/12/2022	Major	Potential	LAY / REPAIR MAIN - OPEN CUT
U2708 Tore School To Viewmount Road From Junction With A835 To End	Tore, Muir Of Ord, Highland	SW700-CWA/506275/0010F003	2942763	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Airdtorrisdale Road	Skerray, Tongue, Highland	SW700-CWA/506189/0007F005	2921584	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Skelpick Road	Bettyhill, Highland	SW700-CWA/506189/0007F011	2921791	03/01/2022	30/12/2022	Major	Potential	MAIN REPAIR - OPENCUT

U2723 From Junction With U2709 Cotterton Road To Junction With B9161	North Kessock, Highland	SW700-CWA/506275/0010F006	2942794	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Skerray Pier Road	Clashaidy, Skerray, Highland	SW700-CWA/506189/0007F002	2921430	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
A831 River Glass Bridge Cannich - Rychraggan Junction	Glenurquhart, Drumnadrochit, Highland	SW700-CWA/C0005/0009F003	2942561	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
A832 Tore Roundabout - Teanahuig Access Road Junction	Tore, Muir Of Ord, Highland	SW700-CWA/506275/0010F004	2942769	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Craighead - Newton	Cromarty, Highland	SW700-CWA/506231/0011F003	2942870	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
B9169 Dunvornie - Main Street	Culbokie, Highland	SW700-CWA/506627/0015F006	2954542	01/01/2022	30/12/2022	Major	Potential	Lay / repair main - open cut.
Canon Street - Woodside Access Road Junction	Peddieston, Cromarty, Highland	SW700-CWA/506231/0011F004	2942890	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
B9163 A9t Junction - B9169 Junction	Culbokie, Highland	SW700-CWA/506627/0015F001	2954215	01/01/2022	30/12/2022	Major	Potential	Lay / repair main - open cut.
Skelpick Road	Bettyhill, Highland	SW700-CWA/506189/0007F013	2921868	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR- OPENCUT
Achtemarack Road	Drumnadrochit, Highland	SW700-CWA/C0005/0009F002	2942552	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
U2723 From Junction With A832 To Junction With U2709 Cotterton Road	Tore, Highland	SW700-CWA/506275/0010F005	2942785	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Link Road To Torrisdale	Skerray, Tongue, Highland	SW700-CWA/506189/0007F006	2921596	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Skerray - Clashbuie - Tubeg	Tubeg, Skerray, Highland	SW700-CWA/506189/0007F001	2921405	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - SLIPLINE

Braes Of Dunvournie	Duncanston, Dingwall, Highland	SW700-CWA/506627/0015F008	2954565	01/01/2022	30/12/2022	Major	Potential	Lay / repair main - open cut
B9169 A9t Junction - Dunvournie	Duncanston, Dingwall, Highland	SW700-CWA/506627/0015F007	2954553	01/01/2022	30/12/2022	Major	Potential	Lay / repair main - open cut.
Craighead - Newton	Cromarty, Highland	SW700-CWA/506231/0011F001	2942850	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
West Achnabat Road	Skerry, Tongue, Highland	SW700-CWA/506189/0007F004	2921562	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - SLIPLINE
A832 Denny Road - B9160 Junction	Cromarty, Highland	SW700-CWA/506231/0011F006	2942925	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Schoolcroft	Culbokie, Highland	SW700-CWA/506627/0015F005	2954292	01/01/2022	30/12/2022	Major	Potential	Lay / Repair main - open cut
South Souter Road	Cromarty, Highland	SW700-CWA/506231/0011F007	2942949	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Skerry Road	Skerry, Highland	SW700-CWA/506189/0007F008	2921628	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Skelpick Road	Bettyhill, Highland	SW700-CWA/506189/0007F012	2921858	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Canon Street - Woodside Access Road Junction	Peddieston, Cromarty, Highland	SW700-CWA/506231/0011F005	2942897	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Janefield - Craighead	Rosemarkie, Highland	SW700-CWA/506231/0011F002	2942855	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
Braes Of Balnabeen	Balnabeen, Conon Bridge, Highland	SW700-CWA/506627/0015F009	2954590	01/01/2022	30/12/2022	Major	Potential	Lay / repair main - open cut
Culbokie School - Findon And Branch To Milton	Culbokie, Highland	SW700-CWA/506627/0015F003	2954240	01/01/2022	30/12/2022	Major	Potential	Lay / Repair main - open cut.
Skerry Road	Skerry, Highland	SW700-CWA/506189/0007F003	2921553	03/01/2022	30/12/2022	Major	Potential	MAINS REPAIR - OPENCUT
Limekiln Road	Drumnadrochit, Highland	SW700-CWA/C0005/0009F001	2942544	03/01/2022	30/12/2022	Major	Potential	LAY/REPAIR MAIN
C1227 Stein - Halistra - Geary Road From Junction With B886 To End	Hallin, Highland	SW700-CRD/502673/0037B001	2286719	13/05/2022	27/01/2023	Major	Potential	MAINS RENEWAL



Northfield Junction - Badachonacher	Newmore, Invergordon, Highland	SW700-CRD/502833/0106C001	2401756	18/07/2022	03/04/2023	Major	Potential	MAINS REHAB
Tullich Muir - Kindeace - Northfield	Invergordon, Highland	SW700-CRD/502833/0106C002	2401759	18/07/2022	03/04/2023	Major	Potential	MAINS REHAB
Lochside	Dunvegan, Highland	SW700-CWA/506029/0040E001	2874843	01/06/2021	01/06/2022	Major	Potential	LAY/REPAIR MAIN - PRIVATE ROAD CO ORDINATION
Findon Farm Cottages	Culbokie, Highland	SW700-CWA/506627/0015F002	2954226	01/01/2022	30/12/2022	Major	Potential	FOR CO-ORDINATION PURPOSES ONLY - PRIVATE LAND

## Appendix 10

### Highland Council Area Contact Details

Area Office		
Wick (Caithness)	Jonathan Gunn Engineer 01955 608234 07949 975241 <a href="mailto:jonathan.gunn@highland.gov.uk">jonathan.gunn@highland.gov.uk</a>	Bradley Cassidy Inspector  07795 304944 <a href="mailto:Bradley.cassidy@highland.gov.uk">Bradley.cassidy@highland.gov.uk</a>
Golspie (Sutherland)	Kimberley Young Technician 01408 635311 07342 082193 <a href="mailto:kimberley.young@highland.gov.uk">kimberley.young@highland.gov.uk</a>	Brian Fraser Senior Technician 01408 635207 07799 658540 <a href="mailto:brian.fraser@highland.gov.uk">brian.fraser@highland.gov.uk</a>
Dingwall (Ross & Cromarty incl Easter Ross)	Trevor Fraser Senior Technician 01349 868678 07765 890855 <a href="mailto:trevor.fraser@highland.gov.uk">trevor.fraser@highland.gov.uk</a>	Malcolm Ross Inspector 01349 868676 07795 645244 <a href="mailto:malcolm.ross@highland.gov.uk">malcolm.ross@highland.gov.uk</a>
Inverness	Alistair Macleod Principal Technician 01463 644189  <a href="mailto:alistair.macleod5@highland.gov.uk">alistair.macleod5@highland.gov.uk</a>	Kevin Fulton Inspector 01463 644200  <a href="mailto:kevin.fulton@highland.gov.uk">kevin.fulton@highland.gov.uk</a>
Nairn	Craig Irvine Senior Technician 01463 702958 07909 878936 <a href="mailto:craig.irvine@highland.gov.uk">craig.irvine@highland.gov.uk</a>	Mark Smith Senior Engineer 01349 781090 07557 480875 <a href="mailto:mark.smith@highland.gov.uk">mark.smith@highland.gov.uk</a>
Aviemore (Badenoch & Strathspey)	Craig Irvine Senior Technician 01463 702958 07909 878936 <a href="mailto:craig.irvine@highland.gov.uk">craig.irvine@highland.gov.uk</a>	Mark Smith Senior Engineer 01349 781090 07557 480875 <a href="mailto:mark.smith@highland.gov.uk">mark.smith@highland.gov.uk</a>
Portree (Skye & Lochalsh)	Gordon MacDonald Roads Operations Manager 01463 644729 07766 441458	-

[gordon.macdonald@highland.gov.uk](mailto:gordon.macdonald@highland.gov.uk)

-

Fort William  
(Lochaber)

Mark Smith  
Senior Engineer  
01349 781090  
07557 480875  
[mark.smith@highland.gov.uk](mailto:mark.smith@highland.gov.uk)

Angus MacLennan  
Inspector  
01349 781095  
07785 761269  
[angus.maclennan2@highland.gov.uk](mailto:angus.maclennan2@highland.gov.uk)

Pauline Donaldson  
Technician  
01349 781094  
07766 748965  
[pauline.donaldson@highland.gov.uk](mailto:pauline.donaldson@highland.gov.uk)