

THE HIGHLAND COUNCIL Community Services: Highland Area		Scheme RAUC Local Co-ordination Meeting		
SUMMARY NOTES OF MEETING		Job No.	File No.	No. of Pages 4 + Appendices
		Meeting held to Discuss: Various Date/Time of Meeting: 22 nd April 2021 at 10.30		
Issue Date*	26/04/2021	Author	Kirsten Donald Draft No. 1	

REF

1.0

Attending / Contact DetailsHighland Council Community Services; Area RoadsAlistair MacLeod alistair.macleod5@highland.gov.ukAlison MacLeod alison.macleod3@highland.gov.ukJonathan Gunn jonathan.gunn@highland.gov.ukAdam Lapinski adam.lapinski@highland.gov.ukHolly Fraser holly.fraser@highland.gov.ukAndrew MacIver andrew.maciver@highland.gov.ukLucy Tonkin lucy.tonkin@highland.gov.ukKevin fulton kevin.fulton@highland.gov.ukOpenreachDuncan MacLennan duncan.maclennan@openreach.co.ukBruce McClory bruce.mcclory@openreach.co.ukScottish & Southern EnergyAndrew Ewing andrew.ewing@sse.comGary Hay gary.hay3@sse.comScottish WaterDarren Pointer darren.pointer@scottishwater.co.ukEmma west Emma.West@scottishwater.co.ukBear ScotlandMike Gray mgray@bearsotland.co.ukSGNAlex Torrance alex.torrance@sgn.co.ukMartin Gemmell martin.gemmell@sgn.co.ukNetwork RailDavid Murdoch David.Murdoch@networkrail.co.uk

ACTIONS

2.0 Apologies / Others
Courtney Mitchel courtney.mitchell@scottishwater.co.uk

3.0 Minutes of previous Highland RAUC Meeting

Previous Minutes Accepted

4.0 HC Roads

Inverness

Currently carrying out resurfacing works @ B851 – B861 then move to Inverness city centre week commencing 04/05/21.

Academy Street / Chapel street – Friars lane resurfacing will commence weekend 24th April.

Alex mention some conflict of works @ Drummond Road as 120m need to be done starting 05/05/21 and will continue for 5 weeks, but Allan Hog was going to defer HC works. Adam also mention street lighting has work planned for Drummond Road but wasn't sure about the dates. He will contact Alistair after the meeting to discuss.

Resurfacing at Drumdevan Road has been pushed back to July, Darren mentioned Scottish water will be finished their works there by end of April.

Will attach works programme to the appendix 1

Lochaber, Nairn and Badenoch & Strathspey

No attendance.

Ross & Cromarty

No attendance

Caithness & Sutherland

Will attached programme to minutes after works have been approved.

5.0 Street Lighting

A programme of works for Inverness is attached to appendix 2

Merlewood Road – works will require a road closure – any issues please contact Adam directly.

All other works are mostly fault driven at the moment.

Adam has not received any other information regarding other areas of Highland and asked Alistair to invite the other areas to the next meeting. Stuart Bruce & Kyle Mackay were provided as contacts.

6.0 Project Design Unit

Programme added to appendix 3

7.0 Trunk Road Issues – Bear (Scotland) Ltd

A programme of works for Bear (Scotland) Ltd is attached to appendix 4

A82 – Closure North of Fort Augustus & Drumnadrochit, will be a full closure and diversions will be in place via Great Glen Way.

Kenneth Street & Tomnahurich Street- require signal replacements which will start early May 21 and last till end of June. Will require 4 way lights.

Bear are conscious of the impact these works will have and will contact Alistair to try and minimise delays.

SSE Hydro scheme West of Invergarry, south off the A82 – works for an 8 -10 year project will have an impact on the A82 @ Longman – Glenfinnan Road Junction. There are monthly meetings regarding these works and Mike will arrange for Alistair to be added to these meetings going forward.

Darren mentioned works on the A82 @ Loch Ness and asked to arrange a meeting with Mike to discuss completing works at the same time on 05/05/21.

Planned Works – Utilities:

8.0 Network rail

Will attached a programme to appendix 5

Milton – Requires a full bridge renewal.

B9154 @ Daviot – to remove bridge and replace, will need traffic lights but no planned closure at this time.

David has been trying to contact Ian Moncrieff about works in his area but hasn't had a response. Alison will arrange to find another contact for David to speak too if he passes on the details via email.

9.0 Openreach

Duncan MacLennan has provided a copy of the Openreach Programme of Works. These are attached to appendix 6. Duncan MacLennan advised if there was any queries or problems to contact him.

Bruce mentioned they are very bust at the moment will all the new houses being built.

10.0 Scottish Water

Emma – All works are reactive and on SRWR. Any issue please contact Emma directly.

Darren –

Works @ Wick & Thurso -Kinlochleven coming up.

Changes to traffic management companies should result in better quality materials

being used. If this is not the case Darren has asked they be reported in SRWR.

11.0 Scottish and Southern Energy (SSE)

Will attached programme to appendix 7

Works @ Loch Quoich Landslip – need to be a reinstatement.

Scotland Gas Networks (SGN)

Has very little works to complete. Mostly customer driven apart from the below.

Needs to finish off 120m at Drummond Road and 400m @ Culduthel Road.

Nairn – there is a new project starting 17/05/21 @ Alton Burn Road to replace mains & at Albert Street but may be suspended due to low manpower.

12.0 City Fibre Project

No attendance but we will attach any programmes received to the appendix if we receive them. Alistair will contact Jim as would be beneficial to have a program of works.

13.0 Scottish Road Works Register (SRWR)

No issues.

14.0 Public Transport

No one in attendance to provide any information

15.0 Health and Safety Issues

Mike Gray from Bear raised the concerns about a certain contractor working out in Wick & Thurso on behalf of SSE. They were appointed to complete works on footpath and the reinstatement was not done to an adequate level.

16.0 AOCB

No issues to raise

17.0 Next Meeting

Will take place on Thursday 22nd July 2020 at 10:30.

Appendix 1 – Highland Council Roads – Inverness

Resurfacing 21/22

Route	Road Name / Description	length	width	area	Days	Start date	Works type	Material	
U4210	Ord Terrace	130	8	1040	4	4th May	inlay	HRA	Closure
C1189	Crown Circus	400	6.5	2600	5	10th May	inlay	HRA	closure
U3872	Drummond road (Drummond Court-Glenburn Drive)	630	6.8	4284	8	17th may	inlay	HRA	lights
U4388	Walker Road	250	6	1500	3 (nights)	27th May	inlay	HRA	closure
U4316	Seafield Road	200	7.6	1520	5 (nights)	31st may	inlay	HRA	closure
A833	Convinth-Redburn (part)	1000	6	6000	8	7th June	overlay	14mm AC	lights
B861	Culnakirk Farm road	460	3	1380	2	17th June	overlay	14mm AC	closure
A831	Killmartin - Bearnock	400	6	2400	4	21st June	overlay	14mm AC	lights
C1118	General Booth Road (Leachkin Rd - Scorguie Rd)	300	7.5	2250	5	28th June	inlay	HRA	convoy
U4142	Montague Row	300	8	2400	4	5th July	inlay	HRA	closure
A862	Telford Street +RBT+ King Brude Jct.			3400	5(nights)	September?	Inlay	HRA	closure

Draft Resurfacing 21/22

Highland Council, Inverness Area, Surface Dressing Programme									
Surface Dressing 2021-2022									
Ward No.	Class	Road No.	Road name/ Description	Description of Works	Length m	Width m	Area m ²		
Ward 13									
13	A	862	Clachnaharry Rd, (west of roundabout)	West of Roundabout	400	10	4000		
13	U	2381	Blackpark Rd, Scorguie-Bunchrew	Scorguie-Bunchrew	1000	3.2	3200		
Ward 14									
14	U	3761	Anderson St, (various sections)	Various Sections	400	6.5	2600		
14	U	4146	Muirfield Lane, (various sections)	Various	250	6.2	1550		
Ward 15									
15	U	3870	Drumdevan Road		1050	5.5	5775		
15	U	4199	Oldtown Road, (various sections)	Various Sections	350	5.5	1925		
15	U		Slackbuie Cresc	Various Sections	150	6	900		
Ward 16									
16	U	4517 / 4443	MacKintosh Rd / Ashton Rd, (various sections)	Various Sections	400	6	2400		
Ward 17									
17	B	9006	Gollanfield Road, (Ardersier-Gollanfield)	Ardersier towards Gollanfield	1500	5.5	8250		
17	U	1846	Smithton Park, (main road)	Main Road	500	5.5	2750		
17	U	1852	Kenneth Place, (various sections)	Various Sections	350	6	2100		
17	U	2378	Easter Glackton, (Lochside/Flemington)	Lochside / Flemington	350	3	1050		
Ward 19									
19	U	2912	Brookfield, Culloden Moor, (whole scheme)	Whole Scheme	870	6	3045		
19	U	5061	Redwood Crescent, (various sections)	Various Sections	700	6	4200		
12	B	851	Aberarder-Milton farm, (various)		800	6.2	4960		
12	B	862	Whitebridge-Viewpoint (various)		1200	6.5	7800		
12	B	9164	Kirkhill-Dunballoch (section on long straight)		400	5	2000		
12	C	1108	Kiltarlity-Rose Bridge		800	5.5	4400		
12	U	1074	Abersky Loop Rd (full length)		2000	3.2	6400		
12	U	1140	Whitebridge - Killin (short section)		100	4	400		
12	U	1592	Wester Lovat (various)		320	3.5	1120		
12	U	1651	Convinth to Foxhole school (A833 jct to end of road)		1000	3	3000		
12	U	2354	Dhivach, Drumnadrochit (Full length)		2500	3.5	8750		
12	U	2977	Rheindown-Dunmore, Beauly (various)		600	3.2	1920		
12	U	1588/2346	Camault Muir / Bog Rd Kiltarlity (various)		1650	3.5	5775		

Appendix 2 – Street Lighting Inverness

September 2020

The Highland Council - Area Lighting Office Inverness, Nairn, Badenoch and Strathspey

Street Lighting Section - Internal Works

PROJECT	LOCATION	NOTES	AREA	TMESCALE	START DATE	COMPLETION DATE	STATUS
Telford	Telford Road , Telford Avenue	FAULT PRESENT	Civils Completed 21/04/2021	Inverness	Started		Ongoing
B9006 LED Upgrade	Culloden Road (Between Caulfield Road North and Inshes Roundabout)	Started upgrading outwith peak times	Inverness	Out of hours		Started	Ongoing
Traffic Signals	Keppoch Road - Barn Church Road Junction	Poles to be replaced Completed - Waiting on White Lining (Expected 05/05/21)	Inverness	TBC		Started	Ongoing
Safer Routes to School, Culloden Academy - Ped Crossing	Barn Church Road, Culloden Academy	New ped crossing Completed - Waiting on White Lining (Expected 26/04/21)	Inverness	5 days		Started	Ongoing
The Fluke Pedestrian Crossing	Culcabock Road	New ped crossing	Inverness	5 days		26/04/2021	Planned
Currys/Co-Op Pedestrian Crossing	Telford Street	New ped crossing	Inverness	20 days		10/05/2021	Planned
Merlewood Road	Merlewood Road/Merlewood Brae	Road closure necessary	Inverness	TBC		Late June	TBC
Traffic Signals	Kingsmills Road/Southside Road Junction	Ongoing discussions Wear and tear on poles so may become a priority/require temp repairs	Inverness	Out of hours		August	TBC
Mason Road	Mason Road - Kestrel Place to Old Edinburgh Road	New lighting scheme, old columns require upgrading	Inverness	20 days		09/12/2019	Postponed 50% to go
Traffic Signals	Lochalsh Road/Telford Road	3 poles to be replaced	Inverness	2 days		Late May	TBC
Stratherrick Road	Stratherrick Road, from Drummond Road to the SDR	Old 5th core cable to be replaced, old columns require upgrading	Inverness	20 days		TBC	Postponed
Traffic Signals	Caulfield Road	Ongoing discussions	Inverness	TBC		TBC	Postponed
Traffic Signals	View Place	Wear and tear on poles so may become a priority	Inverness	TBC		TBC	Postponed
Henderson Road	Henderson Road / Henderson Drive	New lighting scheme, Traffic management required	Inverness	15 days		TBC	Postponed
Loch Avenue	Loch Avenue	Replace old cabling and columns	Nairn	20 days		TBC	Postponed
Old Hilton	Hilton Area	Replace old cabling and columns	Inverness	TBC		TBC	Postponed
Ness Bridge	Inverness, City Centre	Absailers required to reconnect disconnected lights	Inverness	1 day		TBC	Postponed

Development & Infrastructure - Project Design Unit
RAUC Meeting Update 22 April 2021

Alness Design Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
West Link Stage 2	Additional swing bridge crossing of Canal with new link road to new roundabout on A82 linking with realigned General Booth Road. R J McLeod on site. Expected completion end May 2021.	Started April 2019	Y - 5/6/2018 x 3 <ul style="list-style-type: none"> • A82T • General Booth Road
Development Infrastructure Dingwall	Funding in years 3 to 5 of capital programme to provide minor improvements to allow some of the development currently constrained by delivery of Kinnairdie link Road to proceed. Improvement to Bridgend junction complete. Working to identify further priorities for localised improvements, traffic calming and active travel links.	Permanent traffic calming installations dependant on consultation. Autumn/Winter 2021	N
Tain King Street Car Park	Car park improvement/upgrade	Starts May 2021	N
Muir of Ord Car Park	Car park improvement/upgrade	Starts May 2021	N
Lorry Park, Inverness	Car park improvement/upgrade	Summer 2021	N
Conon Bridge Flood Scheme	Raising flood bund between road and rail bridge	October 2021 – March 2022	N

Dingwall Design Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Raigmore Ramp	Active Travel Link	Started April 2021, Completion September 2021	Y
Nairn Railway Bridge/footway improvements	New Shared Use Bridge/ Active Travel Link. Footway improvements in industrial estate to be brought forward for early delivery	Nearing completion	Y
Munlochy SRTS	Road markings	Complete	N
Dingwall SRTS	Drop kerb improvements	Started April 2021, Completion June 2021	Y
Cradlehall	Improved crossing provision and	Started April 2021,	Y

Inverness SRTS	traffic calming.	Completion June 2021	
Fort William – Lundavra Road and Kilmallie Road	Traffic calming improvements	Started April 2021, Completion June 2021	Y
Conon Bridge – Ben Wyvis School	Traffic calming improvements	Started April 2021, Completion end April 2021	Y
Beauly – Orchard Park	Additional resident car parking	June 2021 – September 2021	N
Scourie Primary SRTS	Additional footpath provision and road marking improvements	June 2021 – September 2021	N
Alness SRTS – High Street to Ardross Road	Raised table provision	June 2021 – September 2021	N

Strategy & Testing Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Uig Harbour Redevelopment	Harbour infrastructure improvements to accommodate new vessel serving Uig-Tarbert-Lochmaddy ferry route	July 2021	Y
B851 Scheme 1 – A9 to Whitemill Bridge	Bend realignment – shape and overlay – 0.4km	September 2021	N
B851 Scheme 3 – Whitemill Bridge to Inverarnie	Twin tracking – 2.8 km – funding to be secured.	2022/23	N
B851 Scheme 9 – Inverarnie to Farr Village Improvement Scheme	Village Improvement Scheme – next phase of new footway and traffic calming – 0.6 km – Developer funding secured. Date of financial contribution as yet unknown.	Autumn 2021	N
B851 Scheme 13A – Flichity Bridge	Bridge replacement and twin tracking – 0.5km – awaiting confirmation of related Aberarder windfarm scheme start.	August 2021	N
B862 Scheme 37 – Glebe Settlement Improvement Scheme	Settlement Improvement Scheme – traffic calming – 0.5 km	Sept 2021	N
B862 Scheme 46A – Suidhe Viewpoint Improvement	Viewpoint improvement scheme – 0.4km – dependant on Dell Windfarm.	2022/23	N
B862 Scheme 47 – Suidhe Viewpoint to Loch Tarff	Twin tracking – 1.8km – dependant on Dell Windfarm.	2022/23	N

Structures Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
B863 Invercoe Bridge	Bridge Replacement	Contract not awarded – revised start date Nov 2021	Y
A835 Ledmore	Parapet replacement, bridge repairs, waterproofing and resurfacing.	Sep 2021	N
C1087 An Uillt Bhig Bridge	Strengthening	Oct 2021	N
A836 Bonar Bridge	Parapet repair and minor works	Apr 2021	Y
A836 Halladale	Parapet replacement	June 2021	Y
U3267 Achvaich Bridge, near Dornoch	Bridge Replacement	Oct 2021	Y
B8007 Glenmore Bridge	Bridge replacement	Mar 2022	Y

Golspie Design Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Caol and Lochyside FPS	Main Contract Works	Contract awarded, works on site set up to start on site May 21 (2 years construction period)	Y
Foundry Way	Bus link between Bus Station and Rose Street. Minor works on Rose Street and Margaret Street	Tender award Jan 21 works started 5 th of April for 8 weeks	Y
Inshes District Park Phase 3a	Final phase of park. Minor works on Inshes road	Works started 5 th of April for 16 weeks	Y
Inshes Junction Improvements – Beechwood house access	Enabling works for Inshes Junction Improvements	Works started 5 th of April for 10 weeks	Y
Stromeferry Rockworks Phase 12	Rock catch fencing. No major closures planned but night-time closures possible	Tender May 21 for start in August/sept	N Await programme

Flood Risk Management Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Drumnadrochit FPS	Flood scheme in Drumnadrochit with works at three distinct locations: - Kilmichael flood wall with likely lane closures on A831; Flood embankment in field behind Post office; flood wall on riverside, immediately downstream of and tying into A82 bridge.	Riverside Wall works anticipated June to December 2021 Kilmichael and flood embankment works anticipated - August 2021 to May 2022.	Y

Appendix 4 – Bear Scotland

Resurfacing Programme

Scheme ID	Route	Scheme Name	Start	Finish
20/NW/0103/001	A9	A9 Tomatin to Moy	19/04/2021	14/05/2021
21/NW/0103/084	A86	A86 West of Strathmashie Bridge	04/05/2021	06/05/2021
21/NW/0103/052	A86	A86 Laggan Dam	11/05/2021	12/05/2021
21/NW/0103/079	A86	A86 West of Creag Meagaidh	13/05/2021	18/05/2021
21/NW/0103/121	A9	A9 North of Moy Junction	17/05/2021	20/05/2021
21/NW/0319/036	A86	A86 Inverroy	19/05/2021	20/05/2021
21/NW/0319/035	A86	A86 Craigbeg	23/05/2021	24/05/2021
20/NW/0103/113	A9	A9 North of Lynebeg	24/05/2021	24/05/2021
20/NW/0103/002	A9	A9 Tomatin Duals to Tomatin Junction	24/05/2021	27/05/2021
21/NW/0319/TBC	A9	A9 Lynebeg Junction	25/05/2021	25/05/2021
21/NW/0103/080	A86	A86 East of Aberarder	30/05/2021	03/06/2021
20/NW/0103/120	A835	A835 Lochussie to Brahan	31/05/2021	03/06/2021
21/NW/0103/117	A86	A86 East of Roughburn	06/06/2021	13/06/2021
18/NW/0103/056	A9	A9 Storehouse of Foulis	07/06/2021	18/06/2021
21/NW/0103/054	A86	A86 East of Roy Bridge	14/06/2021	17/06/2021
21/NW/0103/081	A86	A86 Galovie Farm	20/06/2021	24/06/2021
20/NW/0103/076	A9	A9 South of Dunbeath Resurfacing	21/06/2021	28/06/2021
20/NW/0319/009	A9	A9 B9169 Junction	21/06/2021	22/06/2021
21/NW/0103/019	A835	A835 Braemore Hall to Letters	23/06/2021	01/07/2021
21/NW/0320/005	A835	A835 North of Tarvie Cafe	27/06/2021	30/06/2021
20/NW/0319/078	A86	A86 Macpherson Junction	27/06/2021	28/06/2021
21/NW/0319/TBC	A9	A9 North Portgower	29/06/2021	30/06/2021
21/NW/0319/TBC	A889	A889 Whole Route	29/06/2021	13/07/2021
21/NW/0319/033	A9	A9 South of Berriedale Snow Gate	01/07/2021	02/07/2021
21/NW/0320/004	A9	A9 Geiselittle	05/07/2021	06/07/2021
21/NW/0319/034	A9	A9 South of Scrabster	07/07/2021	08/07/2021
20/NW/0103/162	A99	A99 Lybster	09/07/2021	16/07/2021
20/NW/0103/012	A9	A9 Moy Wind Farm	12/07/2021	23/07/2021
21/NW/0103/046	A99	A99 North of Thrumster	19/07/2021	30/07/2021
20/NW/0103/018	A9	A9 Nuidhe 2+1	25/07/2021	29/07/2021
20/NW/0103/078	A9	A9 South of Fort Augustus Jct SB	26/07/2021	03/08/2021

Routine Programme

19/NW/0311/017	A9	A9 Perth to Inverness Road Studs	15/06/2020	30/04/2021
20/NW/0323/004	A87	A87 Broadford Crossing and Footway	07/09/2020	30/06/2021
18/NW/0303/001	A9	A9 Brora	14/12/2020	28/05/2021
19/NW/0303/019	A82	A82 Torlundy Footway	05/04/2021	30/04/2021
21/NW/0311/003	A830	A830 Route Priority Roadmarking and Studding	19/04/2021	28/05/2021
21/NW/0311/005	A86	A86 Route Priority Roadmarking and Studding	19/04/2021	28/05/2021
21/NW/0310/009	A82	A82 Grottaig	03/05/2021	21/05/2021
20/NW/0307/010	A9	A9 Dornoch to Latheron Sign Replacement	03/05/2021	21/05/2021
21/NW/0311/001	A82	A82 North Route Priority Roadmarking and Studding		10/05/2021
				28/05/2021
21/NW/0311/002	A9	A9 North Route Priority Roadmarking and Studding	10/05/2021	11/06/2021
20/NW/0311/017	A9/A82	A9 Inverness Roadmarking Refreshment	10/05/2021	21/05/2021
20/NW/0310/027	A86	A86 East of A'Chille Mhor	10/05/2021	28/05/2021
21/NW/0310/015	A82	A82 Forest Lodge	17/05/2021	04/06/2021
20/NW/0310/055	A9	A9 Cambusavie	07/06/2021	02/07/2021
19/NW/0310/011	A9	A9 Ardullie Layby	07/06/2021	25/06/2021
20/NW/0310/025	A86	A86 Aberarder Forest	07/06/2021	02/07/2021

Appendix 5 – Network Rail

Local Ref	Activity Reference	Notice Type	Start Date	End Date	Road	Address 2	Description	Traffic Managemnt
2926171	KL543-AMJV-LYNEBEG-UTX	Actual Start	12/04/2021	07/07/2021	B9154 Daviot - Dalmagarry Via Moy	Daviot, Inverness	Construction of UTX chamber in verge, in relation to utility diversions for upcoming bridge replacement works.	Portable Traffic Lights (TTLS)
2887972	KL552-PERTH/RWN /2021/001	Seven Day Notice (Follow-up)	24/04/2021	25/04/2021	Allanfearn - Alturlie	Allanfearn, Inverness	Removal of level crossing panels to carry out repairs to track. Site times 23:00 - 08:30	Road Closure
2912257	KL522-WK-06-BALNACRA-LC	Three Month Notice	07/05/2021	10/05/2021	A890 A896 Junction - Loan	STRATHCARRON, HIGHLAND	Renewal of Level Crossing road lights (including replacement of all concrete bases). Full Road closure required as there will be no warning lights to stop traffic when trains approach. No barriers at this crossing, Work times are 19:00hrs to 08:00hrs	Road Closure
2933267	KL552-PERTH/RWN /2021/012B	Three Month Notice	19/06/2021	20/06/2021	Station Road	KINGUSSIE, HIGHLAND	Removal of level crossing panels to facilitate inspection of rails and fastenings Work Times 22:30 to 09:00	Road Closure
2933266	KL552-PERTH/RWN /2021/012	Three Month Notice	19/06/2021	20/06/2021	Ruthven Road	KINGUSSIE, HIGHLAND	Removal of level crossing panels to facilitate inspection of rails and fastenings Work Times 22:30 to 09:00	Road Closure
2941312	KL536-HGL2/290/34 8-01	Three Month Notice	05/07/2021	06/07/2021	Harbour Road	Inverness, Highland	Dimension and condition tactile inspection via MEWP (Mobile Elevated Working Platform)/Ladder, of rail over road bridge. TM times 2200-0600.	Road Closure
2939618	KL552-PERTH/RWN /2021/018	Three Month Notice	06/07/2021	07/07/2021	Duirinish - Barleyport	Duirinish, Kyle	Lifting out Level Crossing panels to allow inspection of rail, work times are 21:00hrs to 03:00hrs	Road Closure
2941372	KL536-WCK-302/005-01	Three Month Notice	07/07/2021	07/07/2021	Brown Street	Inverness, Highland	Dimension and condition tactile inspection via Ladder, of rail over road bridge. Traffic Management times 0900-1700. Access will be available for residents during the works.	Road Closure
2939565	KL552-PERTH/RWN /2021/017	Three Month Notice	19/07/2021	20/07/2021	Craig Road	Dingwall, Highland	Lifting out Level Crossing panels to allow inspection of rail, work times 20:00hrs to 03:00hrs	Road Closure
2933736	KL533-UB302-082-RENEWAL	Three Month Notice	18/10/2021	14/11/2021	B817 Kildary Railway Overbridge - Wester Tarbat Junction	MILTON, KILDARY	Superstructure renewal	Road Closure

Appendix 6 – Openreach

Company Name	Estimate Number and Source	Description	Agreed Required by Date	Notice Type Name	Location	Local Auth Name
SUNBELT RENTALS TM	WC7F478Y	TRAFFIC MANAGEMENT PTMS348390	05/05/2021	Sever Day	B817 ALNESS OPP BUNGALOW NUMBER 3 NEAR DALMORE ALNESS IV17 OUR	HIGHLAND
KNNS Nth Sct ONSA CV	WC6W3W2D	CIVIL_EAD_ON_AND_OFF_SITE_OSAS804233_AIG_LA1	30/04/2021	Sever Day	T MOBILE (UK) LTD SITE 1531878 CELL 30265 ECO ALNESS,,,,,,IV17 OYD	HIGHLAND
KNNS Nth Sct ONSA CV	WC3G751P	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_AUA_PCPV8011_MISC_CIVILS_VA1	29/09/2021	Sever Day	JRC 4 (BUR:SPLIT:U2974511) NEAR DUNOLLIE COTTAGE ACHNASHEEN IV22 2HU UK	HIGHLAND
KNNS Nth Sct ONSA FX	WC2C816J	RURAL_BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NS AVI_20_SN_46_VA1	29/05/2021	Minor Works 3 days	O/S 15 GRAMPIAN VIEW AVIEMORE,,,,,,PH22 1TF	HIGHLAND
KNNS Nth Sct ONSA FX	WC2F3N6W	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJY_PCPV8038_ON_60321_AGN SPN CE_CEP_VA1	29/09/2021	Sever Day	DALFABER DRIVE AVIEMORE HIGHLAND SCOTLAND	HIGHLAND
KNNS Nth Sct ONSA FX	WC2FVT0B	RURAL_BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NS AVI_20_SN_5_VA1	28/06/2021	Minor Works 3 days	O/S CRAIG NA GOWER AVENUE AVIEMORE,,,,,,PH22 1RW	HIGHLAND
KNNS Nth Sct ONSA FX	WC2FW17K	RURAL_BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NS AVI_20_SN_6_VA1	28/06/2021	Minor Works 3 days	O/S 7 CRAIG NA GOWER AVENUE AVIEMORE,,,,,,PH22 1RW	HIGHLAND
KNNS Nth Sct ONSA FX	WC2GJ32D	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJYPCPV8046ON60321AGNSPNCECEPVA1	29/09/2021	Sever Day	O/S 14 CRAIGELLACHIE CRESCENT AVIEMORE PH22 1PA	HIGHLAND
KNNS Nth Sct ONSA FX	WC2GLG3F	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V8005_POLE_VA1	26/04/2021	Sever Day	O/S BIRCHROCK CRAIG NA GOWER AVENUE AVIEMORE PH22 1RW	HIGHLAND
KNNS Nth Sct	WC2HPM7X	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJY_PCPV8006_ON_60321_AGN SPN CE_CEP_VA1	01/10/2021	Sever Day	NEAR 11 OPP NATIONAL PARK	HIGHLAND

KNNS Nth Sct ONSA FX	WC2J7 T1P	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJ Y_PCPV8005_ON_60321_AGN SPN CE_CEP_VA1	28/09/ 2021	Sev en Day	NEAR 11 OPP NATIONAL PARK CAIRNGORMS AVIMORE PH22 1RY	HIGHLA ND
KNNS Nth Sct ONSA FX	WC2JL 01P	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJ Y_PCPV8004_ON_60321_AGN SPN CE_CEP_VA1	29/09/ 2021	Sev en Day	O/S 14 CRAIGELLACHIE CRESCENT AVIEMORE PH22 1PA	HIGHLA ND
KNNS Nth Sct ONSA FX	WC2JH W1C	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJ Y_PCPV8029_ON_60321_AGN SPN CE_CEP_VA1	29/09/ 2021	Sev en Day	O/S 6 DALNABAY AVIEMORE PH22 1RE	HIGHLA ND
KNNS Nth Sct ONSA FX	WC2M KV1C	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAVI_20_SN_10_VA1	30/06/ 2021	Min or Wo rks 3 day s	O/S 141 GRAMPIAN ROAD AVIEMORE ,,,,,PH22 1RP	HIGHLA ND
KNNS Nth Sct ONSA FX	WC2M L90N	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAVI_20_SN_52_VA1	29/06/ 2021	Min or Wo rks 3 day s	O/S 11 GRANISH WAY AVIEMORE,,,,,PH2 2 1UQ	HIGHLA ND
KNNS Nth Sct ONSA FX	WC2V 1T4T	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAVI_20_SN_33_VA1	30/06/ 2021	Min or Wo rks 3 day s	O/S 23 MYRTLEFIELD AVIEMORE ,,,,,PH22 1SB	HIGHLA ND
KNNS Nth Sct ONSA FX	WC3G L99Z	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAVI_20_SN_1_VA1	30/06/ 2021	Min or Wo rks 3 day s	O/S 13 CARN AGHAIDH AVIEMORE ,,,,,PH22 1LE	HIGHLA ND
KNNS Nth Sct ONSA FX	WC3G LR7X	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAVI_20_SN_22_VA1	30/06/ 2021	Min or Wo rks 3 day s	O/S 14 CAIRNGORM AVENUE AVIEMORE ,,,,,PH22 1RY	HIGHLA ND
KNNS Nth Sct ONSA FX	WC3L4 58L	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MI SC_SN_V8005_POLE_VA1	02/06/ 2021	Sev en Day	S/O 131 GRAMPIAN ROAD AVIEMORE PH22 1RL	HIGHLA ND
KNNS Nth Sct	WC3R 4M5V	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MI SC_SN_V8052_POLE_VA1	25/05/ 2021	Sev en Day	S/O BRAERIACH COURT AVIEMORE PH22 1TL	HIGHLA ND

KNNS Nth Sct ONSA FX	WC3R DT4G	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJY_P CPV8052_ON_60321_AGN_SPN_CE_CEP_VA1	30/09 /2021	Sev en Day	O/S 14 CRAIGELLACHIE CRESCENT AVIEMOREPH22 1PA	HIGHL AND
KNNS Nth Sct ONSA FX	WC3R L68L	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_ SN_V8010_POLE_STAY_VA1	28/05 /2021	Sev en Day	R/O 6 MILTON PARK AVIEMORE PH22 1RR	HIGHL AND
KNNS Nth Sct ONSA FX	WC4H GM0B	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_ SN_V8015_POLES_VA1	30/06 /2021	Sev en Day	OPP 4 STRATHSPEY AVENUE AVIEMORE PH22 1SN	HIGHL AND
KNNS Nth Sct ONSA FX	WC4J H50N	RURAL BUILD_26A_FFTP_AVIEMORE_AJY_PCPV8025_T EST ROD AND ROPE	30/09 /2021	Sev en Day	O/S GRIANAN KINVEACHY GARDENS AVIEMORE ,,,,,PH22 1RX	HIGHL AND
KNNS Nth Sct ONSA FX	WC4J HC2D	RURAL BUILD_26A_FFTP_AVIEMORE_AJY_PCPV8024_T EST ROD AND ROPE	29/09 /2021	Sev en Day	O/S 25 SEAFIELD PLACE AVIEMORE ,,,,,PH22 1SB	HIGHL AND
KNNS Nth Sct ONSA FX	WC4K GH3F	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8024_ ON60321_AGN_SPN_CBT_RURAL_VA1	29/10 /2021	Sev en Day	TYTMQ AGGREGATION NODE OPTION 2A:BT7:110 NEAR 11 OPP NATIONAL PARK CAIRNGORMS AVIMORE PH22 1RY,,,,,PH22 1RY	HIGHL AND
KNNS Nth Sct ONSA FX	WC4K FR1C	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8001_ ON60321_AGN_SPN_CBT_RURAL_VA1	29/10 /2021	Sev en Day	TYTMQ AGGREGATION NODE OPTION 2A BT7:110 NR BUILDING LORAMORE GRAMPIAN ROAD JCN CRAIG NA GOWER AVENUE AVIEMORE PH22 1RL,,,,,PH22 1RL	HIGHL AND
KNNS Nth Sct ONSA FX	WC4K MK9Z	RURAL_BUILD_26A_FFTP_AJY_PCPV8022_POLIN G_CIVILS_VA1	07/07 /2021	Sev en Day	CAIRNGORM AVENUE AVIEMORE HIGHLAND SCOTLAND PH22 1RY UNITED KINGDOM	HIGHL AND
KNNS Nth Sct ONSA FX	WC4L 6W3F	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8022_ ON60321_AGN_SPN_CBT_RURAL_VA1	01/11 /2021	Sev en Day	TYTMQ AGGREGATION NODE OPTION 2A:BT7:110 NEAR 11 OPP NATIONAL PARK-	HIGHL AND

KNNS Nth Sct ONSA FX	WC4LN D6J	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8035_ON6 0321_AGN_SPN_CBT_RURAL_VA1	29/10/ 2021	Sev en Day	TYTMS TYCO NODE JOINT 3A JRC 12:144 REAR OF 14 CRAIGELLACHIE CRESCENT ON RD NO B9152 GRAMPIAN ROAD AVIEMORE PH22 1PA,,,,,,PH22 1PA
KNNS Nth Sct ONSA FX	WC4LN R3F	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8042_ON6 0321_AGN_SPN_CBT_RURAL_VA1	29/10/ 2021	Sev en Day	TYTMS TYCO NODE JOINT 3A JRC 12 144 JRC 12 NEAR 4 B9152 AVIEMORE HIGHLAND SCOTLAND PH22 1PA,,,,,,PH22 1PA
KNNS Nth Sct ONSA FX	WC4LP 62D	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8021_ON6 0321_AGN_SPN_CBT_RURAL_VA1	01/11/ 2021	Sev en Day	TYTMQ AGGREGATION NODE OPTION 2A BT7:110 NEAR 11 OPP NATIONAL PARK CAIRNGORMS AVIMORE PH22 1RY,,,,,,PH22 1RY
KNNS Nth Sct ONSA FX	WC4M6 J5H	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8025_ON6 0321_AGN_SPN_CBT_RURAL_VA1	01/11/ 2021	Sev en Day	TYTMQ AGGREGATION NODE OPTION 2A:BT7:110 NEAR 11 OPP NATIONAL PARK-CAIRNGORMS AVIMORE PH22 1RY,,,,,,PH22 1RY
KNNS Nth Sct ONSA FX	WC4M5 P2D	RURAL_BUILD_FFTP_26A_FFTP_AJY_PCPV8033_ON6 0321_AGN_SPN_CBT_RURAL_VA1	01/11/ 2021	Sev en Day	TYTMQ AGGREGATION NODE OPTION 2A:BT7:110 NEAR 11 OPP NATIONAL PARK-CAIRNGORMS AVIMORE PH22 1RY,,,,,,PH22 1RY
KNNS Nth Sct ONSA FX	WC4M9 43F	RURAL_BUILD_26A_FFTP_AJY_PCPV8025_POLING_CI VILS_VA1	07/07/ 2021	Sev en Day	9M MEDIUM GALV AVIEMORE HIGHLAND SCOTLAND PH22 1SL UNITED KINGDOM
KNNS Nth Sct ONSA FX	WC4W 1G6W	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJY_PCPV8 036_ON_60321_AGN_SPN_CE_CEP_VA1	30/06/ 2021	Sev en Day	NEAR 11 OPP NATIONAL PARKCAIRNGORMS AVIMORE PH22 1RY

KNNS Nth Sct ONSA FX	WC5GT F1P	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAPI_20_SN_7_VA1	29/09/ 2021	Min or Wor ks 3 days	MUIRTON AVIEMORE ,,,,,PH22 1SF
KNNS Nth Sct ONSA FX	WC5M7 N7K	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAPI_20_SN_8_VA1	30/06/ 2021	Min or Wor ks 3 days	O/S 1 CROFTSIDE AVIEMORE,,,,,PH22 1QJ
KNNS Nth Sct ONSA FX	WC5V0 M9Z	CE_RURAL_BUILD_AVIEMORE_26A_FFTP_AJY_PC PV8008_ON_60321_AGN SPN CE	30/06/ 2021	Seve n Day	O/S 14 CRAIGELLACHIE CRESCENT AVIEMORE PH22 1PA
KNNS Nth Sct ONSA FX	WC5VK V7K	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAPI_20_SN_37_VA1	16/08/ 2021	Min or Wor ks 3 days	GRAMPIAN ROAD AVIEMORE,,,,,PH22 1PT
KNNS Nth Sct ONSA FX	WC5VK H8Y	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAPI_20_SN_16_VA1	17/08/ 2021	Min or Wor ks 3 days	CORROUR ROAD AVIEMORE,,,,,PH22 1SS
KNNS Nth Sct ONSA FX	WC6DT 51P	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_S N_V8037_POLING_VA1	20/07/ 2021	Seve n Day	A9 HIGH RANGE HOUSE CROSSING ROAD AVIEMORE PH221PZ.
KNNS Nth Sct ONSA FX	WC6H M37K	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAPI_20_SN_50_VA1	24/05/ 2021	Min or Wor ks 3 days	BURNSIDE AVENUE AVIEMORE,,,,,PH22 1SE
KNNS Nth Sct ONSA FX	WC6HP P9Z	CE_RURAL_BUILD_AVIEMORE_29B_FFTP_AJY_PC PV8050_ON_60000_AGN SPN CE_CEP_VA1	26/04/ 2021	Seve n Day	O/S 14 CRAIGELLACHIE CRESCENT AVIEMORE PH22 1PA
KNNS Nth Sct ONSA FX	WC6HV 85H	RURAL BUILD_AVIEMORE_FFTP_AJY_TEST RODE AND ROPE_NSAPI_20_SN_17_VA1	24/05/ 2021	Min or Wor ks 3 days	DALFABER DRIVE AVIEMORE,,,,,PH22 1SP
KNNS Nth Sct ONSA FX	WC6P9 V3S	CE_RURAL_BUILD_AVIEMORE_29B_FFTP_AJY_PC PV8014_ON_60000_AGN SPN CE_CEP_VA1	05/05/ 2021	Seve n Day	O/S 14 CRAIGELLACHIE CRESCENT AVIEMORE PH22 1PA

KNNS Nth Sct ONSA CV	WC2G M19Z	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V 8005_DUCT_JOINTBOX_TEE_VA1	01/07/ 2021	Sev en Day	O/S DENTAL SURGERY CRAIG NA GOWER AVENUE AVIEMORE PH22 1RW
KNNS Nth Sct ONSA CV	WC2H MK2R	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_V800 6_CIVIL_STRUCTURE_VA1	29/06/ 2021	Sev en Day	O/S 4 CRAIG NA GOWER AVENUE AVIEMORE PH22 1RW
KNNS Nth Sct ONSA CV	WC3R7 32R	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V 8052_DUCT_VA1	01/10/ 2021	Sev en Day	S/O BRAERIACH COURT AVIEMORE PH22 1TL
KNNS Nth Sct ONSA CV	WC4HF 17K	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V 8015_CIVIL_DUCT_VA1	03/10/ 2022	Sev en Day	OPP 10 STRATHSPEY AVENUE AVIEMORE PH22 1SN
KNNS Nth Sct ONSA CV	WC4KL M2D	RURAL_BUILD_26A_FFTP_AJY_PCPV8022_MISC_CIVIL S_VA1	01/10/ 2021	Sev en Day	CAIRNGORM AVENUE AVIEMORE HIGHLAND SCOTLAND PH22 1RY UNITED KINGDOM
KNNS Nth Sct ONSA CV	WC4L3 31C	RURAL_BUILD_26A_FFTP_AJY_PCPV8024_MISC_CIVIL S_VA1	04/10/ 2021	Sev en Day	DUCT TEE 54/56; BALAVOULIN 125 GRAMPIAN ROAD AVIEMORE HIGHLAND SCOTLAND PH22 1RL UK
KNNS Nth Sct ONSA CV	WC4LV 48Y	RURAL_BUILD_26A_FFTP_AJY_PCPV8042_DIG_CIVILS _VA1	01/11/ 2021	Sev en Day	OS 6 MORLICH PLACE AVIEMORE PH22 1TH
KNNS Nth Sct ONSA CV	WC4M 786J	RURAL_BUILD_26A_FFTP_AJY_PCPV8025_MISC_CIVIL S_VA1	02/07/ 2021	Sev en Day	MILTON PARK AVIEMORE HIGHLAND SCOTLAND PH22 1AB UNITED KINGDOM
KNNS Nth Sct ONSA CV	WC5M MV2R	CIVIL_NEW_SITE_AG- NODE_TO_1ST_SPLITTER_AJY_00E_AJY_VA1	28/04/ 2021	Min or Wor ks 3 day s	NEAR BY 8 MYRTLEFIELD AVIEMORE,,,,,,PH22 1SB
KNNS Nth Sct ONSA CV	WC6DR N1C	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V 8037_CIVIL_VA1	21/05/ 2021	Sev en Day	OS HIGH RANGE MOTEL GRAMPIAN ROAD AVIEMORE PH221PT.

KNNS Nth Sct ONSA CV	WC6NF 14T	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V8014_DIG_DUCT_TEES_VA1	03/05/2021	Seven Day	O/S 17 BURNSIDE PLACE AVIEMORE PH22 1SG
KNNS Nth Sct ONSA CV	WC6NK M3F	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V8014_DUCT_STRUCTURE_VA1	03/05/2021	Seven Day	O/S 14 BURNSIDE PLACE AVIEMORE PH22 1SG
KNNS Nth Sct ONSA CV	WC6T7 37X	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V8050_DIGCIVILS_VA1	10/05/2021	Minor Works 3 days	O/S 9 MUIRTON AVIEMORE PH22 1SF
KNNS Nth Sct ONSA CV	WC6T7 00B	CE_RURAL_BUILD_AVIEMORE_FFTP_AJY_MISC_SN_V8050_CIVILS_VA1	10/05/2021	Minor Works 3 days	O/S 15 MUIRTON AVIEMORE PH22 1SF
KNNS Nth Sct ONSA RPCV	IBZ6A9 TW	DUCT BURIAL NORTH OF A9 BERRIDALE BRAES RD WORKS	21/05/2021	Major Works 3 Months	OPENREACH WORKS SOUTHBOUND CARRIAGEWAY AND VERGE FROM SUNNYBRAE OPPOSITE TELEPHONE EXCHANGE TO STRATHVIEW ,BERRIDALE TELEPHONE EXCHANGE,,A9,BERRIDALE,,KW7 6HD
SUNBELT RENTAL STM	WC7C7 F6W	TRAFFIC MANAGEMENT WC4PD61C	04/05/2021	Seven Day	O/S CHURCH A87 BROADFORD IV49 9BF
KNNS Nth Sct ONSA FX	WC6R9 N2D	CNS406985 POLING FOR BROADFORD	17/08/2021	One Month	NEAR STOR SALANN SRAID NA H ATHA BROADFORD HIGHLAND ,,,,,,IV49 9AE
KNNS Nth Sct ONSA FX	WC6R9 V6J	CNS406985 COPPER CABLING AND RECOVERY FOR BROADFORD	17/08/2021	One Month	STOR SALANN SRAID NA H ATHA BROADFORD HIGHLAND,,,,,,IV49 9AE
KNNS Nth Sct ONSA CV	WCHR DP1P	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_BWI_PC PV8019_CIVILS_1_VA1	30/06/2021	Seven Day	JUF 6 189 HERONS HIGH ROAD BROADFORD,,,,,,IV49 9AA

KNNS Nth Sct ONSA CV	WCHR F33S	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_BWI_PCPV 8019_CIVILS_2_VA1	30/06/ 2021	Sev en Day	JMF 102A HERONS HIGH ROAD BROADFORD,,,,,,IV 49 9AA
KNNS Nth Sct ONSA CV	WC2V V56J	CIVIL_COPPER_NETSOLVE_BLD_(PROV_OF_SERV)_NSFF L324_BWI_LA1	25/05/ 2021	One Mo nth	MANAGERS HOUSE 1 BROADFORD ISLE OF SKYE,,,,,,IV49 9AU
KNNS Nth Sct ONSA CV	WC6R 9F3S	CNS406985 CIVIL FOR BROADFORD	17/05/ 2021	One Mo nth	NEAR STOR SALANN SRAID NA H-ATHA BROADFORD HIGHLAND ,,,,,,IV49 9AE
KNNS Sth Sct ONSA FX	WC5P 920N	LFFN1_CAPITA_NHS_SCOT_25B_FFTP_BWI_PCPV8019_ ON22662_SPINE_SUB_CAB_VA2	29/09/ 2021	Sev en Day	EXCHANGE:BW TEL EX A87T A851 JUNCTION - B8083 JUNCTION BROADFORD HIGHLAND,,,,,,IV49 9BF
KNNS Sth Sct ONSA FX	WC5P 958L	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_BWI_PCPV 8019_ON22662_SPINE_JOINTING_VA2	19/08/ 2021	Sev en Day	JRC 14:176 NEAR TIDAL VILLA MAIN STREET KYLE HIGHLAND,,,,,,IV40 8AB
KNNS Nth Sct ONSA CV	WC2FL 88L	CIVIL_COPPER_NETSOLVE_BLD_(PROV_OF_SERV)_NSFP B680_CNH_VA1	29/04/ 2021	One Mo nth	AR DACHAIGH BREASCLETE ISLE OF LEWIS
KNNS Nth Sct ONSA CV	WC3N DJ1P	CIVIL_NEW_SITE_NEWSITE_OFFSITE_RES_CYG_044_C Y_G_VA1	02/06/ 2021	Min or Wo rks 3 day s	NEAR WEST END COTTAGE STATION ROAD CARRBRIDGE ,,,,,,PH23 3AL
KNNS Nth Sct ONSA CV	WC5R 190N	CIVIL_NEW_SITE_AG- NODE_TO_1ST_SPLITTER_CYG_00A_CYG_VA1	01/06/ 2021	Min or Wo rks 3 day s	NEAR 1 CARR COTTAGES CARR ROAD CARRBRIDGE PH23 3AF
KNNS Nth Sct ONSA CV	WC6F HD0B	DIG WC2VLM3S	04/05/ 2021	Min or Wo rks 3 day s	IN THE CARRIAGEWAY AT THE JUNCTION OF CARR RD AND THE B9153 SCOTLAND PH23 3AD
KNNS Nth Sct ONSA CV	WC6N HK5H	CIVIL_NEW_SITE_FIB_SPINE/DUCT_FFTP_NEWSITE_C YG_00A_CYG_VA1	19/07/ 2021	Thr ee Day	NEAR AN BOTHAN CARR ROAD CARRBRIDGE,,,,,, PH23 3AE

SUNBELT RENTALS TM	WC6W0H1P	TRAFFIC MANAGEMENT NS8YXP41	26/04/2021	Seven Day	B9169 BETWEEN CULBOKIE AND DUNCANSTON IV7 8JD
MTS SCOTG.FAST FX	WC6V641C	NGA_VDSL_FTTC_DGB_PCP1_FIBRE_VA1	10/05/2021	Seven Day	TCWTY: JRF 10:696 R/O 3 GRANT STREET DINGWALL,,,,,,IV15 9SZ
KNNS Nth Sct ONSA FX	WC4RW04G	LFFN1_CAPITA_HIGH_CUNCL_25A_FFTP_DGB_V8025_V8090_ON181_SPINE_JOINTING_VA1	29/09/2021	Seven Day	NR THE COTTAGE BURN PLACE DINGWALL HIGHLAND
KN Scot NEMSA -CIV	WC7CH23F	LFFN_CAPITA_HIGHLAND_COUNCIL_25A_FFTP_DGB_PCPV8025_MISC_CIVILS_VA1	29/09/2021	Seven Day	HIGHLAND THEOLOGICAL COLLEGE HIGH STREET DINGWALL,,,,,,IV15 9HA
KNNS Nth Sct ONSA CV	WC4HDM4G	NGA_FTTC_DOI_PCPV8001_MISC_CIVILS_VA1	29/01/2022	Seven Day	PCPV8001_14 AITEMORE ROAD DORNIE HIGHLAND SCOTLAND IV40 8FB UNITED KINGDOM
SUNBELT RENTALS TM	WC6KKJ6J	TRAFFIC MANAGEMENT ONEA70426490	17/05/2021	Major Works 3 Months	BRIDGE STREET DORNOCH IV25 3SQ
KNNS Nth Sct ONSA CV	WC6NVM5V	CIVIL_NEW_SITE_FIB_SPINE/DUCT_FFTP_NEWSITE_DJH_00A_DJH_VA1	19/05/2021	Minor Works 3 days	NEAR BY 56B NEWTON PARK KIRKHILL,,,,,,IV5 7QB
KNNS Nth Sct ONSA CV	WC1WN73F	PROVIDE DNO POWER CONNECTION TO MIIS CABINET ADJ TO DP24	30/06/2021	Seven Day	ADJ TP DP24 KNOCKGLASS ROAD O/S NO 20 DUNBEATH KW6 6EQ
KNNS Nth Sct ONSA CV	WC1WPF6J	PROVIDE METER AND CERTIFICATION AT MIIS CABINET ADJ TO DP24	30/06/2021	Seven Day	ADJ TO DP24 KNOCKGLASS ROAD O/S NO 20 DUNBEATH KW6 6EQ
KNNS Nth Sct ONSA CV	WC4V6H8L	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ22356_DHH_VA1	07/06/2021	Major Works 3 Months	316475929747 ,,,OS CASTLEVIEW,DUNBEATH,CAITHNESS,KW6 6EG
KNNS Nth Sct ONSA CV	WC4VWP8L	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ22356_DHH_VA1	29/12/2021	Major Works 3 Months	315309928365,,,A9T ROCK HEAD ROAD ,,DUNBEATH

KNNS Nth Sct ONSA CV	WC4W L10N	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ223 56_DHH_VA1	26/07/ 2021	Maj or Wor ks 3 Mon ths	315221927929,,,A9T ROCK HEAD ROAD ,,DUNBEATH,KW6 6EA
KNNS Nth Sct ONSA CV	WC5HP G3S	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ223 56_DHH_VA1	05/07/ 2021	Maj or Wor ks 3 Mon ths	313029924199,A9T CAITHNESS BOUNDARY,,ROCKHE AD ROAD,BERRIEDALE HIGHLAND,DUNBEAT H,KW6 6EY
KNNS Nth Sct ONSA FX	WCHCT 18L	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_DNS_P CPV8006_POLING_VA1	03/05/ 2021	Seve n Day	9M MEDIUM:(POL:WM:: AA2547918) NEAR ROCKVILLE SCHOOL ROAD IV27 4PP
KNNS Nth Sct ONSA CV	WC2VH 77X	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_DNS_P CPV8006_MISC_CIVILS_VA1	30/09/ 2021	Seve n Day	JRC 4:33092 (JC:JRC::30264982) TOWARDS ROCKVILLE SCHOOL ROAD IV27 4PP,,,,,IV27 4PP
SUNBEL T RENTAL S TM	WC7FJ 37K	TRAFFIC MANAGEMENT NS9AEJ90	04/05/ 2021	Seve n Day	OPP NOVAR SAWMILL ON B817 STATION RD EVANTON IV16 9AD
KNNS N SCO ONSA RPCV	IBBJMG UU	LAY DUCT AND BOX DRUMMOND RD	11/05/ 2021	Seve n Day	DRUMMOND ROAD B817 JCN EVANTON,,,,,IV16 9UT
KNNS Nth Sct ONSA CV	WC5KD 84T	DIG WC3M396J	23/06/ 2021	Thre e Day	ON THE CORNER OF ARGYLL TERRACE FORT WILLIAM PH33 6LB AND LUNDAVRA ROAD
KNNS Nth Sct ONSA CV	WC5KF 90N	DIG WC3M396J	23/06/ 2021	Thre e Day	BETWEEN THE BIRCHES AND KHAN YUNIS LUNDAVRA ROAD FORT WILLIAM PH33 6LA
KNNS Nth Sct ONSA CV	WC5KG 33F	CIVIL_ON_AND_OFF_SITE_NSFLW872_FW_LA1	17/06/ 2021	Thre e Day	THE HIGHLAND SOAP CO OLD INVERLOCHY FARM NORTH ROAD FORT WILLIAM,,,,,PH33 6TQ
KNNS Nth Sct ONSA CV	WC6M 276J	CIVIL_EAD_ON_AND_OFF_SITE_ONEA70306384_F W_LA1	30/06/ 2021	Seve n Day	CALEDONIAN HOTEL ACHINTORE ROAD FORT WILLIAM PH33 6RW

KNNS Nth Sct ONSA CV	WC6TK 66W	CIVIL_EAD_ON_AND_OFF_SITE_ONEA70306384_FW_V S1	16/08/ 2021	Sev en Day	CALEDONIAN HOTEL ACHINTORE ROAD FORT WILLIAM PH33 6RW
SUNBEL T RENTAL S TM	IBPVP DFT	TRAFFIC MANAGEMENT IBK9MGCN	06/05/ 2021	Sev en Day	BESIDE AM FEUR LOCH BETWEEN GAIRLOCH AND LOCH MARIE IV22 2HW
KNNS Nth Sct ONSA CV	WCGJ9 L4T	LFFN1_CAPITA_HIGHLAND_COUNCIL_25A_FFTP_GFF_P CPV8015_MISC_CIVILS_VA1	28/06/ 2021	Sev en Day	JRC 11:18(JC:JRC:U308 1209) THORASDAIL GAIRLOCH IV212BP UK
KNNS Nth Sct ONSA CV	WC1N CL8L	A1024_GLENBORRODALE_HV5903_BUILD_V1	30/04/ 2021	Min or Wo rks 3 day s	162171 760798 NR COILLE CREAGACH LODGE GLENBORRODALE ACHARACLE ARGYLL,,,,,,PH36 4JP
KNNS Nth Sct ONSA CV	WC1K M04G	LFFN CAPITA NHS SCOTLAND_24A_FFTP_GE_PCPV8009_MISC_CIVILS_VA 1	07/06/ 2021	Sev en Day	{PCP V8009} GOLSPIE HIGH SCHOOL MAIN STREET GOLSPIE HIGHLAND SCOTLAND KW10 6RF UNITED KINGDOM
KNNS Nth Sct ONSA CV	WC2W 009Z	LFFN1_CAPITA_HIGHLAND_COUNCIL _24A_FTTC_GE_PCPV8001_MISC_CIVILS_VA1	30/09/ 2021	Sev en Day	[PCPV8001]GOLSPI E HIGH SCHOOL MAIN STREET RHIVES GOLSPIE HIGHLAND SCOTLAND KW10 6RF UNITED KINGDOM
KNNS Nth Sct ONSA FX	WCHV 7R4G	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_HPD_PCPV 8005_ON60367_AGN_SPN_CBT_VA1	29/06/ 2021	Sev en Day	TDQWB/A AGGREGATION NODE OPTION 2A JRF 10 1348 STAFFORD ST JCN STRATHNAVER ST HELMSDALE ,,,,,,KW8 6JR
KNNS Nth Sct ONSA CV	WCJDK 24T	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_HPD_PCPV 8005_MISC_CIVILS_VA1	29/06/ 2021	Sev en Day	JBF 4:1331 (JC:JBF:U3604342) OPP 2 ROCKVIEW PLACE HELMSDALE KW8 6LF,,,,,,KW8 6LF
KNNS Nth Sct ONSA CV	WCJDK 43S	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_HPD_PCPV 8005_MISC_CIVILS_VA1	30/06/ 2021	Sev en Day	JMF 102 (JC:JMF::AA277141 9) NR BRORA & HELMSDALE

KNNS Nth Sct ONSA CV	WC5DJ5 6W	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ 22356_DHH_VA1	30/06/ 2021	Maj or Wor ks 3 Mon ths	315221927929 ,,,ROAD: A9T CAITHNESS BOUND,ROCKHEAD ROAD,DUNBEATH,KW6 6EA
KNNS Nth Sct ONSA CV	WC5FR W5V	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ 22356_DHH_VA1	05/07/ 2021	Maj or Wor ks 3 Mon ths	314146926703,ROAD: A9T CAITHNESS BOUND,,ROCKHEAD ROAD,,DUNBEATH,KW6 6EA
KNNS Nth Sct ONSA CV	WC5GL 34T	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ 22356_DHH_VA1	05/07/ 2021	Maj or Wor ks 3 Mon ths	313173925675,,,A9T NEAR MORAY VIEW,ROCKHEAD ROAD,DUNBEATH,KW6 6EY
KNNS Nth Sct ONSA CV	WC5JHC 3S	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ 22356_DPD_VA1	07/07/ 2021	Maj or Wor ks 3 Mon ths	303693915720,,,NAVID ALE ROAD (A9),HELMSDALE,SUTH ERLAND,KW8 6JS
KNNS Nth Sct ONSA CV	WC5JNC 4G	CIVIL_MUCJ_CORE_FIBRE_CABLE_GROWTH_CJ 22356_HPD_VA1	07/07/ 2021	Maj or Wor ks 3 Mon ths	303383915617,,,NAVID ALE ROAD (A9),HELMSDALE,SUTH ERLAND,KW8 6JS
SUNBEL T RENTAL S TM	WC7CH M9M	TRAFFIC MANAGEMENT NSGBV869/13	26/04/ 2021	Seve n Day	NR JNC B9177 AND B9006 INSHES INVERNESS HIGHLAND IV2 5DJ
KNNS Nth Sct ONSA FX	WC3PC D9Z	RETRO NEWSITES_25A_FFTP_INVERNESS MACDHUI_IV_PCPV6079_TEST ROD AND ROPE	30/06/ 2021	Seve n Day	O/S 26 BOSWELL ROAD INVERNESS,,,,,,IV2 3EJ
KNNS Nth Sct ONSA FX	WC5J35 2R	CNS343726 COPPER CABLING AND RECOVERY FOR INVERNESS	12/07/ 2021	One Mon th	MIDMILLS BUILDING MIDMILLS ROAD INVERNESS,,,,,,IV2 3NX
KNNS Nth Sct ONSA CV	IBBJAJC S	7- 8 M OF DUCT BEEN SMASHED	30/04/ 2021	Thre e Day	JUNCTION OF BANK STREET AND BANK LANE MACDHUI IV1 1QU

KNNS Nth Sct ONSA CV	WC5W R31C	CIVIL_ETHERNET_ETHERNET_ACCESS_DIRECT_(EAD)_ONEA71761002_IV_LA1	16/06/2021	Seven Day	MIDMILLS BUILDING STEPHENS STREET INVERNESS INVERNESS
KNNS N SCO ONSA RPCV	IBZ7TV LB	JRC4 AND SLEW BEECHWOOD ACCESS	17/05/2021	Seven Day	BEECHWOOD HOUSE RAIGMORE INVERNESS,,,,,IV2 3UJ
EEG SCOTLAND	WC7CH V8Y	GULLY SERVICES NSGBV869/15	26/04/2021	Seven Day	NR JNC B9177 AND B9006 INSHES INVERNESS HIGHLAND IV2 5DJ
MTS SCOT NEMSA FX	WC6M NT5H	NGA_FTTX_IV_PCP33_ON439_OCR_TERMINATION_VA1	26/04/2021	Minor Works 3 days	INVERNESS TE FRIARS LANE INVERNESS HIGHLAND REGION SCOTLAND IV1 1BA
KNNS Nth Sct ONSA FX	WC3TR K4T	CNS342969 CABLING FOR KILTARLITY	10/05/2021	One Month	NO 1 BEAUFORT COTTAGES KILTARLITY ROAD KILTARLITY HIGHLAND,,,,,IV47BB
KNNS Nth Sct ONSA CV	WC3TR F3S	CNS342969 CIVILS FOR KILTARLITY	10/05/2021	One Month	NO 1 BEAUFORT COTTAGES KILTARLITY ROAD KILTARLITY HIGHLAND,,,,,IV47BB
KNNS Nth Sct ONSA FX	WC7CR V5H	CNS_SURVEY_REQUIREMENT_407955_KYE_LA1	03/05/2021	Minor Works 3 days	KYLE PRIMARY SCHOOL SCHOOL ROAD KYLE IV40 8LG,,,,,IV40 8LG
KNNS Nth Sct ONSA CV	WCGG 8N2D	LFFN1_CAPITA_HIGHLAND_COUNCIL_25B_FFTP_KYE_PCPV8015_MISC_CIVILS_VA1	30/09/2021	Seven Day	JUF 104:150009 (JC:JUF::AA2282088) NR LEISURE CENTRE DOUGLAS PARK MAIN STREET IV40 8AB,,,,,IV40 8AB
KNNS Nth Sct ONSA CV	WC5K3 NOB	DUCT KYLE 33KV SUBSTATION	25/05/2021	One Month	KYLE 33KV SUBSTATION OPP OLD SICK BAY DENTAL PRACTICE DORNIE ROAD IV40 8AG
KNNS N SCO ONSA RPCV	IBZ80M AE	REMEDIAL WORKS 4 BRIDGES	03/06/2021	Seven Day	4 BRIDGES A830 GLENFINNAN TO LOCHAILORT,,,,,PH3 8 4LZ
KNNS Nth Sct ONSA CV	WC2H0 19M	CIVIL_EAD_ON_AND_OFF_SITE_ONEA47053017_LSJ_VS1	21/05/2021	Standard Works 10 days	SCOTTISH SALMON CO LTD MID STROME NORTH STROME ROAD STRATHCARRON

KNNS Nth Sct ONSA FX	WCCP 3T6J	LFFN1_CAPITA_HIGHLAND_COUNCIL_25B_FFTP_L ST_PCPV8006_ON2265_AGN_SPN_CBT	30/09 /2021	Sev en Day	UNIVERSAL NODE 1A: TPBEN JRC 1:1:A837 JCN RD TO POLGRAIG GUEST HOUSE LOCHINVER IV27 4LA,,,,,,IV27 4LA	HIGHL AND
KNNS Nth Sct ONSA FX	WCGJ 9G1P	LFFN1_CAPITA_HIGHLAND_COUNCIL_FFTP_LST_V 8015_ON22650_AGN_SPN_CBT_LFFN_VA1	30/09 /2021	Sev en Day	TPBEN UNIVERSAL NODE 1A:JRC 1:1:A837 JCN RD TO POLGRAIG GUEST HOUSE LOCHINVER IV27 4LE,,,,,,IV27 4LE	HIGHL AND
KNNS Nth Sct ONSA CV	WCHC 9J8Y	LFFN1_CAPITA_HIGHLAND_COUNCIL_25B_FFTP_L ST_PCPV8006_MISC_CIVILS_VA1	28/06 /2021	Sev en Day	JMF 102 (JC:JMF::AA2353 117) NR 2 BRIDGEND LOCHINVER IV27 4LA,,,,,,IV27 4LA	HIGHL AND
KNNS Nth Sct ONSA CV	WC5P 4T9M	CIVIL_ON_AND_OFF_SITE_NSFXW713_LST_LA1	05/05 /2021	Thr ee Day	96 ACHMELVICH LOCHINVER LAIRG,,,,,,IV27 4JB	HIGHL AND
KNNS Nth Sct ONSA CV	WC5N 7L5V	PROVIDE MIIS CABINET AND 4M DUCT 54 IN SOFT TO DP15/A1	18/05 /2021	Sev en Day	SUB POLE 1A OFF DP15,O/S LOCHALINE MEDICAL CENTRE,,A884 STRONTIAN ROAD,LOCHALIN E,,PA80 5XT	HIGHL AND
KNNS Nth Sct ONSA CV	WC5N GC6J	PROVIDE MNO POWER INSTALL TO MIIS CABINET ADJACENT TO DP 15/A1	18/05 /2021	Sev en Day	SUB POLE A1 OFF DP 15,OS LOCHALINE MEDICAL CENTRE,,A884 STRONTIAN ROAD,LOCHALIN E,,PA80 5XT	HIGHL AND
KNNS Nth Sct ONSA CV	WC5N KT3S	INSTALLATION OF ELECTRIC METER AND CERTIFICATION IN MIIS CAB AT DP15/A1	18/05 /2021	Sev en Day	MIIS CAB ADJACENT TO FEEDER POLE A1 OFF DP15,O/S LOCHALINE MEDICAL CENTRE,,A884 STRONTIAN ROAD,LOCHALIN E,,PA80 5XT	HIGHL AND
KNNS Nth Sct ONSA CV	WC5T 4J1P	CIVIL_NEW_SITE_NEWSITE_OFFSITE_RES_MOM_0 16_MOM_VA1	29/06 /2021	Mi nor Wo rks 3	NEAR THE WHITEHOUSE A884 LOCHALINE	HIGHL AND

KNNS Nth Sct ONSA FX	WC3LF G7K	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_MOP_PC PV8006_POLING_VA1	29/09 /2021	Min or Wor ks 3 day s	9M LIGHT:(POL:DATA:J321 0839)OPP 1B SEAFORTH ROAD IV6 7TA UK
KNNS Nth Sct ONSA CV	WCHF 857K	MANHOLE 16 - REPAIR MANHOLE ROOF NSS	17/06 /2021	Maj or Wor ks 3 Mo nths	ADJACENT TO COMMUNITY CENTRE MILLBANK ROAD MUNLOCHY IV8 8ND
KNNS Nth Sct ONSA FX	WC1T 506W	LFFN1_CAPITA_HIGHLAND_COUNCIL_25B_FFTP_NJ_ PCPV8078_ON493_AGN_SPN_CBT_VA1	29/09 /2021	Sev en Day	TCJUP/A AGGREGATION NODE OPTION 2A JRF 10:652 NEAR 4 BRIDGE STREET RIVERSIDE COURT,,,,,,IV12 5AD
KNNS Nth Sct ONSA FX	WC6FF T3S	CNS391223 POLE RECOVERY FOR NETHYBRIDGE	02/08 /2021	Min or Wor ks 3 day s	LAND BETWEEN THE OLD MILL AND MILL CROFT NETHYBRIDGE,,,,,,PH2 5 3ED
KNNS Nth Sct ONSA FX	WC6F G31P	CNS391223 COPPER CABLING AND RECOVERY FOR NETHYBRIDGE	02/08 /2021	Min or Wor ks 3 day s	LAND BETWEEN THE OLD MILL AND MILL CROFT NETHYBRIDGE,,,,,,PH2 5 3ED
KNNS Nth Sct ONSA CV	WC4L6 VON	CIVIL_ON_AND_OFF_SITE_NSFRW668_NME_VS1	28/05 /2021	Maj or Wor ks 3 Mo nths	GOLF COURSE ROAD TO SCOTTISH WATER PUMP STATION NEWTONMORE,,,,,,PH 20 1AT
SUNBE LT RENTA LS TM	WC6V 2M2D	TRAFFIC MANAGEMENT PTMS11902083	26/04 /2021	Sev en Day	B9165 OUTSIDE KELMICHAEL PORTMAHOMACK IV20 1RG
KNNS Nth Sct ONSA CV	WCGJ 968L	LFFN1_CAPITA_HIGHLAND_COUNCIL_25B_FFTP_PJG _PCPV8041_MISC_CIVILS_VA1	30/09 /2021	Min or Wor ks 3 day s	JMF 102A:150021(JC:JMF:: AA2289288)NEAR COUNCIL OFFICES PORTREE IV51 9HB UK
SUNBE LT RENTA LS TM	WC7F 530B	TRAFFIC SURVEY NS8YTG54	27/04 /2021	Sev en Day	A836 ISAULD FARM COTTAGES TO BRIDGE OF ISAULD COTTAGE ON A836 BRIDGE OF FORSS CROSSKIRK CAITHNESS KW14 7RW

MTS SCOT NEMSA FX	WC7C W87K	NGA_FTTC_SQB_PCP3_HD_MIGRATION_VA1	29/04/ 2021	Sev en Day	OPP 6 KEPPOCH TERRACE ROYBRIDGE
MTS SCOT NEMSA FX	WC7C WT5H	NGA_FTTC_SQB_PCP3_HD_DOOR_VA1	29/04/ 2021	Sev en Day	OPP 6 KEPPOCH TERRACE ROYBRIDGE
MTS SCOT NEMSA FX	WC7D0 68Y	NGA_FTTC_SQB_PCP3_HD_COPPER_VA1	29/04/ 2021	Sev en Day	OPP 6 KEPPOCH TERRACE ROYBRIDGE
MTS SCOT NEMSA FX	WC7CV V0B	NGA_FTTC_SQB_PCP3_HD_SURVEY_VA1	29/04/ 2021	Sev en Day	OPP 6 KEPPOCH TERRACE ROYBRIDGE
KNNS Nth Sct ONSA CV	WC6V V40N	DIG NSFZX862/32	30/04/ 2021	Sev en Day	MUIR OF ORD ROAD STRATHCONON IV16 7QQ
SUNBEL T RENTAL STM	WC7FG 10B	TRAFFIC MANAGEMENT NSFVB117/30	28/04/ 2021	Sev en Day	OS INCHVANNIE TO OS KINELLAN ON A834 MAIN STREET STRATHPEFFER STRATHPEFFER ROAD STRATHPEFFER HIGHLAND IV14 9AD
KNNS Nth Sct ONSA CV	WC5D MJ2D	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_SIN_PCPV 8006_MISC_CIVILS_VA1	30/09/ 2021	Sev en Day	JPF 4:1221 (JC:JPF:J3392458) BEHIND 1 DALMHOR ACHARACLE,,,,,,PH3 6 4HZ
KNNS Nth Sct ONSA CV	WC5D NK0B	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_SIN_PCPV 8006_MISC_CIVILS_VA1	30/09/ 2021	Sev en Day	JBC 12:124 (JC:JBC:J3392432) O/S GLENDRIAN ACHARACLE,,,,,,PH3 6 4HZ
KNNS Sth Sct ONSA FX	WC3W 821C	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_SIN_PCPV 8006_AGN_SPN_CBT_LFFN_VA1	29/09/ 2021	Sev en Day	TDOJX/A UNIVERSAL NODE 1A: JRC 11:12: O/S CRAIGSTUART STRONTIAN PH36 4HZ
KNNS Sth Sct ONSA FX	WC5KP G1P	LFFN1_CAPITA_NHS_SCOTLAND_25B_FFTP_SIN_V800 6_ON00489_SPINE_JOINTING_VA1	29/12/ 2021	Sev en Day	O/S CRAIGSTUART A861 B8007 JUNCTION A884 JUNCTION STRONTIAN HIGHLAND,,,,,,PH36 4HZ

KNNS Nth Sct ONSA FX	WCGD RH7K	LFFN1_CAPITA_HIGHLAND_COUNCIL_25B_FFTP_THG_V8032_ON22013_AGN_SPN_CBT_LFFN	30/09/ 2021	Seven Day	TDQCJ TYCO NODE JOINT 3A JRF 11:1577 ORMLIE ROAD ADJ HEATHFIELD THURSO KW14 7DW
KNNS Nth Sct ONSA CV	WC4V M58Y	CIVIL_EAD_ON_AND_OFF_SITE_ONEA50447917_TMT_VS1	06/05/ 2021	Standard Works 10 days	TOMATIN INVERNESS INVERNESS SHIRE
KNNS N SCO ONSA RPCV	IBZ81F JC	ADVANCED DUCT NETWORK RAIL	05/07/ 2021	Seven Day	LYNEBEG RAILWAY BRIDGE MOY INVERNESS,,,,,,IV1 3 7YE
KNNS N SCO ONSA RPCV	IBZ83 UGN	ADVANCED DUCT PINWOOD TO SANDSIDE	17/06/ 2021	Major Works 3 Months	PORTERS LODGE TO FREEBURN TOMATIN,,,,,,IVZ83 UGN
KNNS Nth Sct ONSA FX	WC5V ND4T	NON_CIVIL_EAD_SPINE_CABLE_ONEA68998762_TMP_VA1	03/05/ 2021	Minor Works 3 days	TMP/OB EXCHANGE TMP DAINGEAN TOMDOUN LOCH QUOICH INVERGARRY HIGHLAND PH35 4HS
KNNS Nth Sct ONSA FX	WC5V NP1C	NON_CIVIL_EAD_SPINE_JOINTING_ONEA68998762_TMP_VA1	31/08/ 2021	Minor Works 3 days	TMP/OB EXCHANGE TMP DAINGEAN TOMDOUN LOCH QUOICH INVERGARRY HIGHLAND PH35 4HS
KNNS Nth Sct ONSA CV	WC5V N82D	CIVILS_EAD_DUCT_BUILD_ONEA68998762_TMP_VA1	27/07/ 2021	Minor Works 3 days	NEW JRC4 DAINGEAN TOMDOUN LOCH QUOICH INVERGARRY HIGHLAND PH35 4HR
KNNS Nth Sct ONSA CV	WC6R 1T4T	CIVIL_EAD_ON_AND_OFF_SITE_ONEA68998762_TMP_VS1	02/07/ 2021	Minor Works 3 days	TOM-AN-OIR TORNACARRAIDH ROAD TOMDOUN TOMDOUN HIGHLAND INVERGARRY PH35 4HR

KNNS Nth Sct ONSA CV	WC5PN 93F	CIVIL_EAD_ON_AND_OFF_SITE_ONEA71464618_TH R_VS1	26/04/ 2021	Sev en Day	CELL ID 71126 BORGIE GRAZING 8 BORGIE SKERRAY THURSO THURSO CAITHNESS
KNNS R100 N Scot FX	WC6TG L1P	R100_SCOTLAND_NORTH_26B_FTP_WRO_CJ2232 4_OVERBLOW_SURVEY_VA1	30/06/ 2021	Sev en Day	TELEPHONE EXCHANGE BUILDING UNION STREET WICK
MTS SCOT NEMSA CV	WC6W 705H	NGA_FTTC_WRO_PCP6_MISC_CIVILS_VA1	03/08/ 2021	Sev en Day	BEXLEY TERRACE PULTENEYTOWN WICK CAITHNESS SCOTLAND KW1 5HQ
MTS SCOT NEMSA FX	WC6R0 42D	NGA_FTTC_WRO_PCP3_H12_IB_TIE CABLES_VA1	06/05/ 2021	Sev en Day	NORTH ROAD S/O BIGNOLD COURT GEORGE STREET WICK HIGHLAND KW1 4DL

Appendix 7 – SSE

End Date	Local Ref	Project	Details	TM Type	Road	Maintaining Authority
28/04/2021	2952693	LT000183	Surfacing works of bellmouth off B970. No excavation to take place in carriageway. Temporary traffic lights set up to create safe working area.	Portable Traffic Lights (TTLS)	B970 Boat Of Garten Junction - Tomachrochar Access Road	Highland Council - Highland
26/04/2021	2953336	LT000185	Stop Go boards to facilitate the loading and unloading of trackway panels	Stop/Go Boards Traffic Control	A82T from access to Derrydarroch Hydro Scheme to the roundabout at A82T and Glenfallloch Road	TRO North West
30/04/2021	2887090	LT000197	2-way traffic light set up to allow construction of bellmouth off the A90. continuous and manned at peak times.	Portable Traffic Lights (TTLS)	A90t Links Road St Fergus To Greenwellheads Access Road	TRO North East
30/06/2021	2893913	LT000135	Core Samples of Layby Adjacent to Southbound Carriageway. TM will close the Layby only with no restriction on carriageway. Works have been discussed with BEAR - Notice to allow Temporary 30mph Speed Restriction for Health & Safety at U66b Junction.	No Obstruction On C/W Or F/W	A90t B9108 At Boddam To A982 At Invernettie Roundabout	TRO North East
05/03/2021	2916592	PT000122	Works at various locations along route. Further details are available in the Quoich Landslide Transport and Construction Management Plan. The Highland Council planning officer who is dealing with the associated access planning applications (Peter Whelan) has agreed to road improvements occurring before these planning applications are approved.	Stop/Go Boards Traffic Control	Daingean - Tomdoun - Loch Quoich, INVERGARRY, HIGHLAND	Highland Council - Highland