

Appendix 11

Status	Local Ref	Project Ref	Project Name	Road	Start Date	End Date	Maintaining Authority
Pending	3065967	LT000162	Alyth Lot 2 Works	Janet Forbes Avenue	20/01/2022	21/01/2022	Perth and Kinross C
Pending	3062337	LT000162	Alyth Lot 2 Works	Janet Forbes Avenue	26/01/2022	28/01/2022	Perth and Kinross C
Pending	2961550	LT000233	Killin-Vista 132Kv UG Cable	C90 from junction with A827 to end end of adopted section at Kenknock East	18/01/2022	22/02/2022	Stirling Council
Pending	3024671	LT000162	Alyth Lot 2 Works	U333 From The Junction With C8 At Dronley Via Dronley Wood To Junction With C9 South Of Eastfield	21/01/2022	24/01/2022	Angus Council
Pending	3024678	LT000162	Alyth Lot 2 Works	U332 From The B954 E Of East Adamston To C10 At Adamston Wood	24/01/2022	27/01/2022	Angus Council
Pending	2964731	LT000233	Killin-Vista 132Kv UG Cable	A827 from junction with Main Street to Council Boundary	23/02/2022	31/03/2022	Stirling Council
Pending	2964737	LT000233	Killin-Vista 132Kv UG Cable	C90 from junction with A827 to end end of adopted section at Kenknock East	23/02/2022	31/03/2022	Stirling Council
Pending	2964744	LT000233	Killin-Vista 132Kv UG Cable	C90 From A827 To End At Kenknock East By Killin	13/04/2022	02/05/2022	Stirling Council
Pending	2964748	LT000233	Killin-Vista 132Kv UG Cable	A827 From Killin To Council Boundary	13/04/2022	02/05/2022	Stirling Council
Pending	2977760	LT000233	Killin-Vista 132Kv UG Cable	A827 From A85t At Lix Toll To Killin	01/02/2022	14/02/2022	Stirling Council
Pending	3071379	LT000233	Killin-Vista 132Kv UG Cable	C90 from junction with A827 to end end of adopted section at Kenknock East	06/03/2022	18/05/2022	Stirling Council
Pending	3071385	LT000233	Killin-Vista 132Kv UG Cable	A827 from junction with Main Street to Council Boundary	06/03/2022	18/05/2022	Stirling Council
Pending	2961557	LT000233	Killin-Vista 132Kv UG Cable	C90 From A827 To End At Kenknock East By Killin	30/03/2022	12/04/2022	Stirling Council
Pending	2961561	LT000233	Killin-Vista 132Kv UG Cable	A82t From Junction With Access To Derrydarroch Hydro Scheme To Jcnctn With	13/01/2022	18/01/2022	TRO North West

			Roundabout At A82t			
--	--	--	-----------------------	--	--	--