

THE HIGHLAND COUNCIL Community Services: Highland Area		Scheme RAUC Local Co-ordination Meeting		
SUMMARY NOTES OF MEETING		Job No.	File No.	No. of Pages 5 + Appendices
		Meeting held to Discuss: Various Date/Time of Meeting: 17 th September 2020 at 10.00		
Issue Date*	22/09/2020	Author	Kirsten Donald Draft No. 1	

REF

ACTIONS

1.0

Attending / Contact Details*Highland Council Community Services; Area Roads*Alistair MacLeod alistair.macleod5@highland.gov.ukAlison MacLeod alison.macleod3@highland.gov.ukMark Smith mark.smith@highland.gov.ukJohathan Gunn jonathan.gunn@highland.gov.ukBradly Cassidy bradley.cassidy@highland.gov.ukKimberley Young kimberley.young@highland.gov.ukAdam Lapinski adam.lapinski@highland.gov.ukKevin Fulton kevin.fulton@highland.gov.ukOpenreachDuncan MacLennan duncan.maclennan@openreach.co.ukScottish & Southern EnergyAndrew Ewing andrew.ewing@sse.comScottish WaterEmma West Emma.West@scottishwater.co.ukBear ScotlandMike Gray mgray@bearsotland.co.ukCity FibreJim Moran jim.moran@cityfibre.com

2.0

Apologies / OthersAlex Torrance alex.torrance@sgn.co.ukDarren Pointer darren.pointer@scottishwater.co.ukTrevor Fraser trevor.fraser@highland.gov.ukRoddy Davidson roddy.davidson@highland.gov.uk

3.0 Minutes of previous Highland RAUC Meeting

Previous Minutes Accepted

4.0 HC Roads

Inverness

No planned works at the moment due to pending budget. Hopefully will have more information by then of next week.

Kevin mentioned works schedule for Burnett Road – to commence 7/8/9th Oct 20

General booth road – 12th Oct 20.

Seafield Road – no confirmed date yet.

Events

Alistair Macleod has confirmed all events planned for this year have been cancelled.

Lochaber, Nairn and Badenoch & Strathspey

No planned works due to pending budgets. All reactive work at the moment.

If budget is approved plan to focus on junction resurfacing, culvert replacements and drainage / shrub clearance.

Works @ Kinlochlevin cancelled because of recent outbreak of Covid 19.

Have been focusing on verge repairs.

Ross & Cromarty

No planned works due to pending budget

Caithness & Sutherland

Jonathan stated some works planned for surfacing dressing @ Altnaharra on the A836 and hand patching in other areas.

Safer routes to school works hoping to take place in Oct 2020 regarding footpaths.

Events

Thurso parade will require a road closure and will pass the information onto Bear.

5.0 Street Lighting

A programme of works for Inverness, Nairn, Badenoch & Strathspey is attached to appendix 1

Adam discussed that most of the work is fault driven.

Roddy will contact City Fibre to discuss completing works happening in the same areas at the same time.

6.0 Project Design Unit

Andrew Maciver advised Alistair Macleod that he would send an updated programme of Project Design Unit works once he has them. These can be added to the minutes once received. Added to appendix 2

7.0 Trunk Road Issues - Bear (Scotland) Ltd

A programme of works for Bear (Scotland) Ltd is attached to appendix 3

Works issues/programmes discussed by Mike Gray:

Most works will be completed via nightshift and convoy and some day shift and convoy.

Works at Dalwhinnie Bridge – requires a 2 week closure – starting 31st Oct – 16th Nov 2020. And again 22nd – 25th Nov with a diversion to A86.

Transformers are being moved from Invergordon – Beaully – Fort Augustus 16th – 18th Oct with a police escort. And again 20th – 22nd Nov a closure has already been requested for A833 Beaully – Drumnadrochit.

Turbines are being moved in Wick/ Brora to a test to be done in Nov to progress to Dec/Jan but those dates are to be confirmed.

There has been some staff movements so please see the new contacts for each area below:

Tommy west = South East
Colin Watson = North West
Alan Campbell = North east

Mike asked about the works at Kenneth street and Alistair confirmed that has been little or no complaints received.

Planned Works – Utilities:

8.0 Openreach

Duncan Maclennan has provided a copy of the Openreach Programme of Works. These are attached to appendix 4. Duncan Maclennan advised if there was any queries or problems to contact him.

9.0 Scottish Water

No major plans and all works are already in the system.
Emma stated she will get a copy of the programme in Darren's absence. Please see programme attached as appendix 5

10.0 Scottish and Southern Energy (SSE)

Andrew Ewing has forwarded a copy of SSE programme of works – these are attached to appendix 6

11.0 Scotland Gas Networks (SGN)

Alex Torrance was not in attendance but sent the below to Alistair –

No change to what we have already discussed. We are however, replacing the main in the section of Culduthel Road that City fibre are in at present. The main we are replacing is in the opposite footpath. That will be towards the year end. However, there is a section which is part of the other Culduthel Rd project that we have started that may impact on City Fibre. It is from the Scotmid shop at the mini roundabout to the path leading to the school (approx. 140m). If there is a conflict we will hold off.

The main in Bank Lane must be replaced this financial year. We will have to do some work in the Lane and will I will speak to affected parties. And plan an evening closing of Bank Street for 2 nights from 1830 to 0700. This will work take place mid-January when the pub and restaurants are quieter. I will get Alba to apply for the closure and send you a copy of planned diversion. Access to the hotel will be un-affected from Academy Street. I will liaise with all affected parties nearer the time.

Jim from City Fibre stated he would contact Alex directly to discuss works.

12.0 City Fibre Project

Jim Moran has forwarded a map that shows all the core routes in green. They are working on Kenneth – Glenurquhart street at the moment. Please see below as appendix 7

13.0 Lastmile

No attendance but we will continue to send invites to each meeting.

14.0 Scottish Road Works Register (SRWR)

Jonathan brought up the issue regarding 3rd party contractors doing works without permits or insurance. He had 2 examples specifically regarding works done on behalf of SSE. Andrew asked if he could send all the information to him and he can pass onto Gray Hay to investigate.

Kimberly and Bradley stated they have had the same issues recently with other contractors.

Emma stated all permits should be in place before works are started but couldn't comment on the form used as she hasn't seen it. She will get some more information and pass onto Alison.

15.0 Public Transport

Public Transport will be copied into minutes as no representative present at RAUC Meeting.

16.0 Health and Safety Issues

No issues raised.

17.0 AOCB

Adam requested that other areas for street lighting are added to the invite for the next team meeting.

18.0 Next Meeting

Will take place on Thursday 19th November 2020 at 10:00.

Appendix 1 – Street Lighting

The Highland Council - Area Lighting Office
Inverness, Nairn, Badenoch and Strathspey

HiTrans Active Travel Link	Old Dalfaber, Aviemore	New lighting installation	Badenoch	20 days	14/09/2020	Ongoing
Telford	Telford Road , Telford Avenue	FAULT PRESENT	Inverness		Delayed	Ongoing
Traffic Signals	Keppoch Road - Barn Church Road Junction		Inverness		21/09/2020	Ongoing
B9006 LED Upgrade	Culloden Road (Between Caulfield Road North and Inshes Roundabout)		Inverness	2 days - out of hours	TBC	Planned
Merlewood Road	Merlewood Road/Merlewood Brae	Road closure necessary	Inverness	TBC	TBC	Planned
Crown Area	Abertarff Road, Beaufort Road	Conservation area. FAULT PRESENT. Replace old cabling and columns	Inverness	10-15 days	TBC	Planned
General Wades Roundabout	Southern Distributor Road - Old Edinburgh Road Junction	Mast to be upgraded to LED, inside lane to be closed	Inverness	1 day - out of hours	TBC	Planned
Inshes Roundabout	Southern Distributor Road - Culloden Road (B9006) Junction	Mast to be inspected	Inverness	1 day	TBC	Planned
Stratherrick Road	Stratherrick Road, from Drummond Road to the SDR	Old 5th core cable to be replaced, old columns require upgrading	Inverness	20 days	TBC	Planned
Mason Road	Mason Road - Kestrel Place to Old Edinburgh Road	New lighting scheme, old columns require upgrading	Inverness	20 days	09/12/2019	Postponed 50% to go
Traffic Signals	Caulfield Road		Inverness	TBC	TBC	Postponed
Traffic Signals	View Place		Inverness	TBC	TBC	Postponed
Henderson Road	Henderson Road / Henderson Drive	New lighting scheme, Traffic management required	Inverness	15 days	TBC	Postponed
Loch Avenue	Loch Avenue	Replace old cabling and columns	Nairn	20 days	TBC	Postponed
Old Hilton	Hilton Area	Replace old cabling and columns	Inverness	TBC	TBC	Postponed
Ness Bridge	Inverness, City Centre	Absailers required to reconnect disconnected lights	Inverness	1 day	TBC	Postponed

Appendix 2 – PDU

Development & Infrastructure - Project Design Unit RAUC Meeting Update 17 September 2020

Alness Design Team (Update awaited)

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
West Link Stage 2	Additional swing bridge crossing of Canal with new link road to new roundabout on A82 linking with realigned General Booth Road. Tender awarded to R J Mcleod for a start May 2019. 18 month construction period. Also Contract awarded to Compass for control building construction for start by end of April. 3 month construction.	Started April 2019	Y - 5/6/2018 x 3 <ul style="list-style-type: none"> • A82T • General Booth Road • Bught Drive
Kinnairdie Link Road	Not in current capital programme		N
Portree Link Road	Not in current capital programme		N
Development Infrastructure Dingwall	Funding in years 3 to 5 of capital programme to provide minor improvements to allow some of the development currently constrained by delivery of Kinnairdie link Road to proceed. Working to identify priorities for localised improvements, traffic calming and active travel links. Improvement to Bridgend and Dochcarty junctions to be programmed for improvement.	Bridgend Junction Improvement - Complete Dochcarty Junction Improvement - 2020/21	N
Nairn Town Centre Improvements	Zebra crossing on High Street underway (only lining to complete). Footway improvements on Falconers Lane and adjacent to A96 still at design stage.	Sept 2019	Y
Storr Car Park – Skye	Existing car park is inadequate with vehicles parking along verge – proposed 40 – 50 space of road car park this financial year. Scheme passed to Community Services for construction.	Community Services to advise	Community Services to advise
Drumnadrochit	New signalised pedestrian crossing on	March 2020	Y

pedestrian crossing	A82 to North of roundabout in association with new development.		
Tain King Street Car Park	Car park improvement/upgrade	March-August 2020	N
Muir od Ord King Street Car Park	Car park improvement/upgrade	March-August 2020	N
Lorry Park, Inverness	Car park improvement/upgrade	February/March 2020	N

Dingwall Design Team (Update awaited)

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
B862 Dunballoch to Cabrich, Beauly	Active Travel Link	Oct 2019	N
Raigmore Ramp	Active Travel Link	Oct 2019	Y
A9/A96 Raigmore Junction - Signals	Roundabout Reconfiguration/Active Travel Link	Preliminary design stage. No dates set for construction phase	N
Abban Street	Active Travel Link	Autumn 2019	N
Nairn Railway Bridge	New Shared Use Bridge/ Active Travel Link	Autumn/Winter 2019	N
A862 Lovat Bridge, Beauly	Active Travel Improvements	Autumn 2019	N
Dingwall 20mph	Traffic Calming	Autumn/Winter 2019	N
Kinlochewe - Traffic Calming	Traffic Calming – Scheme passed to Community Services for consultation and construction	Community Services to advise	Community Services to advise
Laide - Traffic Calming	Traffic Calming – Scheme passed to Community Services for consultation and construction	Community Services to advise	Community Services to advise
Portree Parking	Car Park Extension and P&D Control	Phase 2 – Contract Awarded	Y
Crask/Culbokie Junction Improvements	Junction improvements	Started July 2019	Y

Other projects including cemetery and sports pitch projects do not include works in the public road.

Strategy & Testing Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Uig Harbour Redevelopment	Harbour infrastructure improvements to accommodate new vessel serving Uig-Tarbert-Lochmaddy ferry route	May 2021	Y
B851 Whitemill Bridge to Inverarnie	Twin tracking – 2.8 km	Sept 2021	N
B851 Inverarnie to Farr Village	Village Improvement Scheme – new footway and traffic calming – 0.6 km	Complete	Y

Improvement Scheme			
B851 Flichity Bridge	Bridge replacement and twin tracking – 1 km	April 2021	N
B862 Suidhe Viewpoint Improvement	Viewpoint improvement scheme – 0.4km	Sept 2021	N
B862 Suidhe Viewpoint to Loch Tarff	Twin tracking – 1.8km	Sept 2021	N

Structures Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
A831 Polmaily Bridge	Waterproofing and surfacing	In abeyance – no further work planned	N
C1087 An Uillt Bhig Bridge	Strengthening	Late Autumn 2020	N
C1154 Dulsie Bridge	Strengthening and repairs	In abeyance – monitoring at present	N

Golspie Design Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Castle Wynd	Street Scape works to improve surfacing and lighting.	Spring 20 – has been awarded to Wills Brothers. Job started on 6th of January 2020 for 16 weeks. Works suspended in March due to COVID-19. Recommended End July 20.	Y
Merkinch Primary School – Offsite Works	Traffic calming and footpath improvements on Wyvis Place, Lower Kessock Street, Skinner Court, Telford Road, Abban Street, Carse Road	Contract award to McGregor's . Notice will be updated when we get contractors programme. Start date in February Works suspended in March due to COVID-19. Recommended End July 20.	Y
Caol and Lochyside FPS	Main Contract Works	Tender issued 16/9/20 Expected Start Jan 21 (2 years construction period)	Y

Flood Risk Management Team

Contract Name	Contract Description	Est Contract Start Date	SRWR Notification Y/N
Smithton/ Culloden FPS	Various works associated to the Smithton Burn (around Smithton Park/ Murray Road/ Murray Terrace) and Culloden Burn (Redburn Avenue/ Keppoch Road) – Sunstantially complete – snagging items and tree planting outstanding	9/7/18	Y

Appendix 3 – Bear Scotland

Resurfacing Programme

Scheme ID	Route	Scheme Name	Start	Finish
20/NW/0103/089	A87	A87 Kensaleyre Resurfacing	17/09/2020	21/09/2020
20/NW/0103/025	A9	A9 Golspie Resurfacing	22/09/2020	27/09/2020
19/NW/0103/152	A87	A87 Dornie Junction Resurfacing	22/09/2020	23/09/2020
20/NW/0319/077	A87	A87 South Kyle Machine Patching	24/09/2020	25/09/2020
20/NW/0103/020	A9	A9 Navidale Roundabout Resurfacing	28/09/2020	30/09/2020
20/NW/0103/082	A9	A9 Helmsdale Resurfacing	01/10/2020	08/10/2020
20/NW/0103/105	A82	A82 South of Lochend Resurfacing	05/10/2020	07/10/2020
20/NW/0319/073	A82	A82 North of Temple Pier Machine Patching	08/10/2020	09/10/2020
20/NW/0103/069	A9	A9 Thurso South Resurfacing	11/10/2020	22/10/2020
20/NW/0103/024	A835	A835 Garve to A832 Junction Resurfacing	11/10/2020	18/10/2020
20/NW/0319/007	A9	A9 Doll South Machine Patching Resurfacing	12/10/2020	13/10/2020
20/NW/0103/123	A87	A87 West of Kyleakin Resurfacing	12/10/2020	14/10/2020
21/NW/0103/027	A9	A9 Strathsteven Resurfacing	14/10/2020	15/10/2020
20/NW/0103/081	A87	A87 Borge to Muirdale B&B Resurfacing	15/10/2020	23/10/2020
20/NW/0103/161	A9	A9 Dunrobin Castle Resurfacing	16/10/2020	23/10/2020
20/NW/0320/012	A82	A82 Telford Street RDBT Resurfacing	19/10/2020	22/10/2020
20/NW/0103/016	A9	A9 Deephaven to Struie Resurfacing	25/10/2020	05/11/2020
20/NW/0103/029	A82	A82 Stronaba Resurfacing	25/10/2020	11/11/2020
18/NW/0103/049	A835	A835 North of Silverbridge Resurfacing	26/10/2020	29/10/2020
20/NW/0320/008	A87	A87 Varagill Ph 3 Resurfacing	26/10/2020	13/11/2020

REMEDIAL	A835	A835 Droma Remedials Resurfacing	30/10/2020	03/11/2020
20/NW/0103/017	A82	A82 South of Altsigh Resurfacing	04/11/2020	06/11/2020
18/NW/0103/056	A9	A9 Storehouse of Foulis Resurfacing	08/11/2020	19/11/2020
20/NW/0320/015	A87	A87 North Of Achmagart Farm Resurfacing	09/11/2020	12/11/2020
20/NW/0103/109	A87	A87 Varagill Ph 4 Resurfacing	16/11/2020	25/11/2020
19/NW/0103/175	A82	A82 North of Dochfour Resurfacing	22/11/2020	03/12/2020
20/NW/0103/148	A87	A87 Abhainn Bharagail Resurfacing	26/11/2020	09/12/2020
20/NW/0103/094	A9	A9 South of Tain Pottery Resurfacing	18/01/2021	29/01/2021
20/NW/0103/073	A82	A82 South of Laggan Swing Bridge Resurfacing	30/01/2021	08/02/2021
18/NW/0104/015	A87	A87 Tomdoun Junction (HD28_2017) Resurfacing	09/02/2021	11/02/2021
20/NW/0103/117	A9	A9 South of Munloch NB Resurfacing	15/02/2021	01/03/2021
20/NW/0103/162	A99	A99 Lybster Resurfacing	21/02/2021	25/02/2021
21/NW/0103/046	A99	A99 North of Thrumster Resurfacing	28/02/2021	07/03/2021
20/NW/0103/014	A82	A82 Allt Na Criche Resurfacing	02/03/2021	08/03/2021
21/NW/0103/026	A99	A99 South of Borrowston Resurfacing	08/03/2021	15/03/2021
21/NW/0103/022	A87	A87 Drumuie Resurfacing	08/03/2021	16/03/2021
19/NW/0320/061	A86	A86 Spean Bridge Resurfacing	08/03/2021	19/03/2021
20/NW/0103/086	A82	A82 North and South of Urquhart Castle Resurfacing	09/03/2021	15/03/2021
21/NW/0103/025	A99	A99 South of Ulbster Resurfacing	16/03/2021	22/03/2021
20/NW/0103/002	A9	A9 Tomatin Duals to Tomatin Junction Resurfacing	16/03/2021	30/03/2021
20/NW/0103/160	A87	A87 South of Tunnel Resurfacing	21/03/2021	24/03/2021
20/NW/0103/110	A99	A99 Ulbster Resurfacing	23/03/2021	30/03/2021
20/NW/0103/147	A87	A87 North of Balmacara Resurfacing	26/03/2021	31/03/2021

Routine Programme

19/NW/0310/058	A835	A835 Inchbae Drainage	17/09/2020	28/09/2020
20/NW/0310/049	A86	A86 200 W65 Cruinnichidh - Drainage Improvements	29/09/2020	10/10/2020
19/NW/0310/011	A9	A9 Ardullie Layby Drainage	02/10/2020	12/10/2020
20/NW/0310/025	A86	A86 Aberarder Forest Drainage	07/10/2020	19/10/2020
20/NW/0309/004	A9	A9 Berriedale to Latheron Retainijng Wall	18/09/2020	19/10/2020
18/NW/0310/004	A86	A86 Cille Choiril Church to Roybridge Drainage	18/09/2020	19/10/2020
20/NW/0311/016	A9	A9 Longman RDBT Road Markings MMA	16/10/2020	19/10/2020
20/NW/0309/003	A9	A9 Clashmore to Golspie Retaining Wall	02/11/2020	13/11/2020
20/NW/0307/006	A82	A82 North Route Priority Sign Replacement	02/10/2020	02/11/2020
18/NW/0303/001	A9	A9 Brora Footway	16/10/2020	02/11/2020
18/NW/0307/008	A87	A87 Route Priority Signing Improvements	23/10/2020	02/11/2020
20/NW/0310/027	A86	A86 East of A'Chille Mhor Drainage	11/11/2020	16/11/2020
19/NW/0310/051	A86	A86 Auchmore Walls - Embankment Repairs	30/10/2020	16/11/2020

Appendix 4 – Openreach

Company Name	Estimate Number and Source	Description	Agreed Required by Date	Notice Type Name	Location	Local Auth Name
KNNS Nth Sct ONSA FX	WBNWDD4G	CNS344838 POLING AND RECOVERY FOR ALNESS	22/09/2020	One Month	F/O NONIKILN FARM MILLCRAIG ALNESS,,,,, IV17 0YA	HIGHLAND
KNNS Nth Sct ONSA FX	WCCNWD0N	LFFN1_CAPITA_HIGHLAND_CO UNCIL_25A _FTTP_AIG _V8016_ON 505_AGN_S PN_CBT	09/12/2020	Seven Day	TDIPZ AGGREGATION NODE OPTION 2A JRF 106F:1516 O/S 11 HIGH STREET ALNESS IV17 0QB,,,,,IV17 0QB	HIGHLAND
KNNS Nth Sct ONSA FX	WCCV4P7K	LFFN1_CAPITA_HIGHLAND_CO UNCIL_25A _FTTP_AIG _V8002_ON 505_AGN_S PN_CBT_LFFN	09/12/2020	Seven Day	AGGREGATION NODE OPTION 2A:JOINT BOX:1458: RIVER DRIVE ALNESS HIGHLAND SCOTLAND IV17 0XS,,,,,IV17 0XS	HIGHLAND
ASHTHEAD PLANT HIRE	WCGDDG7X	TRAFFIC MANAGEMENT NSFBS564/22	28/09/2020	Seven Day	B9176 B817 ALNESS JUNCTION STRATHRUSDALE ROAD IV17 0XN	HIGHLAND

OR CIVILS ONSA	WCCLH22 D	CIVIL_NE W_SITE_N EWSITE_O FFSITE_RE S_AIG_143 _AIG_VA1	08/10/2020	Three Day	OPP 24 HILL STREET ALNESS,,,,, IV17 0QL	HIGHLAND
KNNS Nth Sct ONSA FX	WCCP503F	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_AJY_PC PV8009_ON 60321_AGN _SPN_CBT_ VA1	09/12/2020	Seven Day	TYTMQ AGGREGA TION NODE OPTION 2A BT7 110 NEAR 11 OPP NATIONAL PARK CAIRNGOR MS AVIMORE PH22 1RY,,,,,PH2 2 1RY	HIGHLAND
OR CIVILS NON ONSA	WCGC4N3S	CE_RETRO _NEWSITE S_AVIEMO RE_FFTP_ AJY_MISC_ V8011_BLO CKAGE_V A1	07/10/2020	Seven Day	O/S 19 PATTERSO N PLACE AVIEMORE PH22 1TZ	HIGHLAND
KNNS Nth Sct ONSA FX	WBNMWG 6W	FTTP Point of Sale	07/10/2020	Standard Works 10 days	GLENCOE WAR MEMORIA L, A82, LOWER CARNOCH, GLENCOE, HIGHLAND , SCOTLAN D, PH49 4HS UK	HIGHLAND
KNNS Nth Sct ONSA FX	WCCLN50B	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_BCQ_P CPV8006_O N489_AGN _SPN_CBT_ LFFN_VA1	10/03/2021	Seven Day	TDGAK AGGREGA TION NODE OPTION 2A JRF 11:1304 OPP ARD CRAIG BALLACH ULISH PH49 4JP,,,,,PH49 4JP	HIGHLAND
KNNS Nth	WCCNP14T	LFFN1_CA	10/03/2021	Seven Day	TYVLH	HIGHLAND

Sct ONSA FX		PITA_HIGH LAND_CO UNCIL_25B _FTTP_QZ R_PCPV800 2_ON60798 _AGN_SPN _CBT_VA			UNIVERSA L NODE 1A JMF 104:36 NR ABERCOR N AUCHTER TYRE,,,,,IV 40 8EG	
KNNS N SCO ONSA RPCV	IBZ6A9TW	DUCT BURIAL NORTH OF A9 BERRIDAL E BRAES RD WORKS	27/11/2020	Major Works 3 Months	OPENREAC H WORKS SOUTHBO UND CARRIAGE WAY AND VERGE FROM SUNNYBR AE OPPOSITE TELEPHON E EXCHANG E TO STRATHVI EW ,BERRIEDA LE TELEPHON E EXCHANG E,,A9,BERR IEDALE,,K W7 6HD	HIGHLAND
KN Scot NEMSA- FLEX	WBPD305V	NON_CIVI L_MUCJ_C ORE_FIBR E_JOINTIN G_GROWT H_CJ22662_ BWI_KYE_ VA1	05/10/2020	Minor Works 3 days	JRC 11:37 NEAR TO 3 SCULLAM US MOSS ISLE OF SKYE,,,,,IV 42 8QB	HIGHLAND
KN Scot NEMSA- FLEX	WBPD308Y	NON_CIVI L_MUCJ_C ORE_FIBR E_JOINTIN G_GROWT H_CJ22662_ BWI_KYE_ VA1	05/10/2020	Minor Works 3 days	BROADFO RD EXCHANG E NEAR TO BUILDING NO 4 SHORE ROAD ISLE OF SKYE,,,,,IV 49 9BF	HIGHLAND
KNNS Nth Sct ONSA CV	WCCNMH7 K	CIVIL_EAD _ON_AND_ OFF_SITE_	19/10/2020	Minor Works 3 days	CANNICH POLICE MAST	HIGHLAND

		ONEA46735 565_ZCN_V S1			CANNICH BY BEAULY INVERNES SHIRE IV4 7LS	
KNNS N SCO ONSA RPCV	IBU215JC	JRCS LAGAIN BHAIN	08/12/2020	Major Works 3 Months	LAGAIN BHAIN BRIDGE A887 INVERMO RRISTON,,,, ,,IV63 7YJ	HIGHLAND
KNNS Nth Sct ONSA FX	WCCLN77 K	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_DGB_P CPV8070_A GN_SPN_C BT_LFFN_ VA1	11/12/2020	Seven Day	TMBDHZR EXTRA LARGE NODE JRC 14:53 STRATHPE FFER RD JCN DOCHERT Y RD IV15 9QF,,,,,IV1 5 9QF	HIGHLAND
KNNS Nth Sct ONSA CV	WBKKJT5H	Frame & Cover	23/10/2020	Minor Works 3 days	,THE OLD FARM HOUSE,CO NON BRIDGE, DINGWAL L IV7 8AW	HIGHLAND
KNNS Nth Sct ONSA FX	WCGCTD9 Z	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_DOI_PC PV8001_ON 60798_AGN _SPN_CBT_ VA1	09/12/2020	Seven Day	TOXOW UNIVERSA L NODE 1A JUF 6:1241 DORNIE VILLAGE ROAD DORNIE KYLE IV40 8AP,,,,,IV4 0 8AP	HIGHLAND
KNNS Nth Sct ONSA CV	IBBGJKHR	FRAME AND COVER DAMAGE	18/09/2020	Minor Works 3 days	TEMPLE PIER WEST DRUMNAD ROCIT INVERNES S IV63 6XR	HIGHLAND
KNNS Nth Sct ONSA CV	WCCFCP0N	DIG IBPR60JZ	25/09/2020	Three Day	HIGH STREET AULDEAR N NAIRN IV12 5TG	HIGHLAND
KNNS Nth Sct ONSA	WBLF247K	DUCT CROSSING	26/09/2020	Seven Day	OPP WESTBUR	HIGHLAND

CV		A82			N ,,,,PH33 6RW	
KNNS Nth Sct ONSA CV	WBLF654T	DUCT CROSSING A82	30/09/2020	Seven Day	OPP DP339 ACHINTOR E ROAD A82 FORT WILLIAM,, ,,,PH33 6RW	HIGHLAND
QUINN NTH STH CIV	WBNN778Y	NGA_IB_F W_PCP_4_S TAND_OFF _VA1	06/10/2020	One Month	KILMALLI E ROAD AN AIRD CAOL HIGHLAND SCOTLAN D PH33 7BY UK	HIGHLAND
KN Scot NEMSA- CIV	WBHKPJ6J	SECTION 81/140 - Defective Frame and Cover	01/10/2020	One Month	,250M BEFORE GOLF CLUB FORT WILLIAM SIDE,A82, FORT WILLIAM PH33 6SW	HIGHLAND
KN Scot NEMSA- CIV	WBHKPK7 X	SECTION 81/140 - Defective Frame and Cover	01/10/2020	One Month	,OPPOSITE FORT WILLIAM GOLF CLUB,A82, FORT WILLIAM PH33 6SW	HIGHLAND
KNNS Nth Sct ONSA FX	WCCP4M9 Z	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_GFF_PC PV8015_ON 60340_AGN _SPN_CBT_ VA1	09/12/2020	Seven Day	TYZIIY UNIVERSA L NODE 1A:RT7:7:A 832 OPP B8021 ADJ MCCOLLS STORE IV21 2BH,,,,,IV2 1 2BH	HIGHLAND
KN Scot NEMSA- CIV	WBJW9R8L	JOINT BOX Fabric only (Excluding Manholes)	18/09/2020	Minor Works 3 days	,7A FASACH,B 884, SKYE IV55 8WP	HIGHLAND
KNNS Nth Sct ONSA FX	WCCN9T1P	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25A _FTTP_GE_ PCPV8001_	09/12/2020	Seven Day	TDQJB AGGREGA TION NODE OPTION 2A:JBF	HIGHLAND

		ON60449_A GN_SPN_C BT_VA1			6:1234:O/S 1 WOODLAN D WAY GOLSPIE ,,,,,KW10 6TU	
KNNS Nth Sct ONSA FX	WCCNR82 R	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25A _FTTP_GE_ PCPV8003_ ON60449_A GN_SPN_C BT_VA1	11/12/2020	Seven Day	TDQJB AGGREGA TION NODE OPTION 2A JBF 6:1234 O/S 1 WOODLAN D WAY GOLSPIE ,,,,,KW10 6TU	HIGHLAND
KNNS Nth Sct ONSA FX	WCCP1M1 C	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25A _FTTP_GE_ PCPV8016_ AGN_SPN_ CBT_LFFN _VA1	13/12/2020	Seven Day	TDQJG AGGREGA TION NODE OPTION 2A JRC 11:12 O/S BIELDSIDE STATION ROAD GOLSPIE KW10 6SR,,,,,KW 10 6SR	HIGHLAND
KNNS Nth Sct ONSA FX	WBLWF06J	NON_CIVI L_MUCJ_C ORE_FIBR E_CABLE_ GROWTH_ OVERBLO W_SURVE Y_CJ22356_ HPD_LQT_ VA1	30/09/2020	Minor Works 3 days	CRAIGLEA HOUSE STRATHN AVER STREET HELMSDA LE,,,,,KW8 6JJ	HIGHLAND
KNNS Nth Sct ONSA FX	WCCNP13S	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25A _FTTP_IBL _PCPV8033_ _ON504_A GN_SPN_C BT_VA1	09/12/2020	Seven Day	TDIIM/A AGGREGA TION NODE OPTION 2A JUF 10:783 OPP INVERGOR DON CHURCH CASTLE RD INVERGOR	HIGHLAND

					DON ,,,,,IV18 0AZ	
KNNS Nth Sct ONSA FX	WCCP1K6J	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25A _FTTP_IBL _PCPV8015 _AGN_SPN _CBT_LFF N_VA1	09/12/2020	Seven Day	TDIIM/A AGGREGA TION NODE OPTION 2A JUF 10:783 OPP INVERGOR DON CHURCH CASTLE RD INVERGOR DON IV18 0AZ,,,,,IV1 8 0AZ	HIGHLAND
MTS SCOT G.FAST CV	WBNFV48 Y	NGA_IB_IV _PCP_30_H 30_VDSL_R ESHELL_V A1	25/09/2020	One Month	FOOTPATH BETWEEN KING DUNCANS ROAD & OLD PERTH ROAD NEXT TO MILLBURN ROAD ROUNDA BOUT INVERNES S IV2 3TR	HIGHLAND
MTS SCOT G.FAST CV	WBPFM23S	NGA_IV_P CP41_H30_ VDSL_RES HELL_VA1	04/12/2020	One Month	KINGSMIL LS ROAD CROWN INVERNES S HIGHLAND SCOTLAN D IV2 3AU UNITED KINGDOM	HIGHLAND
MTS SCOT G.FAST FX	WBNFNW0 N	NGA_IV_P CP44_H30_ VDSL_JOIN TINGSUPP ORT_VA1	20/10/2020	One Month	MASON ROAD HILTON INVERNES S HIGHLAND SCOTLAN D IV2 3TA UNITED KINGDOM	HIGHLAND
MTS SCOT G.FAST FX	WBNFVD2 D	NGA_IB_IV _PCP_30_H	02/10/2020	One Month	FOOTPATH BETWEEN	HIGHLAND

		30_VDSL_JOIN TING_SUPPORT_V A1			KING DUNCANS ROAD & OLD PERTH ROAD NEXT TO MILLBURN ROAD ROUNDA BOUT INVERNES S IV2 3TR	
MTS SCOT G.FAST FX	WBPFLT0B	NGA_IV_P CP41_H30_ VDSL_JOIN TINGSUPP ORT_VA1	11/12/2020	One Month	KINGSMIL LS ROAD CROWN INVERNES S HIGHLAND SCOTLAN D IV2 3AU UNITED KINGDOM	HIGHLAND
MTS SCOT G.FAST FX	WBP814T	NGA_IB_IV _PCP64_H3 0_VDSL_JOIN TING_SUPPORT_VA 1	13/11/2020	One Month	LEACHKIN BRAE LEACHKIN INVERNES S HIGHLAND SCOTLAN D UNITED KINGDOM IV3 8XX	HIGHLAND
MTS SCOT G.FAST FX	WCCFHR8 L	NGA_VDSL _FTTC_IV_ PCP44_FIB RE_VA1	17/09/2020	Seven Day	TCSNH: JRF 111C:3351 R/O 17 HILTON COURT INVERNES S,,,,,IV2 4JP	HIGHLAND
KNNS Nth Sct ONSA CV	WCGCM35 V	CIVIL_EAD _ON_AND_ OFF_SITE_ ONEA48915 297_IV_LA 1	18/12/2020	Seven Day	AGGREKO PLC UNIT D AND UNIT E 24 LONGMAN DRIVE INVERNES S	HIGHLAND
KNNS Sth Sct ONSA CV	WCCTK57 K	DIG IBR0GNDU	06/11/2020	Seven Day	O/S SPAR BARN CHURCH ROAD SMITHTON INVERNES S	HIGHLAND

					HIGHLAND SCOTLAND DIV2 7LH	
ASHTHEAD PLANT HIRE	WCCV3D6J	TRAFFIC MANAGEMENT IBUA6DDP	26/10/2020	Seven Day	JCN VIEW PLACE HAUGH ROAD CASTLE ROAD INVERNES S IV2 4SA	HIGHLAND
BDUK KNNS S/GOV FLEX	WBNV229Z	PRIVATELY FUNDED _25A_FTTP _IV_PCPV6 052_ON440 _AGN_SPN _CBT_CFP_ VA1	02/12/2020	Seven Day	UNIVERSAL NODE 1A:JBF 106:30185:E ILEAN DONAN ROAD TORBRECK INVERNES S HIGHLAND SCOTLAND DIV2 6EJ,,,,,IV2 6EJ	HIGHLAND
KN Scot NEMSA- CIV	WAQC7E9 X	NGA_FTTC _IV_PCP18 _MISC_CIV ILS_VA1	18/09/2020	Seven Day	THE WAVERLY GUEST HOUSE UNION STREET HAUGH INVERNES S HIGHLAND SCOTLAND UK	HIGHLAND
MTS SCOT NEMSA FX	WCCNM48 L	NGA_FTTC _IV_PCP28 _H12_IB_TIE CABLES_V A1	28/09/2020	Seven Day	JCN LONGMAN ROAD AND BURNETT ROAD IV1 1RY	HIGHLAND
KNNS Nth Sct ONSA CV	IBBGRPEZ	3 X FRAME AND COVERS	30/09/2020	Minor Works 3 days	52 BURN BRAE WESTHILL INVERNES S IV2 5RH	HIGHLAND
KNNS Nth Sct ONSA FX	WBPC9V3S	NGA_INCREMENTAL_ BUILD_FTTC_KSK_P CP2_COF_ VA1	18/09/2020	Seven Day	JRF 6 (S/B 297) OS KESSOCK TE OAKLEIGH ROAD IV1	HIGHLAND

					3XN	
KNNS Nth Sct ONSA FX	WCKK5K7 K	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_KYE_P CPV8015_A GN_SPN_C BT_LFFN_ VA1	10/03/2021	Seven Day	TYVKZ TYCO NODE JOINT 3A:RT7 :59 NEAR FERNESS MASONIC HALL IVY PLACE MAIN STREET IV40 8DE,,,,,IV4 0 8DE	HIGHLAND
KN Scot NEMSA- CIV	WBJWHK4 G	Frame & Cover	30/09/2020	Minor Works 3 days	,A851, KYLELEA KIN IV41 8PQ	HIGHLAND
KNNS Nth Sct ONSA FX	WCCV950B	NON_CIVI L_EAD_DU CT_CABLE _ONEA4705 3017_LSJ_L A1	21/09/2020	Seven Day	SCOTTISH SALMON CO LTD MID- STROME LOCHCAR RONSTRAT HCARRON ROSSHIR E	HIGHLAND
KNNS Nth Sct ONSA FX	WCCP3T6J	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25B _FTTP_LST _PCPV8006 _ON2265_A GN_SPN_C BT	20/09/2020	Seven Day	UNIVERSA L NODE 1A: TPBEN JRC 1:1:A837 JCN RD TO POLGRAIG GUEST HOUSE LOCHINVE R IV27 4LA,,,,,IV2 7 4LA	HIGHLAND
ASHTHEAD PLANT HIRE	WCGDM76 J	TRAFFIC SURVEY NSFBV536/ 32	17/09/2020	Seven Day	B876 B870 JUNCTION WESTER OLRIG JUNCTION BOWER HIGHLAND KW1 4TP	HIGHLAND
KNNS Nth Sct ONSA CV	WCCR2M0 B	CIVIL_EAD _ON_AND_ OFF_SITE_ ONEA61657 722_MOP_L	23/09/2020	Seven Day	DIAGEO SCOTLAN D LIMITED ORD DISTILLER	HIGHLAND

		A1			Y ACCESS ROADS MUIR OF ORD ROSS SHIRE	
KNNS Nth Sct ONSA FX	WCKK589 M	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_NJ_PCP V8127_ON4 93_AGN_SP N_CBT_LF FN_VA1	21/12/2020	Seven Day	EXTRA LARGE NODE JRC 14:185 NR 1 WAR VETERANS COTTAGES INVERNES S ROAD NAIRN IV12 4UA,,,,,IV1 2 4UA	HIGHLAND
KNNS Nth Sct ONSA FX	WCCRR97 K	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_NJ_PCP V8070_AG N_SPN_CB T_LFFN_V A1	14/03/2021	Seven Day	TCJUP/A AGGREGA TION NODE OPTION 2A:JRF 10:652 NEAR 4 BRIDGE STREET RIVERSIDE COURT FISHERTO WN NAIRN HIGHLAND SCOTLAN D IV12 5AD,,,,,IV1 2 5AD	HIGHLAND
KNNS Nth Sct ONSA FX	WCCRTC9 M	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_NJ_PCP V8039_AG N_SPN_CB T_LFFN_V A1	10/03/2021	Seven Day	TPNFS UNIVERSA L NODE 1A:JMF 106:33095:J RC BEFORE JUNCTION OF B9101 AND A939 IV12 5QN,,,,,IV1 2 5QN	HIGHLAND
KNNS Nth Sct ONSA FX	WCGD760B	LFFN1_CA PITA_HIGH LAND_25B _NJ_PCPV8 011_V8078_ ON493_SPI	30/12/2020	Seven Day	NEAR UNIT 1 BRIDGE STREET NAIRN HIGHLAND	HIGHLAND

		NE_JOINTI NG_VA1			,,,,,IV12 5AD	
KNNS Nth Sct ONSA FX	WCGDC19 M	NGA_INCR EMENTAL_ BUILD_FT TC_NJ_PCP 14_COF_V A1	19/10/2020	Seven Day	JRF 10 NEAR 4 BRIDGE STREET RIVERSIDE COURT IV12 5AD	HIGHLAND
KNNS Nth Sct ONSA FX	WCGDDV8 Y	NGA_INCR EMENTAL_ BUILD_FT TC _NJ_PCP14 _TIE CABLES_V A1	26/10/2020	Minor Works 3 days	S/O BUILDING NUMBER 87 HIGH STREET NAIRN IV12 4DA	HIGHLAND
KN Scot NEMSA- CIV	WBJCDN2 D	SECTION 81/140 - Defective Frame and Cover	23/09/2020	One Month	,OPPOSITE CITIZENS ADVICE,HI GH STREET JUNCTION OF ACRE STREET NAIRN IV12 4AG	HIGHLAND
KN Scot CNS Flex	WAPNJR8J	CNS301880	30/09/2020	Seven Day	CNS301880 TOLSTA/L OCHSIDE DSR & BPS BUILDING ADJ TO EXISTING DSR BEHIND HILL ST TOLSTA ISLE OF LEWIS HS2 0NG	HIGHLAND
KNNS Nth Sct ONSA FX	WBPHV72R	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25B _FTTP_PJG _PCPV8041 _AGN_SPN _CBT_LFF N_VA1	24/03/2021	Seven Day	TYCO NODE JOINT 3A:JRF 11:1399:NE AR LISAGARR Y COTTAGE PORTREE HIGHLAND ,,,,,IV51 0AG	HIGHLAND
KNNS Nth Sct ONSA	WCCFCJ1C	LFFN1_CA PITA_HIGH	10/03/2021	Seven Day	TYVDF TYCO	HIGHLAND

FX		LAND_CO UNCIL_25B _FTTP_PJG _PCPV8020 _AGN_SPN _CBT_LFF N_VA1			NODE JOINT 3A:JRF 11:1399:NE AR LISAGARR Y COTTAGE PORTREE HIGHLAND IV51 0AG,,,,,IV5 1 0AG	
KNNS Nth Sct ONSA FX	WCCP4P8Y	LFFN1_CA PITA_HIGH LAND_CO UNCIL_FT TP_PJG_PC PV8024_ON 60808_AGN _SPN_CBT_ VA1	14/03/2021	Seven Day	TNJBS/A AGGREGA TION NODE OPTION 2A JRC 11:27SKYE AND LOCHALS H COUNCIL FOR VOLUNTA RY ORGANISA TIONS BRIDGE ROAD PORTREE IV51 9EW,,,,,IV5 1 9EW	HIGHLAND
KNNS Nth Sct ONSA FX	WCGD9P8L	LFFN1_CA PITA_HIGH LAND_25B _FTTP_PJG _PCPV8024 _ON60808_ SPINE_JOI NTING_VA 1	30/12/2020	Seven Day	NR TO HOSTEL THE GREEN PORTREE HIGHLAND ,,,,,IV51 9EW	HIGHLAND
KNNS Nth Sct ONSA FX	WCGD958Y	LFFN1_CA PITA_HIGH LAND_25B _FTTP_PJG _V8004_V8 041_ON607 10_SPINE_J OINTING_ VA1	30/12/2020	Seven Day	O/S OF LISIGARR Y COTTAGE DUNVEGA N ROAD PORTREE ,,,,,IV51 9HQ	HIGHLAND
KNNS Nth Sct ONSA CV	WCCRJ51C	CIVIL_EAD _ON_AND_ OFF_SITE_	28/09/2020	Seven Day	3D COMPUTE RS BROOM	HIGHLAND

		ONEA49074 923_PJG_L A1			PLACE PORTREE	
KNNS Nth Sct ONSA CV	WCCTKH9 Z	INSTALL MIIS CABINET AND DUCT DIRECT TO POLE. THIS IS NOT A DSLAM.	09/10/2020	Seven Day	ADJ DP 199,OPP CRAIGLIA TH,,A87,PO RTREE,,IV5 1 9HR	HIGHLAND
KNNS Nth Sct ONSA CV	WCCTND7 X	DNO POWER PROVISIO N TO MIIS CAB. THIS IS NOT A DSLAM.	23/10/2020	Seven Day	CAB ADJ DP199,OPP CRAIGLIA TH,,A87,PO RTREE,,IV5 1 9HR	HIGHLAND
KNNS Nth Sct ONSA CV	WCCTP78L	INSTALL METER AND CERTIFICA TION OF MIIS CAB, THIS IS NOT A DSLAM.	23/10/2020	Seven Day	MIIS CAB ADJ DP199,OPP CRAIGLIA TH,,A87,PO RTREE,,IV5 1 9HR	HIGHLAND
KN Scot NEMSA- FLEX	WCCJWG6 W	NON_CIVI L_MUCJ_C ORE_FIBR E_JOINTIN G_GROWT H_CJ22711_ RGO_THG_ VA1	26/10/2020	Minor Works 3 days	JRC 11:165 NEAR TO SANDFOR D HOUSE THURSO,,,,, ,KW14 7RR	HIGHLAND
KN Scot NEMSA- FLEX	WCCLL08Y	NON_CIVI L_MUCJ_C ORE_FIBR E_JOINTIN G_GROWT H_CJ22693_ RGO_STA_ VA1	26/10/2020	Minor Works 3 days	REAY EXCHANG E NEAR HALL COTTAGE REAY THURSO,,,,, ,KW14 7RE	HIGHLAND
KNNS Nth Sct ONSA CV	WCCMP61P	CIVIL_NE W_SITE_N EWSITE_O FFSITE_RE S_SQB_054 _SQB_VA1	13/10/2020	Minor Works 3 days	TIGH ARAN FERGUSON COURT SPEAN BRIDGE	HIGHLAND
KNNS Nth Sct ONSA FX	WBNMKG5 V	CIVIL_MU CJ_CORE_F IBRE_POLI NG_CJ2267 6_SRD_VA 1	07/10/2020	Minor Works 3 days	BT GENERIC POLE OLD MANSE ROAD ELPHIN	HIGHLAND

					HIGHLAND SCOTLAN D,,,,,IV27 4HH	
KN Scot NEMSA- FLEX	WCKKT37 K	NON_CIVI L_MUCJ_C ORE_FIBR E_JOINTIN G_GROWT H_CJ22676_ EIN_SRD_ VA1	26/10/2020	Minor Works 3 days	JUF 2:33020 NEAR 419 LAIRG,,,,,I V27 4HH	HIGHLAND
KN Scot NEMSA- FLEX	WCCMNK2 D	NON_CIVI L_MUCJ_C ORE_FIBR E_JOINTIN G_GROWT H_CJ22676_ EIN_SRD_ VA1	27/10/2020	Minor Works 3 days	ELPHIN EXCHANG E NEAR TO BLAR MHOR LAIRG,,,,,I V27 4HH	HIGHLAND
KNNS Nth Sct ONSA FX	WCCNP56 W	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25A _FTTP_TGS _PCPV8032 _ON485_A GN_SPN_C BT_VA1	11/12/2020	Seven Day	TYCO NODE JOINT 3A JRC 9:18 NR TAIN SCOTSBUR N COURT JRC9,,,,,PC 11 41NA	HIGHLAND
KNNS Nth Sct ONSA FX	WCCV6M6J	LFFN1_CA PITA_HIGH LAND_CO UNCIL_25A _FTTP_TGS _PCPV8041 _AGN_SPN _CBT_LFF N_VA1	09/12/2020	Seven Day	TDFIR TYCO NODE JOINT 3A:JRC 9:18:NR TAIN SCOTSBUR N COURT JRC9 PC11 41NA,,,,,PC 11 41NA	HIGHLAND
MTS SCOT G.FAST CV	WCGCJK8 Y	NGA_THG_ PCP4_H30_ VDSL_STA ND_OFF_V A1	01/12/2020	One Month	THURSO HIGH SCHOOL ORMLIE ROAD ORMLIE THURSO CAITHNES S SCOTLAN D KW14 7DS UNITED KINGDOM	HIGHLAND
MTS SCOT	WCGCK00	NGA_THG_	08/12/2020	One Month	THURSO	HIGHLAND

G.FAST FX	B	PCP4_H30_VDSL_JOIN TING_SUPPORT_VA1			HIGH SCHOOL ORMLIE ROAD ORMLIE THURSO CAITHNES S SCOTLAND KW14 7DS UNITED KINGDOM	
MTS SCOT G.FAST FX	WCGCP87K	NGA_VDSL_THG_PCP4_COPPER_TIE_VA1	12/10/2020	Minor Works 3 days	THURSO HIGH SCHOOL ORMLIE ROAD ORMLIE THURSO CAITHNES S SCOTLAND KW14 7DS	HIGHLAND
KNNS Nth Sct ONSA CV	WCCRTC3F	CIVIL_COPPER_PROV_SVCE_BEYOND_TH E_DP_NSD ZR188_UAJ_LA1	12/10/2020	Three Day	1 LINICRO PORTREE,, ,,,IV51 9YN	HIGHLAND

Appendix 5 – Scottish water

Please see on page below:

Co-ordination Ty	Road	Maintaining Aut	Address 2	Catego	Activity Reference	Status	Start Date	End Date	Local R	Restrict	Restrict
Daily Whereabouts	B9092 B9006 Junction	Highland Council	ARDERSIER, F	Remedial	SW501-ESD/ESD/50129	Proposed	24/09/2020	24/09/2020	2702099		
Daily Whereabouts	Ballachulish Village	Highland Council	BALLACHULISH	Standard	SW501-MDD/COR/5024	Proposed	30/09/2020	08/10/2020	2849876		
Daily Whereabouts	Lilac Grove	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	14/09/2020	19/10/2020	2782193		
Daily Whereabouts	Hawthorn Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	17/08/2020	30/10/2020	2782104		
Daily Whereabouts	Montague Row	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	09/07/2020	31/07/2020	2422131	None	None
Daily Whereabouts	Caledonian Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	17/08/2020	27/11/2020	2782139		
Daily Whereabouts	Freeburn - Tomatin	Highland Council	TOMATIN, H	Major	SW501-ESD/ESD/40413	In Progress	01/06/2020	01/12/2020	2703595	None	None
Daily Whereabouts	Maple Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	14/09/2020	07/12/2020	2782184		
Daily Whereabouts	Smithton Industrial	Highland Council	SMITHTON, I	Standard	SW600-HHE/GLL/HHEE	In Progress	18/02/2020	23/12/2020	2759057		None
Daily Whereabouts	Barn Church Road	Highland Council	CLLUDEN, I	Major	SW600-HHE/GLL/HHEE	In Progress	06/01/2020	23/12/2020	2678405		None
Daily Whereabouts	Limetree Avenue	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	28/08/2020	29/12/2020	2782203		
Daily Whereabouts	Bruce Avenue	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422263	None	None
Daily Whereabouts	St Marys Avenue	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419364	None	None
Daily Whereabouts	Ness Walk	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422615	None	None
Daily Whereabouts	Dochfour Drive - Lau	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419293	None	None
Daily Whereabouts	Dunachton Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422360	None	None
Daily Whereabouts	Island Bank Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422456	None	None
Daily Whereabouts	Bruce Gardens	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422135	None	None
Daily Whereabouts	Springfield Gardens	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422380	None	None
Daily Whereabouts	Columba Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419060	None	None
Daily Whereabouts	St Fergus Drive	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422153	None	None
Daily Whereabouts	Warrand Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422613	None	None
Daily Whereabouts	Ballifeary Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422344	None	None
Daily Whereabouts	Drummond Crescent	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422619	None	None
Daily Whereabouts	Laurel Avenue	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419049	None	None
Daily Whereabouts	Drummond Circus	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422622	None	None
Daily Whereabouts	Tower Road	Highland Council	SMITHTON, I	Major	SW600-HHE/GLL/HHEE	In Progress	06/01/2020	26/02/2021	2678443		None
Daily Whereabouts	St Mungo Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	07/12/2020	18/12/2020	2402086	None	None
Daily Whereabouts	Rowan Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	26/10/2020	24/12/2020	2782216		
Daily Whereabouts	A834 Main Street	Highland Council	STRATHPEFF	Major	SW515-ABV/ABV/5015	Advance F	04/12/2020	15/01/2021	2842173		
Daily Whereabouts	Muir of Balnagowan	Highland Council	ARDERSIER, F	Major	SW501-ESD/ESD/50129	In Progress	09/07/2020	09/04/2021	2422323	None	None
Daily Whereabouts	B862 Knockie Road	Highland Council	FORT AUGUS	Major	SW501-ESD/ESD/40312	In Progress	27/07/2020	19/04/2021	2720949		
Daily Whereabouts	St Margarets Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	29/01/2021	2419687		
Daily Whereabouts	Dalneigh Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	29/01/2021	2419355		
Daily Whereabouts	St Johns Avenue	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	29/01/2021	2419295		
Daily Whereabouts	Dochfour Drive	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	04/01/2021	29/01/2021	2419210	None	None
Daily Whereabouts	Rangemore Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	11/01/2021	05/02/2021	2419214	None	None
Daily Whereabouts	Culloden Road	Highland Council	CRADLEHALL	Major	SW600-HHE/GLL/HHEE	Advance F	01/12/2020	26/03/2021	2678448		
Daily Whereabouts	St Ninian Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	26/03/2021	2419676		
Daily Whereabouts	Nairnside Road	Highland Council	NAIRNSIDE, I	Major	SW600-HHE/GLL/HHEE	Advance F	04/01/2021	02/04/2021	2678409		
Daily Whereabouts	St Andrew's Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	22/02/2021	16/04/2021	2420292		
Daily Whereabouts	St Valery Avenue	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	25/01/2021	16/04/2021	2420215		
Daily Whereabouts	Wellington Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716297		
Daily Whereabouts	North Murchison Str	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716322		
Daily Whereabouts	Loch Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716905		
Daily Whereabouts	Sinclair Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2752969		
Daily Whereabouts	Albert Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2715632		
Daily Whereabouts	George Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754590		
Daily Whereabouts	Girngog Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753350		
Daily Whereabouts	Church Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753311		
Daily Whereabouts	Bon-Accord Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753407		
Daily Whereabouts	Anderson Drive	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754258		
Daily Whereabouts	Miller Avenue	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754571		
Daily Whereabouts	Ackerhill Crescent	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754350		
Daily Whereabouts	Kirk Lane	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753283		
Daily Whereabouts	Anderson Lane	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753297		
Daily Whereabouts	High Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753159		
Daily Whereabouts	Kennedy Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2715363		
Daily Whereabouts	Corner Crescent	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754249		
Daily Whereabouts	Louisburgh Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753315		
Daily Whereabouts	Roxburgh Road	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716263		
Daily Whereabouts	Leishman Avenue	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753430		
Daily Whereabouts	Whitehouse Park	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753323		
Daily Whereabouts	Moray Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753068		
Daily Whereabouts	Barrogill Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716348		
Daily Whereabouts	Northcote Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716386		
Daily Whereabouts	Coach Road	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753319		
Daily Whereabouts	Agnes Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716939		
Daily Whereabouts	Grant Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716533		
Daily Whereabouts	Malcolm Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753029		
Daily Whereabouts	Smith Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2717027		
Daily Whereabouts	Leith Walk	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754282		
Daily Whereabouts	Dempster Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753038		
Daily Whereabouts	Kinnaird Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716312		
Daily Whereabouts	Bexley Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716331		
Daily Whereabouts	Harrow Hill	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2715621		
Daily Whereabouts	Macrae Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716400		
Daily Whereabouts	Brown Place	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716552		
Daily Whereabouts	Vansittart Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716334		
Daily Whereabouts	Murchison Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716276		
Daily Whereabouts	Victoria Place	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753175		
Daily Whereabouts	Waverley Road	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753380		
Daily Whereabouts	Henrietta Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754276		
Daily Whereabouts	Dunnett Avenue	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754546		
Daily Whereabouts	Sinclair Drive	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753400		
Daily Whereabouts	Harbour Bridge	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753129		
Daily Whereabouts	Rutherford Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2715794		
Daily Whereabouts	Martha Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753122		
Daily Whereabouts	Hillhead Road	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753365		
Daily Whereabouts	Bridge Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0						

Co-ordination Ty	Road	Maintaining Aut	Address 2	Catego	Activity Reference	Status	Start Date	End Date	Local R	Restrict	Restrict	Type
Daily	Whereabouts B9092 B9006 Junction	Highland Council	ARDERSIER, F	Remedial	SW501-ESD/ESD/50129	Proposed	24/09/2020	24/09/2020	2702099			
Daily	Whereabouts Ballachulish Village	Highland Council	BALLACHULISH	Standard	SW501-MDD/COR/5024	Proposed	30/09/2020	08/10/2020	2849876			
Daily	Whereabouts Lilac Grove	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	14/09/2020	19/10/2020	2782193			
Daily	Whereabouts Hawthorn Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	17/08/2020	30/10/2020	2782104			
Daily	Whereabouts Montague Row	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	09/07/2020	31/07/2020	2422131	None	None	
Daily	Whereabouts Caledonian Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	17/08/2020	27/11/2020	2782139			
Daily	Whereabouts Freeburn - Tomatin	Highland Council	TOMATIN, H	Major	SW501-ESD/ESD/40413	In Progress	01/06/2020	01/12/2020	2703595	None	None	
Daily	Whereabouts Maple Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	14/09/2020	07/12/2020	2782184			
Daily	Whereabouts Smithton Industrial	Highland Council	SMITHTON, I	Standard	SW600-HHE/GLL/HHEE	In Progress	18/02/2020	23/12/2020	2759057		None	
Daily	Whereabouts Barn Church Road	Highland Council	CLLUDEN, I	Major	SW600-HHE/GLL/HHEE	In Progress	06/01/2020	23/12/2020	2678405		None	
Daily	Whereabouts Limetree Avenue	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	In Progress	28/08/2020	29/12/2020	2782203			
Daily	Whereabouts Bruce Avenue	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422263	None	None	
Daily	Whereabouts St Marys Avenue	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419364	None	None	
Daily	Whereabouts Ness Walk	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422615	None	None	
Daily	Whereabouts Dochfour Drive - Lau	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419293	None	None	
Daily	Whereabouts Dunachton Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422360	None	None	
Daily	Whereabouts Island Bank Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422456	None	None	
Daily	Whereabouts Bruce Gardens	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422135	None	None	
Daily	Whereabouts Springfield Gardens	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422380	None	None	
Daily	Whereabouts Columba Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419060	None	None	
Daily	Whereabouts St Fergus Drive	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422153	None	None	
Daily	Whereabouts Warrand Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422613	None	None	
Daily	Whereabouts Ballifeary Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422344	None	None	
Daily	Whereabouts Drummond Crescent	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422619	None	None	
Daily	Whereabouts Laurel Avenue	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2419049	None	None	
Daily	Whereabouts Drummond Circus	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	01/11/2019	01/11/2020	2422622	None	None	
Daily	Whereabouts Tower Road	Highland Council	SMITHTON, I	Major	SW600-HHE/GLL/HHEE	In Progress	06/01/2020	26/02/2021	2678443		None	
Daily	Whereabouts St Mungo Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	07/12/2020	18/12/2020	2420286	None	None	
Daily	Whereabouts Rowan Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	26/10/2020	24/12/2020	2782216			
Daily	Whereabouts A834 Main Street	Highland Council	STRATHPEFF	Major	SW515-ABV/ABV/5015	Advance F	04/12/2020	15/01/2021	2842173			
Daily	Whereabouts Muir of Balnagowan	Highland Council	ARDERSIER, F	Major	SW501-ESD/ESD/50129	In Progress	09/07/2020	09/04/2021	2422323	None	None	
Daily	Whereabouts B862 Knockie Road	Highland Council	FORT AUGUS	Major	SW501-ESD/ESD/40312	In Progress	27/07/2020	19/04/2021	2720949			
Daily	Whereabouts St Margarets Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	29/01/2021	2419687			
Daily	Whereabouts Dalneigh Road	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	29/01/2021	2419355			
Daily	Whereabouts St Johns Avenue	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	29/01/2021	2419295			
Daily	Whereabouts Dochfour Drive	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	04/01/2021	29/01/2021	2419210	None	None	
Daily	Whereabouts Rangemore Road	Highland Council	INVERNESS, I	Major	SW700-CWA/500218/0	Potential	11/01/2021	05/02/2021	2419214	None	None	
Daily	Whereabouts Culloden Road	Highland Council	CRADLEHALL	Major	SW600-HHE/GLL/HHEE	Advance F	01/12/2020	26/03/2021	2678448			
Daily	Whereabouts St Ninian Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	14/12/2020	26/03/2021	2419676			
Daily	Whereabouts Nairnside Road	Highland Council	NAIRNSIDE, I	Major	SW600-HHE/GLL/HHEE	Advance F	04/01/2021	02/04/2021	2678409			
Daily	Whereabouts St Andrew's Drive	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	22/02/2021	16/04/2021	2420292			
Daily	Whereabouts St Valery Avenue	Highland Council	INVERNESS, I	Major	SW515-CWA/CWA/500	Advance F	25/01/2021	16/04/2021	2420215			
Daily	Whereabouts Wellington Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716297			
Daily	Whereabouts North Murchison Str	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716322			
Daily	Whereabouts Loch Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716905			
Daily	Whereabouts Sinclair Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2752969			
Daily	Whereabouts Albert Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2715632			
Daily	Whereabouts George Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754590			
Daily	Whereabouts Girmogoe Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753350			
Daily	Whereabouts Church Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753311			
Daily	Whereabouts Bon-Accord Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753407			
Daily	Whereabouts Anderson Drive	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754258			
Daily	Whereabouts Miller Avenue	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754571			
Daily	Whereabouts Ackergill Crescent	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754350			
Daily	Whereabouts Kirk Lane	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753283			
Daily	Whereabouts Anderson Lane	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753297			
Daily	Whereabouts High Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753159			
Daily	Whereabouts Kennedy Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2715363			
Daily	Whereabouts Corner Crescent	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754249			
Daily	Whereabouts Louisburgh Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753315			
Daily	Whereabouts Roxburgh Road	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716263			
Daily	Whereabouts Leishman Avenue	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753430			
Daily	Whereabouts Whitehouse Park	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753323			
Daily	Whereabouts Moray Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753068			
Daily	Whereabouts Barrogill Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716348			
Daily	Whereabouts Northcote Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716386			
Daily	Whereabouts Coach Road	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753319			
Daily	Whereabouts Agnes Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716939			
Daily	Whereabouts Grant Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716533			
Daily	Whereabouts Malcolm Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753029			
Daily	Whereabouts Smith Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2717027			
Daily	Whereabouts Leith Walk	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754282			
Daily	Whereabouts Dempster Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753038			
Daily	Whereabouts Kinnaird Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716312			
Daily	Whereabouts Bexley Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716331			
Daily	Whereabouts Harrow Hill	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2715621			
Daily	Whereabouts Macrae Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716400			
Daily	Whereabouts Brown Place	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716552			
Daily	Whereabouts Vansittart Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716334			
Daily	Whereabouts Murchison Street	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2716276			
Daily	Whereabouts Victoria Place	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753175			
Daily	Whereabouts Waverley Road	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753380			
Daily	Whereabouts Henrietta Terrace	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754276			
Daily	Whereabouts Dunnett Avenue	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2754546			
Daily	Whereabouts Sinclair Drive	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753400			
Daily	Whereabouts Harbour Bridge	Highland Council	WICK, HIGHL	Major	SW700-CWA/503336/0	Potential	04/01/2021	01/02/2022	2753129			
Daily	Whereabouts Rutherford Street	Highland Council	WICK, HIGHL									

Appendix 6 SSE

Please see PDF attached to email

Appendix 7 City Fibre

Please see attached to email